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Posted: August 21, 2015

INVITATION FOR BIDS
CITY OF NORFOLK - DEPARTMENT OF PUBLIC WORKS

PROJECT: MEADOWBROOK SCHOOL DEMOLITION

Owner: City of Norfolk A&E: Waller, Todd & Sadler Architects, Inc.
Department of Public Works 1909 Cypress Avenue
Room 700, 7th floor, City Hall Building Virginia Beach, VA 23451
810 Union Street, Norfolk, VA 23510
Contact: Oliver Love Contact: John L. Hodges, AIA
Tel: (757) 664-4635 / Fax: (757) 664-4603 Tel: (757) 417-0140

*******************************************************************************************
Sealed bids are to be received in City of Norfolk Public Works Department, Attn: Contracts Office, Room 700, 7th
floor, City Hall Building, 810 Union Street, Norfolk, VA 23510 until 3:30 p.m., Thursday, September 10, 2015,
for the above titled Project. A Pre-Bid Conference will be held at 9:00 a.m., Monday, August 31, 2015 at the
site, 7620 Shirland Avenue. Interested parties shall meet in the parking lot between the school and play
field off of W. Little Creek Rd. The conference is non-mandatory but highly encouraged.

The Work under this project consists of the demolition of the existing Meadowbrook School and adjacent site
appurtenances. Existing utility service to the building shall be removed to property line and capped off and/or
abandoned. Resultant site shall be fine graded, seeded and lawn established.

Bidding Documents are available from the Department of Public Works, provided on a CD, upon non-refundable
payment of $5.00 per set in the form of a check made payable to Treasurer, City of Norfolk. Cash payments will
not be accepted.

A copy of the Bidding Documents will be on file and open to inspection at The Builders and Contractors
Exchange, Inc., Norfolk, VA (757-858-0680), The Builders and Contractors Exchange, Inc., Richmond, VA (804-
353-8640), McGraw-Hill Construction-Dodge, Richmond, VA (804-343-2701), Reed Construction Data, Norcross,
GA (800-467-2860), Valley Construction News, Richmond, VA (804-674-0397), and Hispanic Contractors
Association-Carolinas, Columbia, SC (877-227-1680 ext. 8054).

A Bid Bond, certified check, or cashier’s check made payable to the Treasurer, City of Norfolk, for 5% of total bid
must accompany each bid. State Contractor registration class and number is required on the outside of the
envelope. State Contractor registration class and number is required on the outside of the envelope. The City
reserves the right to cancel the bid opening or to reject any or all bids in whole or part, when it is in the best interest
of the City. The right to waive informalities and to determine responsiveness of any bid and responsibility of all
bidders is reserved to the City. Withdrawal of bids will be in accordance with Section 33.1-42.1 of the Norfolk
City Code and Section 11-54 of The Code of Virginia, 1950 (as amended).

David L. Ricks, P.E.
Director

The Virginian Pilot – August 23, 2015
DemandStar – August 23, 2015
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INSTRUCTIONS TO BIDDERS

1. AUTHORIZATION TO TRANSACT BUSINESS IN THE COMMONWEALTH

(a) Bidder or offeror organized or authorized to transact business in the Commonwealth pursuant to Title 13.1 or
Title 50 to include in its bid or proposal the identification number issued to it by the State Corporation
Commission.

(b) Any bidder or offeror that is not required to be authorized to transact business in the Commonwealth as a
foreign business entity under Title 13.1 or Title 50 or as otherwise required by law shall include in its bid or
proposal a statement describing why6 the bidder or offeror is not required to be so authorized.

2. SUBMISSION OF BIDS

(a) Make all bids on "Bid Form" and seal in opaque envelope. The name of project, the contractor's name, address,
and Virginia Contractor Registration Class and Number shall be placed on the outside of the envelope.

(b) If a contract is for $120,000.00 or more, or if the total value of all such construction, removal, repair, or
improvements undertaken by the bidder within any 12 month period is for $750,000.00 or more, the bidder is
required under Title 54, Chapter 11, Code of Virginia, 1950 (as amended), to show evidence of being licensed
as a Class A Contractor. If a contract is $7,500.00 or more, but less than $120,000.00, or if the total value of all
such construction, removal, repair or improvements undertaken by the bidder within any 12 month period is
less than $150,000, the bidder is required to show evidence of being licensed as a Class B Contractor. If a
contract is $1,000 or more, but less than $7,500, or if the total value of all such construction, removal, repair or
improvements undertaken by the bidder within any 12 month period is less than $150,000, the bidder is
required to show evidence of being licensed as a Class C Contractor. The bidder shall place on the bid above
its signature its Virginia Contractor Registration Class and Number. If a contract is less than $1,000.00,
licensure is not required under Title 54, Chapter 11, Code of Virginia, 1950 (as amended).

(c) If bids are submitted by mail, enclose the above noted envelope in a second sealed, opaque envelope and
address to: City of Norfolk, Department of Public Works, Attn: Contracts Office, Room 700, 7th floor,
City Hall Building, 810 Union St., Norfolk, VA 23510. Bids submitted by mail must be received at the
above address before the time designated for bid opening.

(d) Fully fill in all blanks in ink or typewritten, and state numbers in both writing and figures. Signatures shall be
in longhand with name and title printed below. Bidders shall acknowledge all addenda in spaces provided on
the bid form. For unit price contracts, in the event of a discrepancy between the Total Base Bid and the total of
the extension of unit prices, the total extension of unit prices governs in determining the bid amount. For unit
price contracts, in the event of a discrepancy between the extension of unit prices and the unit prices, the unit
prices governs in determining the bid amount.

(e) Interlineations, alterations, and irregularities of any kind may be cause for rejection of the bid. Erasures or any
physical changes on the form shall be initialed by the Bidder.

(f) Bidders may withdraw a bid after it has been submitted to the City any time prior to the stipulated time for
opening such bids. Withdrawal of bids will be in accordance with Section 33.1-42.1 of the Norfolk City Code
and Section 2.2-4330 of the Code of Virginia, 1950 (as amended).

3. EXAMINATION OF SITE

The bidder shall be responsible for having ascertained all pertinent local and existing conditions determinable
by inspection and inquiry both on the site and adjacent thereto, including any other work being performed
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thereon, and shall include in its bid all cost attendant upon problems arising from said conditions existing at the
time of submission of its bid.

Reference is made to the Contract Documents for information relating to reports, explorations, underground
facilities, and easements. On request, the owner will provide each Bidder access to the site to conduct such
examinations, investigations, explorations, tests and studies as each Bidder deems necessary for submission of a
Bid. The Bidder must fill all holes, clean up, and restore the site to its former condition upon completion of
such explorations, investigations, tests and studies, and hold the Owner harmless from any damage to property
or injury to persons resulting from or arising out of such explorations, investigations, tests, and studies.

4. INQUIRIES, INTERPRETATION AND ADDENDA

Should a bidder find discrepancies in, or omissions from, the drawings or documents, or should it be in doubt as
to their meaning, it should at once notify the Owner in writing. The Owner will welcome such inquiries and
they will be given consideration. Every interpretation made by the Owner will be in the form of a printed
addendum which will be on file in the office of the Owner. Addenda will be sent to each bidder, but it will be
the bidder's responsibility to know of, examine and become familiar with all addenda issued. All addenda shall
become a part of the Contract Documents. The Owner will not be responsible for any oral instruction.

The submission of a Bid will constitute inconvertible representation by the Bidder that the Bidder has complied
with every requirement of this Section, that without exception, the Bid is premised upon the agreement by the
Bidder to perform the Work required by the Contract Documents, and applying specific means, methods,
techniques, sequence or procedures of construction (if any) that may be shown or indicated or expressly
required by the Contract Documents, that the Bidder has given Written Notice to the Owner of all conflicts,
errors, ambiguities, and discrepancies that the Bidder has discovered in the Contract Documents and the written
resolutions thereof by the Owner is acceptable to the Bidder, and that the Contract Documents are generally
sufficient to indicate and convey understanding of all terms and conditions of performance and furnishing the
Work.

The last day to submit RFI’s for this project is 5:00 p.m., Friday, September 4, 2015.

5. BID GUARANTEE

Bids shall be accompanied by a bid guarantee of five percent (5%) of the amount of the total bid including all
additive alternates, if any, and may be a certified check or cashier's check or a Bid Bond, made payable to:
Treasurer, City of Norfolk. Such bid bond or check shall be submitted with the understanding that it shall
guarantee that the bidder will not withdraw its bid during the period of sixty (60) days following the opening of
bids; that if its bid is accepted, it will enter into a Contract with the Owner in accordance with a form of
agreement acceptable to and approved by the Owner and that the required Performance and Payment Bonds will
be given; and that in the event of the withdrawal of said bid within said period, or failure to enter into said
contract and given said bonds within ten (10) days after it has received notice of acceptance of its bid, the bidder
shall be liable to the Owner for the full amount of the bid guarantee as representing the damage to the Owner on
account of the default of the bidder in any particular thereof. The bid bonds and checks will be returned to the
bidders after the Owner and the lowest, responsive, responsible bidder have executed a contract. If the required
contract has not been executed within sixty (60) days after the date of the opening of the bids, then the bond or
check of any bidder will be returned upon its request, provided it has not been notified of the acceptance of its
bid prior to the date of such request.

6. PERFORMANCE AND PAYMENT BOND

The Contractor shall furnish a performance bond and a labor and material payment bond each in the amount of
100% of the contract price. Said bonds shall be delivered to the Owner (in duplicate) and shall be approved by
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the Owner prior to the execution of a construction contract between the Contractor and the Owner. Bonds shall
be City of Norfolk standard form and shall be in accordance with Section 33.1-76 of the Norfolk City Code. All
costs of bonds shall be paid by the Contractor. A bond rider will be required should change orders increase the
amount of the contract by $100,000 or more.

7. NEGOTIATIONS WITH APPARENT LOW BIDDER

The City reserves the right to negotiate with the lowest, responsive, responsible bidder if the bid exceeds
available funds. Negotiations may include reduction in bid price, modification and/or reduction in scope of the
work, substitution of materials, or any other alterations to the work so that the low bid is reduced to within
available funds including a reasonable fund balance for contingency funds to be available during the course of
construction.

8. TIME OF COMPLETION

(a) Time is of the essence. All work shall be completed within One Hundred Twenty (120) calendar days from
the Notice to Proceed. Work shall commence within (10) ten days from date of Notice to Proceed.

(b) Work shall not commence until the Contractor has received a fully executed copy of the Contract which
authorizes the Work and has also received a Notice to Proceed issued by the authorized City representative.
Work commenced prior to receipt of both a fully executed copy of the Contract and a written Notice to Proceed
from an authorized City official shall be deemed unauthorized and such work will progress solely at
Contractor's risk.

9. NON-DISCRIMINATION CLAUSE

The Contractor agrees to comply, and to require all suppliers and subcontractors paid in whole or in part from
funds made available under this contract to comply with Section 122(a)(1) of the State and Local Fiscal
Assistance Act of 1972 (P. L. 92-512), as amended, to wit:

"No person in the United States shall, on the grounds of race, color, national origin, or sex, be excluded from
participation in, be denied the benefits of, or be subjected to discrimination under any program or activity of a
State government or unit of local government, which government or unit receives funds made available under
Subtitle A (of Title I of the Act.)

Any prohibition against discrimination on the basis of age under the Age Discrimination Act of 1975 or with
respect to an otherwise qualified handicapped individual as provided in Section 504 of the Rehabilitation Act of
1973 shall also apply to any such program or activity.

Any prohibition against discrimination on the basis of religion, or any exemption from such prohibition, as
provided in the Civil Rights Act of 1964 or Title VIII of the Act of April 11, 1968, hereafter referred to as the
Civil Rights Act of 1968, shall also apply to any such program or activity."

Further, the Contractor agrees to comply with Section 33.l-53 of the Code of the City of Norfolk, Virginia 1979,
as amended, regarding prohibited employment discrimination.

10. MINORITY BUSINESS CLAUSE

It is the policy of the City of Norfolk to facilitate the establishment, preservation, and strengthening of small
businesses and businesses owned by women and minorities and to encourage their participation in the City’s
procurement activities. Toward that end, the City encourages these firms to compete and encourages non-
minority firms to provide for the participation of small businesses and businesses owned by women and
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minorities through partnerships, joint ventures, subcontracts, and other contractual opportunities. Bidders
(offerors) are asked, as part of their submission, to describe any planned use of such businesses in fulfilling this
contract.

11. NON-COLLUSION AFFIDAVIT

(a) Every bidder, by submitting a bid, shall be deemed to covenant, with regard to said bid, as follows:

(1) that said bid was arrived at independently without collusion, consultation, communication, or
agreement for the purpose of restricting competition, as to any matter relating to such prices with any
other bidder or with any competitor.

(2) that, unless otherwise required by law, the prices which have been quoted in the bid submitted have not
been knowingly disclosed by the bidder and will not knowingly be disclosed by the bidder prior to
opening, directly or indirectly, to any other bidder or to any competitor.

(3) that no attempt has been made or will be made by the bidder to induce any other person, partnership or
corporation to submit or not to submit a bid for the purpose of restricting competition.

A bid shall not be considered for award nor shall any award be made where the bidder shall have failed to comply
with a(1), a(2), or a(3) above.

(b) Every bidder, in addition to making the above covenants (a)(1), (a)(2) and (a)(3) will be required to provide the
City of Norfolk, with the bid submitted, the affidavit contained herein.

(c) Every bidder will be required to disclose, with the submitted bid, the following information:

(1) the correct mailing address of the bidder.

(2) if a corporation, the name and current mailing address of the President, the Secretary and the Treasurer
of the corporation.

(3) if a partnership, proprietorship or other firm, the name and current mailing address of each partner,
proprietor or member of said firm.

(4) whether or not the bidder is associated with; owns, in whole or in part; or is owned, in whole or in part,
or is a subsidiary of, any other bidder.

(d) The fact that a bidder (1) has published price lists, rates or tariffs covering items included in the submitted bid;
(2) has informed prospective customers of proposed or pending publication of new or revised price lists for
such items; or (3) has sold the same items to other customers at the same prices being bid, does not constitute a
disclosure within the meaning of Subparagraph 9(a).

(e) Any bid submitted by a corporate bidder shall be deemed to have been authorized by the Board of Directors of
the bidder and such authorization shall be deemed to include the signing and submission of the bid and the
execution of the affidavit required in (b) above as the acts and deeds of the corporation.

12. SUBSTANCE ABUSE AND DRUG-FREE WORK PLACE

The Contractor agrees to comply with Section 33.1-58 of the Code of the City of Norfolk, Virginia, 1996, as
amended, regarding substance Abuse and Drug-Free Work Place Policy.
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Bids to be opened: 3:30 p.m., Thursday
September 10, 2015

Work to be Completed in: 120 calendar days
Liquidated Damages: $500.00 per day
Performance Bond: 100%
Payment Bond: 100%
Bid Bond: 5%

BID FORM

To: City of Norfolk
Department of Public Works
810 Union Street, Room 700
Norfolk, Virginia 23510

A. LUMP SUM BID

In compliance with the Invitation for Bids and Instructions to Bidders, the General Conditions of the
Contract, the contract drawings and specifications titled MEADOWBROOK SCHOOL
DEMOLITION and all addenda issued to date, all of which are part of this bid, the undersigned hereby
proposes to furnish all items, including materials, labor, and equipment called for by, and in strict
accordance with Contract Documents for the sum of:

BASE BID:

$__________________________________________________________________________________
(Use words)

______________________________________________________Dollars ($____________________)

ADD ALTERNATES

1. Existing Exterior Wall Demolition

$__________________________________________________________________________________
(Use words)

______________________________________________________Dollars ($____________________)

TOTAL BID (BASE BID + ADD ALTERNATE)

$__________________________________________________________________________________
(Use words)

______________________________________________________Dollars ($____________________)

Bid Award will be based upon the lowest responsive and responsible TOTAL BID (BASE BID +
ADD ALTERNATE) regardless if the City elects to utilize the alternate or not.
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B. ADDENDA

The undersigned acknowledges receipt of the following addenda:

Addendum No.___________________________Dated:____________________

Addendum No.___________________________Dated:____________________

Addendum No.___________________________Dated:____________________

Addendum No.___________________________Dated:____________________

We agree to enter into a contract with the City of Norfolk, Virginia within ten (10) days of the award of
same to us for the price named in our bid.

It is expressly agreed by us that the City of Norfolk, Virginia shall have the right to reject any and all
bids and to waive any informalities.

In default of the performance on our part of the conditions of bid, our failure to enter into a contract with
the City of Norfolk, Virginia, within the time above set, we herewith furnish a certified check, cashier’s
check (or Bid Bond) in the amount of $__________, which shall be forfeited as liquidated damages to
the City of Norfolk, Virginia, but otherwise the said check or Bid Bond shall be returned.

We agree to begin work at any time after receipt of the Notice to Proceed from the Director of Public
Works and complete all of the Work within One Hundred Twenty (120) calendar days from the
Notice to Proceed.

C. Norfolk Businesses: It is the policy of the City to support Norfolk businesses and workforce
development and it encourages companies with corporate offices in Norfolk and which employ Norfolk
residents to compete for City contracts. Bidders are asked, as part of their submission, to advise of their
Norfolk location and detail their employment of Norfolk residents.

D. Equal Opportunity Business Development: It is the policy of the City of Norfolk to facilitate the
establishment, preservation, and strengthening of small businesses and businesses owned by women and
minorities and to encourage their participation in the City’s procurement activities. Toward that end, the
City encourages these firms to compete and encourages non-minority firms to provide for the
participation of small businesses and businesses owned by women and minorities through partnerships,
joint ventures, subcontracts, and other contractual opportunities. Bidders (offerors) are asked, as part of
their submission, to describe any planned use of such businesses.

1. Is your firm a minority owned business? Yes ___ No ___ If yes, please check the appropriate
category: ___ African American (male), ___ African American (female), ___ Caucasian (female), ___
Hispanic (male), ___ Hispanic (female), ___ Asian American (male), ___ Asian American (female), ___
American Indian (male), ___ American Indian (female), ___ Eskimo (male), ___ Eskimo (female), ___
Aleut (male), ___ Aleut (female), ___ Other (male), ___ Other (female).

2. Subcontracting Opportunities for Small, Women Owned, Minority Business Enterprises and



1.3-3 Form of Bid

Disabled Veterans. All prime contractors are requested to furnish the following information regarding
participation of small, women owned, minority business enterprises and disabled veterans:

a. Proposed Name of your Subcontractor(s):

b. Proposed Minority Category of Subcontractor(s) - please check the appropriate category(ies):

___ African American (male) ___ African American (female)

___ Hispanic (male) ___ Hispanic (female)

___ Asian American (male) ___ Asian American (female)

___ American Indian (male) ___ American Indian (female

___ Eskimo (male) ___ Eskimo (female)

___ Aleut (male) ___ Aleut (female)

___ Other (male) ___ Caucasian (female)

___ Other (female)

c. Proposed Amount of Subcontracts:

d. Proposed Description of commodity (i.e. masonry, hauling, insulation, etc.):

e. Proposed Description of Project:

f. Proposed Total value of awards to all subcontractors:

g. Proposed Total Number of minority subcontracts awarded:

h. If you do not propose the use of any subcontractors, please check here ____.

E. The undersigned has read all sections under "Instructions to Bidders."
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F. CONTRACTOR'S REGISTRATION AND SIGNATURE

Registered Virginia Contractor Class and No.____________________________

City of Norfolk Business License No. _________________________________

Contractor_____________________________ Signed_____________________ (SEAL)

Date__________________________________ Title_______________________

NOTE: If Bidder is a corporation, write state of incorporation under signature and if a partnership, give
full names of all partners.

End of Page
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AFFIDAVIT

City of Norfolk, Virginia project: Meadowbrook School Demolition
Bid Date:________________________

STATE OF VIRGINIA
(City/County)

This day personally appeared before the undersigned, a Notary Public in and for the City/County and
State aforesaid, _____________________________________, who having been first duly sworn

(name of owner, partner, president)
according to law, did depose and aver as follows:

(a) That he is___________________________________________________
(owner, partner, president, etc.)

of____________________________________________________________________________
(insert name of contractor)

(b) That he is personally familiar with the bid of ____________________________________
(insert name of contractor)

submitted in connection with the above captioned City of Norfolk project.

(c) That said bid was formulated and submitted in good faith as the true bid of said
bidder.

(d) That said bid in no manner violates the Sherman Antitrust Act (15 U.S.C. '1 et
seq.), The Virginia Antitrust Act ( n59.1-9.1 through n59.1-9.17 Code of Virginia, (1950), as amended)
or the Conspiracy to Rig Bids to Government Act (nn59.1-68.8, Code of Virginia (1950), as amended.

And further this deponent saith not.

___________________________
Affiant

Subscribed and sworn to before me this_______day of_________________, 20___.

My commission expires:_________________________________, 20___

________________________________
Notary Public
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MAILING ADDRESS, FAX AND TELEPHONE NUMBER OF BIDDER:

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

IF CORPORATION, PROVIDE NAME AND MAILING ADDRESS AS REQUIRED BELOW

PRESIDENT SECRETARY TREASURER

________________________ ____________________ _______________________

________________________ ____________________ _______________________

________________________ ____________________ _______________________

________________________ ____________________ _______________________

IF PARTNERSHIP, PROPRIETORSHIP, OR OTHER FIRM, PROVIDE NAME AND MAILING
ADDRESS OF EACH PARTNER, PROPRIETOR, OR MEMBER OF FIRM.

_______________________ _______________________ _______________________

_______________________ _______________________ _______________________

_______________________ _______________________ _______________________

_______________________ _______________________ _______________________

End of Page
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COMPLIANCE WITH STATE LAW

AUTHORIZATION TO TRANSACT BUSINESS IN THE COMMONWEALTH

l. CERTIFICATION

A. The Bidder/Vendor (Please fill in with your enterprise’s complete name)

________________________________________________________________

certifies that it is organized or authorized to transact business in the

Commonwealth pursuant to Title 13.1 or Title 50.

The identification number issued to Bidder/Vender by the State Corporation

Commission: _____________________________________________________

B. Bidder/Vendor that is not required to be authorized to transact business in the
Commonwealth as a foreign business entity under Title 13.1 or Title 50 or as
otherwise required by law shall describe why it is not required to be so
authorized:

________________________________________________________________

________________________________________________________________

________________________________________________________________

Bidder/Vendor:_______________________________________________

Signed: ________________________________________________

Title: ________________________________________________

Date: ________________________________________________

ll. INSTRUCTIONS

a. The Bidder/Vendor shall provide immediate written notice to the Contracting

Officer if, at any time prior to contract award, the Vendor learns that its certification was

erroneous when submitted or has become erroneous by reason of changed

circumstances.
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b. A certification that any of the items in paragraph (a) of this provision exists will

not necessarily result in withholding of an award under this solicitation. However, the

certification will be considered in connection with a determination of the

Bidder’s/Vendor’s responsibility. Failure of the Bidder/Vendor to furnish a certification or

provide such additional information as requested by the appropriate City purchasing

official may render the Bidder/Vendor non-responsible.

c. Nothing contained in the foregoing shall be construed to require establishment of

a system of records in order to render, in good faith, the certification required by

paragraph (a) of this provision. The knowledge and information of a Bidder/Vendor is

not required to exceed that which is normally possessed by a prudent person in the

ordinary course of business dealings.

d. The certification in paragraph (a) of this provision is a material representation of

fact upon which reliance was placed when making award. If it is later determined that

the Bidder/Vendor knowingly rendered an erroneous certification, in addition to other

remedies available to the City, the appropriate City purchasing official may terminate

the contract resulting from this solicitation for default.

End of Page
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THE CITY OF NORFOLK, VIRGINIA
OFFICE OF THE CITY MANAGER

CONTRACT

THIS AGREEMENT, made as of the ____ day of __________ in the year 2015, is between the
City of Norfolk, Virginia, acting by and through the City Manager, hereinafter styled the City, and

party of the second part, hereinafter styled the Contractor.

WITNESSETH, That whereas the City has awarded to the Contractor, in accordance with his bid of
September 10, 2015 a contract for MEADOWBROOK SCHOOL DEMOLITION as described in
specifications and drawings prepared therefor by Waller, Todd & Sadler Architects, Inc., 1909
Cypress Avenue, Virginia Beach, Virginia 23451 hereinafter styled the Engineer, or by the City of
Norfolk, and on file in the office of the Director of Public Works of the City of Norfolk, Virginia.

ARTICLE 1 - THE WORK OF THIS CONTRACT

The Contractor shall fully execute the Work described in the Contract Documents, except to the extent
specifically indicated in the Contract Documents to be the responsibility of others.

ARTICLE 2 - DATE OF COMMENCEMENT AND COMPLETION TIMES

The Contractor further agrees to begin Work at such a date as the Director, Department of Public Works,
Norfolk, Virginia, shall notify it to begin via a Notice to Proceed letter, and that it will achieve
Substantial Completion of the entire Work in accordance with Paragraph 9.8 of the General Conditions
not later than One Hundred Twenty (120) consecutive calendar days from the date of commencement
as well as achieve Final Completion in accordance with Paragraph 9.10 of the General Conditions not
later than Thirty (30) consecutive calendar days from the date of Substantial Completion.

ARTICLE 3 - LIQUIDATED DAMAGES

The Contractor and the City recognize that time is of the essence of this Agreement. In view of the
difficulty of ascertaining the loss which the City will suffer by reason of delay in the performance of the
Work, the Contractor and the City hereby agree upon as the liquidated damages set below that the City
will suffer by reason of delay and/or default, and not as a penalty. Further, the City shall deduct and
retain the amount of such liquidated damages out of the moneys which may be due or become due to the
Contractor under this Agreement.

Accordingly, should the Contractor fail to achieve Substantial Completion the aforesaid Work in
accordance with the contract documents to the satisfaction and approval of the Engineer within the time
stipulated in Article 2 above, the Contractor shall pay to the City of Norfolk, Virginia, Five Hundred
Dollars and Zero Cents ($500.00) for every calendar day beyond the time set for substantial
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completion.

After Substantial Completion, if the Contractor shall neglect, refuse, or fail to complete the remaining
Work within the contract time or any proper extension thereof granted by the City, the Contractor shall
pay the City Five Hundred Fifty Dollars and Zero Cents ($500.00) for every calendar day beyond the
time set for final completion until the Work is completed and ready for final payment.

ARTICLE 4 - CONTRACT PRICE

The City shall pay the Contractor for completion of the Work in accordance with the Contract
Documents an amount in current funds equal to the sum of the amounts determined below subject to
additions and deductions as provided in the Contract Documents:

For all Work other than Unit Price Work, a lump sum of:

___________ Dollars and _________ Cents ($______________)

All specific cash allowances are included in the above price and have been computed in
accordance with Paragraph 3.8 of AIA A201-2007, General Conditions of the Contract for
Construction (as modified).

ARTICLE 5 - PAYMENTS

Based upon applications for payment submitted to the Engineer by the Contractor and certificates for
payment issued by the Engineer, the City shall make monthly progress payments on account of the
contract sum to the Contractor as provided in the conditions of the contract as follows:

The City will pay the Contractor, on or about the thirtieth calendar day after receipt of a Request
for Payment, ninety-five percent (95%) of the portion of the contract sum properly allocable to labor,
materials, and equipment incorporated in the Work and ninety-five percent (95%) of the portion of the
contract sum properly allocable to materials and equipment suitably stored at the site or at some other
location agreed upon in writing by the parties, less the aggregate of previous payments in each case;
provided, however, that the owner, at any time after fifty percent (50%) of the Work has been
completed, if it finds that satisfactory progress is being made, may make any of the remaining partial
payments in full; and upon final completion, a sum sufficient to increase the total payment to one-
hundred percent (100%) of the contract sum, less such retainage as the Engineer shall determine for all
incomplete Work and unsettled claims. But such full payment or payments shall in no manner be
construed as reducing the amount of the bond, or the liability of the surety thereon, until final
completion and acceptance of all items of Work herein set forth.

The action of the Engineer by which the Contractor is to be bound according to the terms of this
contract shall be that evidenced by his final estimate and certificate, all prior estimates upon which
ninety-five percent (95%) or more may be made, being merely payment on account, and not payments
for accepted Work, and subject to the correction of such final estimate, which may be made with notice
to the Contractor.

ARTICLE 6 - CONTRACTOR’S REPRESENTATION

To induce the City to enter into this Agreement, the Contractor makes the following representations:
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A. Contractor has examined and carefully studied the Contract Documents and other related data
identified in the Bidding Documents.

B. Contractor has visited the Site and become familiar with and is satisfied as to the general, local, and
site conditions that may affect cost, progress, and performance of the Work.

C. Contractor is familiar with and is satisfied as to all federal, state, and local laws and regulations that
may affect cost, progress, and performance of the Work.

D. Contractor has carefully studied all: (1) reports of explorations and tests of subsurface conditions at
or contiguous to the Site and all drawings of physical conditions in or relating to existing surface or
subsurface structures at or contiguous to the Site which have been provided with the Contract
Documents, and (2) reports and drawings of a hazardous environmental condition, if any, at the site,
which have been provided with the Contract Documents.

E. Contractor has obtained and carefully studied (or assumes responsibility for having done so) all
additional or supplementary examinations, investigations, explorations, tests, studies, and data
concerning conditions (surface, subsurface, and underground facilities) at or contiguous to the Site
which may affect cost, progress, or performance of the Work.

F. Contractor is aware of the general nature of Work to be performed by City and others at the Site that
relates to the Work as indicated in the Contract Documents.

G. Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies
that Contractor has discovered in the Contract Documents, and the written resolution thereof by
Engineer is acceptable to Contractor

H. The Contract Documents are generally sufficient to indicate and convey understanding of all terms
and conditions for performance and furnishing of the Work.

I. Contractor hereby certifies that it has familiarized itself with Sections 33.1-86 through 33.1-93 of the
Code of the City of Norfolk, Virginia, 1979, as amended, entitled "Ethics in Public Contracting,"
including the additional statutes set forth in Section 33.1-86 thereof, and further that all amounts
received by the Contractor pursuant to this Agreement are proper and in accordance therewith.

J. Contractor hereby certifies that at all times during which any term of this Agreement is in effect, it
does not and shall not knowingly employ any unauthorized alien. For purposes of this section, an
“unauthorized alien” shall mean any alien who is neither lawfully admitted for permanent residence in
the United States nor authorized to be employed by either Title 8, section 1324a of the United States
Code or the U.S. Attorney General.

K. Contractor hereby represents that it is organized as a stock or non-stock corporation, limited liability
company, business trust, or limited partnership or registered as a registered limited liability partnership
and is authorized to transact business in the Commonwealth as a domestic or foreign business entity if
so required by Title 13.1 or Title 50 or as otherwise required by law.

ARTICLE 7 - CONTRACT DOCUMENTS

The Contract Documents consist of the following:
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a. Invitation for Bids

b. Instructions to Bidders

c. Bid Form/Affidavit

d. Bid Bond

e. Contract

f. Performance Bond

g. Payment Bond

h. AIA A201-2007, “General Conditions of the Contract for Construction” (as modified)

i. Certificate of Insurance

j. Notice of Award

k. Notice to Proceed

l. Change Orders (if any)

m. Other Documents as may be required by law or appended hereto

n. Plans and Drawings prepared by: Waller, Todd & Sadler Architects, Inc., 1909 Cypress
Avenue, Virginia Beach, Virginia 23451

o. Specifications prepared or issued by: Waller, Todd & Sadler Architects, Inc., 1909 Cypress
Avenue, Virginia Beach, Virginia 23451

p. Addendum (as listed in Bid Form)

***********************************************************************
Witness the following signatures and seals:

Witness:
___________________________________ __________________________________(SEAL)

_____________________________________
Written Signature

SEAL if
Incorporated _____________________________________

Printed Signature

_____________________________________
Title Date

Virginia State Contractor's License No. ______________
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City of Norfolk Business License No. _______________

Contents Approved: _________________________________________
Director of Public Works

Approved as to form and correctness: _________________________________________
Deputy City Attorney

CITY OF NORFOLK, VIRGINIA

By______________________________________
City Manager

Attest:___________________________________
City Clerk

**********************************************************************************

I hereby certify that the money required for this contract (agreement, obligation or expenditure) is in the
City Treasury to the credit of the fund from which it is to be drawn, and not appropriated for any other
purpose.

Account: ______________________ Amount: __________________

Contract No.: ______________________ Vendor Code: __________________

______________________________________________
Director of Finance Date

End of Page
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PERFORMANCE BOND

Bond No. ___________________
Amount: $___________________

KNOW ALL PERSONS BY THESE PRESENTS, that _______________ of ______________________
hereinafter called the Contractor and _________________________________________________, a corporation
duly organized and existing under and by virtue of the laws of the State of
_________________________________, hereinafter called the Surety, and authorized to transact business within
the Commonwealth of Virginia as the Surety, are held and firmly bound unto the City of Norfolk as Owner, in the
sum of __________________ Dollars and ____ Cents ($____________________), lawful money of the United
States of America, for payment of which, well and truly be made to the Owner, the Contractor and the Surety bind
themselves and each of their heirs, executors, administrators, successors, and assigns, jointly and severally, firmly
by these presents as follows:

THE CONDITION OF THE ABOVE OBLIGATION IS SUCH THAT:

WHEREAS, the Contractor has executed and entered into a certain Agreement, hereto attached, with the Owner
dated ________, 2015 for

MEADOWBROOK SCHOOL DEMOLITION

NOW THEREFORE, if the Contractor, and its successors and assigns, shall at all times duly, promptly, and
faithfully perform the Work and any alteration in or addition to the obligations of the Contractor arising
thereunder, including the matter of infringement, if any, of patents or other proprietary rights, and shall assure all
guarantees against defective workmanship and materials, including the guarantee period following final
completion by the Contractor and final acceptance by the Owner and comply with all the covenants therein
contained in the Specifications, Drawings, and other Contract Documents required to be performed by the
Contractor, in the manner and within the times provided in the Agreement, and shall fully indemnify and save
harmless the Owner from all costs and damage which it may suffer by reason or failure to do so, and shall fully
reimburse and repay it all outlay and expenses which it may incur in making good any default, and reasonable
counsel fees incurred in the prosecution of or defense of any action arising out of or in connection with any such
default, then this obligation shall be void; otherwise to remain in full force and effect.

PROVIDED, HOWEVER, that the Surety, for value received, for itself and its successors and assigns, hereby
stipulates and agrees that no change, extension of time, alteration, or addition to the terms of the Contract
Documents or to the Work to be performed thereunder, or payment thereunder before the time required therein, or
waiver of any provision thereof, or assignment, subletting or transfer thereof or any part thereof, shall in any way
affect its obligation on this Bond, and it does hereby waive notice of any such change, extension of time,
alteration, addition to the terms of the Contract Documents or any such payment, waiver, assignment, subcontract
or transfer.

PROVIDED, FURTHER, that no final settlement between the Owner and the Contractor shall abridge the right of
any beneficiary hereunder, whose claim may be unsatisfied.

Whenever Contractor shall be declared by Owner to be in default under the Contract, the Owner having
performed Owner’s obligations thereunder, the Owner shall have the right, at its option, to require the Surety to
promptly proceed to remedy the default within 30 days of notice by proceeding or procuring others to proceed
with completing the Agreement with its terms and conditions including the correction of any defective work and
the provision of safety measures required as the result of such default; and all reserves, deferred payments, and
other funds provided by the Agreement to be paid to Contractor shall be paid to Surety at the same times and
under the same conditions as by the terms of that Agreement such fund would have been paid to Contractor had
the Agreement been performed by Contractor; and Surety shall be entitled to such funds in preference to any
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assignee of Principal of any adverse claimant. Notwithstanding the above, the Owner shall have the right, with
the approval of the Surety which shall not be unreasonably withheld, to take over and assume completion of the
Agreement and be promptly paid in cash by the Surety for the cost of such completion less the balance of the
Contract price.

IN WITNESS WHEREOF, all above parties bounded together have executed this instrument this _______ day of
______________________________, 2015, the name and corporate seal of each corporate party being hereto
affixed and those presents duly signed by its undersigned representative, pursuant to authority of its governing
body.

CONTRACTOR

(________________________________________)

By:_____________________________________(Seal)

Name:___________________________________

Title: ___________________________________

____________________________
Attest SURETY

________________________________________

By:_____________________________________(Seal)
____________________________
Attest

APPROVED AS TO FORM: ________________________, 2015

City of Norfolk, OWNER

By: ___________________________________
Deputy City Attorney

NOTE: Date of Bond shall not be prior to the date of the Agreement. If the Contractor is a partnership, all
partners shall execute the Bond.

IMPORTANT: The Surety named on this Bond shall be one who is licensed to conduct business in the
Commonwealth of Virginia, and named in the current list of Companies Holding Certificates of Authority as
Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies, as published in Circular 570
(amended) by the Audit Staff Bureau of Accounts, U.S. Treasury Department. All Bonds signed by an agent shall
be accompanied by a certified copy of the authority to act for the Surety at the time of signing of this Bond.

End of Page
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PAYMENT BOND

Bond No.___________________________
Amount: $__________________________

KNOW ALL PERSONS BY THESE PRESENTS, that _______________ of _____________________,
hereinafter called the Contractor and ________________________________________________, a corporation
duly organized and existing under and by virtue of the laws of the State _________________________________,
hereinafter called the Surety, and authorized to transact business within the Commonwealth of Virginia as the
Surety, are held and firmly bound unto the City of Norfolk as Owner, in the sum of _________________ Dollars
and ____ Cents ($____________________), lawful money of the United States of America, for payment of
which, well and truly be made to the Owner, the Contractor and the Surety bind themselves and each of their
heirs, executors, administrators, successors, and assigns, jointly and severally, firmly by these presents as follows:

THE CONDITION OF THE ABOVE OBLIGATION IS SUCH THAT:

WHEREAS, the Contractor has executed and entered into a certain Agreement, hereto attached, with the Owner
dated ______________, 2015 for

MEADOWBROOK SCHOOL DEMOLITION

NOW THEREFORE, if the Contractor shall promptly make payments to all persons, firms, subcontractors, and
corporations furnishing materials for or performing labor in the prosecution of the Work provided for in the
Agreement, and any authorized extension or modification thereof, including all amounts due for materials,
lubricants, oil, gasoline, repairs on machinery, equipment, and tools consumed, used or rented in connection with
the construction of the Work, and all insurance premiums on the Work, and for all labor performed in the Work,
whether by Subcontractor or otherwise, then this obligation shall be void, otherwise to remain in full force and
effect.

PROVIDED, HOWEVER, that the Surety, for value received, hereby stipulates and agrees that no change,
extension of time, alteration, or addition to the terms of the Contract Documents or to the Work to be performed
thereunder, shall in any way affect its obligation on this Bond, and it does hereby waive notice of any such
change, extension of time, alteration, or addition to the terms of the Contract Documents.

PROVIDED, FURTHER, that no final settlement between the Owner and the Contractor shall abridge the right of
any beneficiary hereunder, whose claim may be unsatisfied.

IN WITNESS WHEREOF, all above parties bounded together have executed this instrument this ____ day of
___________________________, 2015, the name and corporate seal of each corporate party being hereto affixed
and those presents duly signed by its undersigned representative, pursuant to authority of its governing body.

CONTRACTOR

(_____________________________________)

By:____________________________________(Seal)

Name: __________________________________
______________________________

Attest Title: ___________________________________
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SURETY

________________________________________

By: _____________________________________(Seal)
____________________________
Attest

APPROVED AS TO FORM: _____________________________, 2015

City of Norfolk, OWNER

By: ________________________________________
Deputy City Attorney

NOTE: Date of Bond shall not be prior to the date of the Agreement. If the Contractor is a partnership, all
partners shall execute the Bond.

IMPORTANT: The Surety named on this Bond shall be one who is licensed to conduct business in the
Commonwealth of Virginia, and named in the current list of Companies Holding Certificates of Authority as
Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies, as published in Circular 570
(amended) by the Audit Staff Bureau of Accounts, U.S. Treasury Department. All Bonds signed by an agent shall
be accompanied by a certified copy of the authority to act for the Surety at the time of signing of this Bond.

End of Page





































































































DEMOLITION OF MEADOWBROOK SCHOOL  WTS PROJECT 1401 

SUMMARY 011000 - 1 

SECTION 011000 - SUMMARY 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Project information. 

2. Work covered by Contract Documents. 

3. Work under separate contracts. 

4. Access to site. 

5. Work restrictions. 

6. Specification and drawing conventions. 

7. Miscellaneous provisions. 

B. Related Requirements: 

1. Section 015000 "Temporary Facilities and Controls" for limitations and procedures 

governing temporary use of Owner's facilities. 

1.2 PROJECT INFORMATION 

A. Project Identification: 

1. Project Location: 7620 Shirland Avenue, Norfolk, Virginia 23505 

B. Owner: 

1. Owner's Representative: Oliver Love, City of Norfolk, Department of Public Works; 

(757) 664-4602. 

C. Architect: Waller, Todd & Sadler Architects, Inc., 1909 Cypress Avenue, Virginia Beach, 

Virginia 23451; (757) 417-0140. 

1.3 WORK COVERED BY CONTRACT DOCUMENTS 

A. The Work of Project is defined by the Contract Documents and consists of the following: 

1. The demolition of the existing Meadowbrook School and adjacent site appurtenances as 

indicated on accompanying drawings.  Existing utility service to the building shall be 

removed to property line and capped off and abandoned as indicated.  Resultant site shall 

be fine graded, seeded, and lawn established. 

B. Type of Contract. 

1. Project will be constructed under a single prime contract. 
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1.4 ACCESS TO SITE 

A. General: Contractor shall have full use of Project site for construction operations during 

construction period. Contractor's use of Project site is limited only by Owner's right to perform 

work or to retain other contractors on portions of Project. 

1.5 WORK RESTRICTIONS 

A. Work Restrictions, General: Comply with restrictions on construction operations. 

1. Comply with limitations on use of public streets and with other requirements of 

authorities having jurisdiction. 

B. On-Site Work Hours: Limit work in the existing building to normal business working hours of 

7:30 a.m. to 3:30 p.m., Monday through Friday, unless otherwise indicated. 

1.6 SPECIFICATION AND DRAWING CONVENTIONS 

A. Specification Content: The Specifications use certain conventions for the style of language and 

the intended meaning of certain terms, words, and phrases when used in particular situations. 

These conventions are as follows: 

1. Imperative mood and streamlined language are generally used in the Specifications. The 

words "shall," "shall be," or "shall comply with," depending on the context, are implied 

where a colon (:) is used within a sentence or phrase. 

2. Specification requirements are to be performed by Contractor unless specifically stated 

otherwise. 

B. Division 01 General Requirements: Requirements of Sections in Division 01 apply to the Work 

of all Sections in the Specifications. 

C. Drawing Coordination: Requirements for materials and products identified on Drawings are 

described in detail in the Specifications. One or more of the following are used on Drawings to 

identify materials and products: 

1. Terminology: Materials and products are identified by the typical generic terms used in 

the individual Specifications Sections. 

2. Abbreviations: Materials and products are identified by abbreviations scheduled on 

Drawing]. 

3. Keynoting: Materials and products are identified by reference keynotes referencing 

Specification Section numbers found in this Project Manual. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 011000 
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SECTION 012600 - CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for handling and processing 

Contract modifications. 

1.2 MINOR CHANGES IN THE WORK 

A. Architect will issue supplemental instructions authorizing minor changes in the Work, not 

involving adjustment to the Contract Sum or the Contract Time, on AIA Document G710, 

"Architect's Supplemental Instructions." 

1.3 PROPOSAL REQUESTS 

A. Owner-Initiated Proposal Requests: Architect will issue a detailed description of proposed 

changes in the Work that may require adjustment to the Contract Sum or the Contract Time. If 

necessary, the description will include supplemental or revised Drawings and Specifications. 

1. Work Change Proposal Requests issued by Architect are not instructions either to stop 

work in progress or to execute the proposed change. 

2. Within time specified in Proposal Request after receipt of Proposal Request, submit a 

quotation estimating cost adjustments to the Contract Sum and the Contract Time 

necessary to execute the change. 

a. Include a list of quantities of products required or eliminated and unit costs, with 

total amount of purchases and credits to be made. If requested, furnish survey data 

to substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 

discounts. 

c. Include costs of labor and supervision directly attributable to the change. 

d. Include an updated Contractor's construction schedule that indicates the effect of 

the change, including, but not limited to, changes in activity duration, start and 

finish times, and activity relationship. Use available total float before requesting an 

extension of the Contract Time. 

e. Quotation Form: Use forms acceptable to Architect. 

B. Contractor-Initiated Work Change Proposals: If latent or changed conditions require 

modifications to the Contract, Contractor may initiate a claim by submitting a request for a 

change to Architect. 

1. Include a statement outlining reasons for the change and the effect of the change on the 

Work. Provide a complete description of the proposed change. Indicate the effect of the 

proposed change on the Contract Sum and the Contract Time. 
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2. Include a list of quantities of products required or eliminated and unit costs, with total 

amount of purchases and credits to be made. If requested, furnish survey data to 

substantiate quantities. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 

discounts. 

4. Include costs of labor and supervision directly attributable to the change. 

5. Include an updated Contractor's construction schedule that indicates the effect of the 

change, including, but not limited to, changes in activity duration, start and finish times, 

and activity relationship. Use available total float before requesting an extension of the 

Contract Time. 

6. Comply with requirements in Section 012500 "Substitution Procedures" if the proposed 

change requires substitution of one product or system for product or system specified. 

7. Work Change Proposal Request Form: Use form acceptable to Architect. 

1.4 CHANGE ORDER PROCEDURES 

A. On Owner's approval of a Work Changes Proposal Request, Architect will issue a Change Order 

for signatures of Owner and Contractor on AIA Document G701. 

1.5 CONSTRUCTION CHANGE DIRECTIVE 

A. Construction Change Directive: Architect may issue a Construction Change Directive on 

AIA Document G714. Construction Change Directive instructs Contractor to proceed with a 

change in the Work, for subsequent inclusion in a Change Order. 

1. Construction Change Directive contains a complete description of change in the Work. It 

also designates method to be followed to determine change in the Contract Sum or the 

Contract Time. 

B. Documentation: Maintain detailed records on a time and material basis of work required by the 

Construction Change Directive. 

1. After completion of change, submit an itemized account and supporting data necessary to 

substantiate cost and time adjustments to the Contract. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012600 
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SECTION 012900 - PAYMENT PROCEDURES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements necessary to prepare and process 

Applications for Payment. 

B. Related Requirements: 

1. Section 012600 "Contract Modification Procedures" for administrative procedures for 

handling changes to the Contract. 

2. Section 013200 "Construction Progress Documentation" for administrative requirements 

governing the preparation and submittal of the Contractor's construction schedule. 

1.2 SCHEDULE OF VALUES 

A. Coordination: Coordinate preparation of the schedule of values with preparation of Contractor's 

construction schedule. 

1. Coordinate line items in the schedule of values with other required administrative forms 

and schedules, including the following: 

a. Application for Payment forms with continuation sheets. 

b. Submittal schedule. 

c. Items required to be indicated as separate activities in Contractor's construction 

schedule. 

2. Submit the schedule of values to Architect at earliest possible date but no later than seven 

days before the date scheduled for submittal of initial Applications for Payment. 

3. Subschedules for Phased Work: Where the Work is separated into phases requiring 

separately phased payments, provide subschedules showing values coordinated with each 

phase of payment. 

B. Format and Content: Use Project Manual table of contents as a guide to establish line items for 

the schedule of values. Provide at least one line item for each Specification Section. 

1. Identification: Include the following Project identification on the schedule of values: 

a. Project name and location. 

b. Name of Architect. 

c. Architect's project number. 

d. Contractor's name and address. 

e. Date of submittal. 

2. Arrange schedule of values consistent with format of AIA Document G703. 
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3. Provide a breakdown of the Contract Sum in enough detail to facilitate continued 

evaluation of Applications for Payment and progress reports. Coordinate with Project 

Manual table of contents. Provide multiple line items for principal subcontract amounts 

in excess of five percent of the Contract Sum. 

a. Include separate line items under Contractor and principal subcontracts for Project 

closeout requirements in an amount totaling five percent of the Contract Sum and 

subcontract amount. 

4. Round amounts to nearest whole dollar; total shall equal the Contract Sum. 

5. Provide a separate line item in the schedule of values for each part of the Work where 

Applications for Payment may include materials or equipment purchased or fabricated 

and stored, but not yet installed. 

6. Provide separate line items in the schedule of values for initial cost of materials, for each 

subsequent stage of completion, and for total installed value of that part of the Work. 

7. Allowances: Provide a separate line item in the schedule of values for each allowance. 

Show line-item value of unit-cost allowances, as a product of the unit cost, multiplied by 

measured quantity. Use information indicated in the Contract Documents to determine 

quantities. 

8. Each item in the schedule of values and Applications for Payment shall be complete. 

Include total cost and proportionate share of general overhead and profit for each item. 

a. Temporary facilities and other major cost items that are not direct cost of actual 

work-in-place may be shown either as separate line items in the schedule of values 

or distributed as general overhead expense, at Contractor's option. 

9. Schedule Updating: Update and resubmit the schedule of values before the next 

Applications for Payment when Change Orders or Construction Change Directives result 

in a change in the Contract Sum. 

1.3 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment shall be consistent with previous applications and payments as 

certified by Architect and paid for by Owner. 

1. Initial Application for Payment, Application for Payment at time of Substantial 

Completion, and final Application for Payment involve additional requirements. 

B. Payment Application Times: The date for each progress payment is indicated in the Agreement 

between Owner and Contractor. The period of construction work covered by each Application 

for Payment is the period indicated in the Agreement. 

C. Payment Application Times: Submit Application for Payment to Architect by the 25th of the 

month. The period covered by each Application for Payment is one month, ending on the last 

day of the month. 

D. Application for Payment Forms: Use AIA Document G702 and AIA Document G703 as form 

for Applications for Payment. 
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E. Application Preparation: Complete every entry on form. Notarize and execute by a person 

authorized to sign legal documents on behalf of Contractor. Architect will return incomplete 

applications without action. 

1. Entries shall match data on the schedule of values and Contractor's construction schedule. 

Use updated schedules if revisions were made. 

2. Include amounts of Change Orders and Construction Change Directives issued before last 

day of construction period covered by application. 

F. Transmittal: Submit three signed and notarized original copies of each Application for Payment 

to Architect by a method ensuring receipt within 24 hours. One copy shall include waivers of 

lien and similar attachments if required. 

1. Transmit each copy with a transmittal form listing attachments and recording appropriate 

information about application. 

G. Waivers of Mechanic's Lien: With each Application for Payment, submit waivers of mechanic's 

lien from entities lawfully entitled to file a mechanic's lien arising out of the Contract and 

related to the Work covered by the payment. 

1. Submit partial waivers on each item for amount requested in previous application, after 

deduction for retainage, on each item. 

2. When an application shows completion of an item, submit conditional final or full 

waivers. 

3. Owner reserves the right to designate which entities involved in the Work must submit 

waivers. 

4. Waiver Forms: Submit executed waivers of lien on forms acceptable to Owner. 

H. Initial Application for Payment: Administrative actions and submittals that must precede or 

coincide with submittal of first Application for Payment include the following: 

1. List of subcontractors. 

2. Schedule of values. 

3. Sustainable design submittal for project materials cost data. 

4. Contractor's construction schedule (preliminary if not final). 

5. Sustainable design action plans. 

6. Schedule of unit prices. 

7. Submittal schedule (preliminary if not final). 

8. List of Contractor's staff assignments. 

9. List of Contractor's principal consultants. 

10. Copies of building permits. 

11. Copies of authorizations and licenses from authorities having jurisdiction for 

performance of the Work. 

12. Initial progress report. 

13. Report of preconstruction conference. 

14. Certificates of insurance and insurance policies. 

I. Application for Payment at Substantial Completion: After Architect issues the Certificate of 

Substantial Completion, submit an Application for Payment showing 100 percent completion 

for portion of the Work claimed as substantially complete. 
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1. Include documentation supporting claim that the Work is substantially complete and a 

statement showing an accounting of changes to the Contract Sum. 

2. This application shall reflect Certificates of Partial Substantial Completion issued 

previously for Owner occupancy of designated portions of the Work. 

J. Final Payment Application: After completing Project closeout requirements, submit final 

Application for Payment with releases and supporting documentation not previously submitted 

and accepted, including, but not limited, to the following: 

1. Evidence of completion of Project closeout requirements. 

2. Insurance certificates for products and completed operations where required and proof 

that taxes, fees, and similar obligations were paid. 

3. Updated final statement, accounting for final changes to the Contract Sum. 

4. AIA Document G706-1994, "Contractor's Affidavit of Payment of Debts and Claims." 

5. AIA Document G706A-1994, "Contractor's Affidavit of Release of Liens." 

6. AIA Document G707-1994, "Consent of Surety to Final Payment." 

7. Evidence that claims have been settled. 

8. Final meter readings for utilities, a measured record of stored fuel, and similar data as of 

date of Substantial Completion or when Owner took possession of and assumed 

responsibility for corresponding elements of the Work. 

9. Final liquidated damages settlement statement. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012900 
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SECTION 013100 - PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative provisions for coordinating construction operations on Project 

including, but not limited to, the following: 

1. Coordination drawings. 

2. Requests for Information (RFIs). 

3. Project meetings. 

1.2 DEFINITIONS 

A. RFI: Request from Owner, Architect, or Contractor seeking information required by or 

clarifications of the Contract Documents. 

1.3 INFORMATIONAL SUBMITTALS 

A. Subcontract List: Prepare a written summary identifying individuals or firms proposed for each 

portion of the Work, including those who are to furnish products or equipment fabricated to a 

special design.  Include the following information in tabular form: 

1. Name, address, and telephone number of entity performing subcontract or supplying 

products. 

2. Number and title of related Specification Section(s) covered by subcontract. 

1.4 GENERAL COORDINATION PROCEDURES 

A. Coordination: Coordinate construction operations included in different Sections of the 

Specifications to ensure efficient and orderly installation of each part of the Work. Coordinate 

construction operations, included in different Sections, that depend on each other for proper 

installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results where 

installation of one part of the Work depends on installation of other components, before 

or after its own installation. 

2. Coordinate installation of different components to ensure maximum performance and 

accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

B. Prepare memoranda for distribution to each party involved, outlining special procedures 

required for coordination. Include such items as required notices, reports, and list of attendees at 

meetings. 
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1. Prepare similar memoranda for Owner and separate contractors if coordination of their 

Work is required. 

C. Administrative Procedures: Coordinate scheduling and timing of required administrative 

procedures with other construction activities and activities of other contractors to avoid conflicts 

and to ensure orderly progress of the Work. Such administrative activities include, but are not 

limited to, the following: 

1. Preparation of Contractor's construction schedule. 

2. Preparation of the schedule of values. 

3. Installation and removal of temporary facilities and controls. 

4. Delivery and processing of submittals. 

5. Progress meetings. 

6. Preinstallation conferences. 

7. Project closeout activities. 

8. Startup and adjustment of systems. 

1.5 REQUESTS FOR INFORMATION (RFIs) 

A. General: Immediately on discovery of the need for additional information or interpretation of 

the Contract Documents, Contractor shall prepare and submit an RFI in the form specified. 

1. Architect will return RFIs submitted to Architect by other entities controlled by 

Contractor with no response. 

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's 

work or work of subcontractors. 

B. Content of the RFI: Include a detailed, legible description of item needing information or 

interpretation and the following: 

1. Project name. 

2. Project number. 

3. Date. 

4. Name of Contractor. 

5. Name of Architect. 

6. RFI number, numbered sequentially. 

7. RFI subject. 

8. Specification Section number and title and related paragraphs, as appropriate. 

9. Drawing number and detail references, as appropriate. 

10. Field dimensions and conditions, as appropriate. 

11. Contractor's suggested resolution. If Contractor's solution(s) impacts the Contract Time 

or the Contract Sum, Contractor shall state impact in the RFI. 

12. Contractor's signature. 

13. Attachments: Include sketches, descriptions, measurements, photos, Product Data, Shop 

Drawings, coordination drawings, and other information necessary to fully describe items 

needing interpretation. 

C. RFI Forms: AIA Document G716. 
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D. Architect's Action: Architect will review each RFI, determine action required, and respond. 

Allow seven working days for Architect's response for each RFI. RFIs received by 

Architect after 1:00 p.m. will be considered as received the following working day. 

1. The following RFIs will be returned without action: 

a. Requests for approval of submittals. 

b. Requests for approval of substitutions. 

c. Requests for coordination information already indicated in the Contract 

Documents. 

d. Requests for adjustments in the Contract Time or the Contract Sum. 

e. Requests for interpretation of Architect's actions on submittals. 

f. Incomplete RFIs or inaccurately prepared RFIs. 

2. Architect's action may include a request for additional information, in which case 

Architect's time for response will date from time of receipt of additional information. 

3. Architect's action on RFIs that may result in a change to the Contract Time or the 

Contract Sum may be eligible for Contractor to submit Change Proposal according to 

Section 012600 "Contract Modification Procedures." 

a. If Contractor believes the RFI response warrants change in the Contract Time or 

the Contract Sum, notify Architect in writing within 10 days of receipt of the RFI 

response. 

E. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number. 

Submit log weekly. Software log with not less than the following: 

1. Project name. 

2. Name and address of Contractor. 

3. Name and address of Architect. 

4. RFI number including RFIs that were dropped and not submitted. 

5. RFI description. 

6. Date the RFI was submitted. 

7. Date Architect's response was received. 

F. On receipt of Architect's action, update the RFI log and immediately distribute the RFI response 

to affected parties. Review response and notify Architect within seven days if Contractor 

disagrees with response. 

1. Identification of related Minor Change in the Work, Construction Change Directive, and 

Proposal Request, as appropriate. 

2. Identification of related Field Order, Work Change Directive, and Proposal Request, as 

appropriate. 

1.6 PROJECT MEETINGS 

A. General: Schedule and conduct meetings and conferences at Project site unless otherwise 

indicated. 
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1. Attendees: Inform participants and others involved, and individuals whose presence is 

required, of date and time of each meeting. Notify Owner and Architect of scheduled 

meeting dates and times. 

2. Agenda: Prepare the meeting agenda. Distribute the agenda to all invited attendees. 

3. Minutes: Entity responsible for conducting meeting will record significant discussions 

and agreements achieved. Distribute the meeting minutes to everyone concerned, 

including Owner and Architect, within three days of the meeting. 

B. Preconstruction Conference: Architect will schedule and conduct a preconstruction conference 

before starting construction, at a time convenient to Owner and Architect, but no later than 15 

days after execution of the Agreement. 

1. Attendees: Authorized representatives of Owner, Architect, and their consultants; 

Contractor and its superintendent; major subcontractors; suppliers; and other concerned 

parties shall attend the conference. Participants at the conference shall be familiar with 

Project and authorized to conclude matters relating to the Work. 

2. Agenda: Discuss items of significance that could affect progress, including the following: 

a. Tentative construction schedule. 

b. Phasing. 

c. Critical work sequencing and long-lead items. 

d. Designation of key personnel and their duties. 

e. Procedures for processing field decisions and Change Orders. 

f. Procedures for RFIs. 

g. Procedures for testing and inspecting. 

h. Procedures for processing Applications for Payment. 

i. Distribution of the Contract Documents. 

j. Submittal procedures. 

k. Sustainable design requirements. 

l. Preparation of record documents. 

m. Use of the premises. 

n. Work restrictions. 

o. Working hours. 

p. Owner's occupancy requirements. 

q. Responsibility for temporary facilities and controls. 

r. Procedures for moisture and mold control. 

s. Procedures for disruptions and shutdowns. 

t. Construction waste management and recycling. 

u. Parking availability. 

v. Office, work, and storage areas. 

w. Equipment deliveries and priorities. 

x. First aid. 

y. Security. 

z. Progress cleaning. 

3. Minutes: Entity responsible for conducting meeting will record and distribute meeting 

minutes. 

C. Progress Meetings: Conduct progress meetings at biweekly intervals. 
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1. Attendees: In addition to representatives of Owner, and Architect, each contractor, 

subcontractor, supplier, and other entity concerned with current progress or involved in 

planning, coordination, or performance of future activities shall be represented at these 

meetings. All participants at the meeting shall be familiar with Project and authorized to 

conclude matters relating to the Work. 

2. Agenda: Review and correct or approve minutes of previous progress meeting. Review 

other items of significance that could affect progress. Include topics for discussion as 

appropriate to status of Project. 

a. Contractor's Construction Schedule: Review progress since the last meeting. 

Determine whether each activity is on time, ahead of schedule, or behind schedule, 

in relation to Contractor's construction schedule. Determine how construction 

behind schedule will be expedited; secure commitments from parties involved to 

do so. Discuss whether schedule revisions are required to ensure that current and 

subsequent activities will be completed within the Contract Time. 

1) Review schedule for next period. 

b. Review present and future needs of each entity present, including the following: 

1) Interface requirements. 

2) Sequence of operations. 

3) Status of submittals. 

4) Status of sustainable design documentation. 

5) Deliveries. 

6) Off-site fabrication. 

7) Access. 

8) Site utilization. 

9) Temporary facilities and controls. 

10) Progress cleaning. 

11) Quality and work standards. 

12) Status of correction of deficient items. 

13) Field observations. 

14) Status of RFIs. 

15) Status of proposal requests. 

16) Pending changes. 

17) Status of Change Orders. 

18) Pending claims and disputes. 

19) Documentation of information for payment requests. 

3. Minutes: Entity responsible for conducting the meeting will record and distribute the 

meeting minutes to each party present and to parties requiring information. 

a. Schedule Updating: Revise Contractor's construction schedule after each progress 

meeting where revisions to the schedule have been made or recognized. Issue 

revised schedule concurrently with the report of each meeting. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013100 
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SECTION 013200 - CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for documenting the progress of 

construction during performance of the Work, including the following: 

1. Contractor's construction schedule. 

2. Construction schedule updating reports. 

3. Daily construction reports. 

4. Site condition reports. 

1.2 DEFINITIONS 

A. Activity: A discrete part of a project that can be identified for planning, scheduling, monitoring, 

and controlling the construction project. Activities included in a construction schedule consume 

time and resources. 

1. Critical Activity: An activity on the critical path that must start and finish on the planned 

early start and finish times. 

2. Predecessor Activity: An activity that precedes another activity in the network. 

3. Successor Activity: An activity that follows another activity in the network. 

B. CPM: Critical path method, which is a method of planning and scheduling a construction 

project where activities are arranged based on activity relationships. Network calculations 

determine when activities can be performed and the critical path of Project. 

C. Critical Path: The longest connected chain of interdependent activities through the network 

schedule that establishes the minimum overall Project duration and contains no float. 

D. Float: The measure of leeway in starting and completing an activity. 

1. Float time is not for the exclusive use or benefit of either Owner or Contractor, but is a 

jointly owned, expiring Project resource available to both parties as needed to meet 

schedule milestones and Contract completion date. 

1.3 INFORMATIONAL SUBMITTALS 

A. Format for Submittals: Submit required submittals in the following format: 

1. Working electronic copy of schedule file, where indicated. 

2. PDF electronic file. 

3. Two paper copies. 
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B. Startup Network Diagram: Of size required to display entire network for entire construction 

period. Show logic ties for activities. 

C. Contractor's Construction Schedule: Initial schedule, of size required to display entire schedule 

for entire construction period. 

1. Submit a working electronic copy of schedule, using software indicated, and labeled to 

comply with requirements for submittals. Include type of schedule (initial or updated) 

and date on label. 

D. CPM Reports: Concurrent with CPM schedule, submit each of the following reports. Format for 

each activity in reports shall contain activity number, activity description, original duration, 

remaining duration, early start date, early finish date, late start date, late finish date, and total 

float in calendar days. 

1. Activity Report: List of all activities sorted by activity number and then early start date, 

or actual start date if known. 

2. Logic Report: List of preceding and succeeding activities for all activities, sorted in 

ascending order by activity number and then early start date, or actual start date if known. 

3. Total Float Report: List of all activities sorted in ascending order of total float. 

4. Earnings Report: Compilation of Contractor's total earnings from the Notice to Proceed 

until most recent Application for Payment. 

E. Construction Schedule Updating Reports: Submit with Applications for Payment. 

F. Daily Construction Reports: Submit at weekly intervals. 

G. Site Condition Reports: Submit at time of discovery of differing conditions. 

1.4 COORDINATION 

A. Coordinate Contractor's construction schedule with the schedule of values, submittal schedule, 

progress reports, payment requests, and other required schedules and reports. 

1. Secure time commitments for performing critical elements of the Work from entities 

involved. 

2. Coordinate each construction activity in the network with other activities and schedule 

them in proper sequence. 

PART 2 - PRODUCTS 

2.1 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL 

A. Time Frame: Extend schedule from date established for the Notice to Proceed to date of 

Substantial Completion. 

1. Contract completion date shall not be changed by submission of a schedule that shows an 

early completion date, unless specifically authorized by Change Order. 
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B. Activities: Treat each story or separate area as a separate numbered activity for each main 

element of the Work. Comply with the following: 

1. Activity Duration: Define activities so no activity is longer than 20 days, unless 

specifically allowed by Architect. 

2. Procurement Activities: Include procurement process activities for the following long 

lead items and major items, requiring a cycle of more than 60 days, as separate activities 

in schedule. Procurement cycle activities include, but are not limited to, submittals, 

approvals, purchasing, fabrication, and delivery. 

3. Submittal Review Time: Include review and resubmittal times indicated in 

Section 013300 "Submittal Procedures" in schedule. Coordinate submittal review times 

in Contractor's construction schedule with submittal schedule. 

4. Startup and Testing Time: Include no fewer than 15 days for startup and testing. 

5. Substantial Completion: Indicate completion in advance of date established for 

Substantial Completion, and allow time for Architect's administrative procedures 

necessary for certification of Substantial Completion. 

6. Punch List and Final Completion: Include not more than 30 days for completion of punch 

list items and final completion. 

C. Constraints: Include constraints and work restrictions indicated in the Contract Documents and 

as follows in schedule, and show how the sequence of the Work is affected. 

1. Phasing: Arrange list of activities on schedule by phase. 

2. Work under More Than One Contract: Include a separate activity for each contract. 

3. Work by Owner: Include a separate activity for each portion of the Work performed by 

Owner. 

4. Work Restrictions: Show the effect of the following items on the schedule: 

a. Coordination with existing construction. 

b. Limitations of continued occupancies. 

c. Uninterruptible services. 

d. Partial occupancy before Substantial Completion. 

e. Use of premises restrictions. 

f. Provisions for future construction. 

g. Seasonal variations. 

h. Environmental control. 

5. Work Stages: Indicate important stages of construction for each major portion of the 

Work. 

D. Milestones: Include milestones indicated in the Contract Documents in schedule, including, but 

not limited to, the Notice to Proceed, Substantial Completion, and final completion. 

E. Upcoming Work Summary: Prepare summary report indicating activities scheduled to occur or 

commence prior to submittal of next schedule update. Summarize the following issues: 

1. Unresolved issues. 

2. Unanswered Requests for Information. 

3. Rejected or unreturned submittals. 

4. Notations on returned submittals. 

5. Pending modifications affecting the Work and Contract Time. 
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F. Recovery Schedule: When periodic update indicates the Work is 14 or more calendar days 

behind the current approved schedule, submit a separate recovery schedule indicating means by 

which Contractor intends to regain compliance with the schedule. 

G. Computer Scheduling Software: Prepare schedules using current version of a program that has 

been developed specifically to manage construction schedules. 

2.2 CONTRACTOR'S CONSTRUCTION SCHEDULE (GANTT CHART) 

A. Gantt-Chart Schedule: Submit a comprehensive, fully developed, horizontal, Gantt-chart-type, 

Contractor's construction schedule within 30 days of date established for the Notice to Proceed. 

B. Preparation: Indicate each significant construction activity separately. Identify first workday of 

each week with a continuous vertical line. 

1. For construction activities that require three months or longer to complete, indicate an 

estimated completion percentage in 10 percent increments within time bar. 

2.3 REPORTS 

A. Daily Construction Reports: Prepare a daily construction report recording the following 

information concerning events at Project site: 

1. List of subcontractors at Project site. 

2. List of separate contractors at Project site. 

3. Approximate count of personnel at Project site. 

4. Equipment at Project site. 

5. Material deliveries. 

6. High and low temperatures and general weather conditions, including presence of rain or 

snow. 

7. Accidents. 

8. Meetings and significant decisions. 

9. Unusual events. 

10. Stoppages, delays, shortages, and losses. 

11. Meter readings and similar recordings. 

12. Emergency procedures. 

13. Orders and requests of authorities having jurisdiction. 

14. Change Orders received and implemented. 

15. Construction Change Directives received and implemented. 

16. Services connected and disconnected. 

17. Equipment or system tests and startups. 

18. Partial completions and occupancies. 

19. Substantial Completions authorized. 

B. Site Condition Reports: Immediately on discovery of a difference between site conditions and 

the Contract Documents, prepare and submit a detailed report. Submit with a Request for 

Information. Include a detailed description of the differing conditions, together with 

recommendations for changing the Contract Documents. 
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PART 3 - EXECUTION 

3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE 

A. Contractor's Construction Schedule Updating: At monthly intervals, update schedule to reflect 

actual construction progress and activities. Issue schedule one week before each regularly 

scheduled progress meeting. 

1. Revise schedule immediately after each meeting or other activity where revisions have 

been recognized or made. Issue updated schedule concurrently with the report of each 

such meeting. 

2. Include a report with updated schedule that indicates every change, including, but not 

limited to, changes in logic, durations, actual starts and finishes, and activity durations. 

3. As the Work progresses, indicate final completion percentage for each activity. 

B. Distribution: Distribute copies of approved schedule to Architect, Owner, separate contractors, 

testing and inspecting agencies, and other parties identified by Contractor with a need-to-know 

schedule responsibility. 

1. Post copies in Project meeting rooms and temporary field offices. 

2. When revisions are made, distribute updated schedules to the same parties and post in the 

same locations. Delete parties from distribution when they have completed their assigned 

portion of the Work and are no longer involved in performance of construction activities. 

END OF SECTION 013200 



DEMOLITION OF MEADOWBROOK SCHOOL  WTS PROJECT 1401 

PHOTOGRAPHIC DOCUMENTATION 013233 - 1 

SECTION 013233 - PHOTOGRAPHIC DOCUMENTATION 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for the following: 

1. Preconstruction photographs. 

2. Periodic construction photographs. 

1.2 INFORMATIONAL SUBMITTALS 

A. Key Plan: Submit key plan of Project site and building with notation of vantage points marked 

for location and direction of each photograph or video recording. Indicate elevation or story of 

construction. Include same information as corresponding photographic documentation. 

B. Digital Photographs: Submit unaltered, original, full-size image files within three days of taking 

photographs. 

1. Digital Camera: Minimum sensor resolution of 8 megapixels. 

2. Identification: Provide the following information with each image description in file 

metadata tag: 

a. Name of Project. 

b. Name and contact information for photographer. 

c. Date photograph was taken. 

d. Description of vantage point, indicating location, direction (by compass point), and 

elevation or story of construction. 

1.3 QUALITY ASSURANCE 

A. Photographer Qualifications: An individual who has been regularly engaged as a professional 

photographer of construction projects for not less than three years. 

1.4 USAGE RIGHTS 

A. Obtain and transfer copyright usage rights from photographer to Owner for unlimited 

reproduction of photographic documentation. 
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PART 2 - PRODUCTS 

2.1 PHOTOGRAPHIC MEDIA 

A. Digital Images: Provide images in JPG format, with minimum size of 8 megapixels. 

PART 3 - EXECUTION 

3.1 CONSTRUCTION PHOTOGRAPHS 

A. Photographer: Engage a qualified photographer to take construction photographs. 

B. General: Take photographs using the maximum range of depth of field, and that are in focus, to 

clearly show the Work. Photographs with blurry or out-of-focus areas will not be accepted. 

1. Maintain key plan with each set of construction photographs that identifies each 

photographic location. 

C. Digital Images: Submit digital images exactly as originally recorded in the digital camera, 

without alteration, manipulation, editing, or modifications using image-editing software. 

1. Date and Time: Include date and time in file name for each image. 

2. Field Office Images: Maintain one set of images accessible in the field office at Project 

site, available at all times for reference. Identify images in the same manner as those 

submitted to Architect. 

D. Preconstruction Photographs: Before commencement of demolition, take photographs of Project 

site and surrounding properties, including existing items to remain during construction, from 

different vantage points, as directed by Architect. 

1. Flag construction limits before taking construction photographs. 

2. Take minimum 40 photographs to show existing conditions adjacent to property before 

starting the Work. 

E. Additional Photographs: Architect may request photographs in addition to periodic photographs 

specified. Additional photographs will be paid for by Change Order and are not included in the 

Contract Sum. 

1. Three days' notice will be given, where feasible. 

2. In emergency situations, take additional photographs within 24 hours of request. 

3. Circumstances that could require additional photographs include, but are not limited to, 

the following: 

a. Special events planned at Project site. 

b. Immediate follow-up when on-site events result in construction damage or losses. 

c. Photographs to be taken at fabrication locations away from Project site. These 

photographs are not subject to unit prices or unit-cost allowances. 

d. Substantial Completion of a major phase or component of the Work. 

e. Extra record photographs at time of final acceptance. 
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f. Owner's request for special publicity photographs. 

END OF SECTION 013233 
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SECTION 013300 - SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes requirements for the submittal schedule and administrative and procedural 

requirements for submitting Shop Drawings, Product Data, Samples, and other submittals. 

B. Related Requirements: 

1. Section 013200 "Construction Progress Documentation" for submitting schedules and 

reports, including Contractor's construction schedule. 

1.2 DEFINITIONS 

A. Action Submittals: Written and graphic information and physical samples that require 

Architect's responsive action. 

B. Informational Submittals: Written and graphic information and physical samples that do not 

require Architect's responsive action. Submittals may be rejected for not complying with 

requirements. 

1.3 ACTION SUBMITTALS 

A. Submittal Schedule: Submit a schedule of submittals, arranged in chronological order by dates 

required by construction schedule. Include time required for review, ordering, manufacturing, 

fabrication, and delivery when establishing dates. Include additional time required for making 

corrections or revisions to submittals noted by Architect and additional time for handling and 

reviewing submittals required by those corrections. 

1.4 SUBMITTAL ADMINISTRATIVE REQUIREMENTS 

A. Architect's Digital Data Files: Electronic copies of digital data files of the Contract Drawings 

will not be provided by Architect for Contractor's use in preparing submittals. 

1. Architect will furnish Contractor one set of digital data drawing files of the Contract 

Drawings for use in preparing Shop Drawings. 

a. Architect makes no representations as to the accuracy or completeness of digital 

data drawing files as they relate to the Contract Drawings. 

b. Contractor shall execute a data licensing agreement in the form of 

AIA Document C106, Digital Data Licensing Agreement. 

B. Coordination: Coordinate preparation and processing of submittals with performance of 

construction activities. 
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1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other 

submittals, and related activities that require sequential activity. 

2. Coordinate transmittal of different types of submittals for related parts of the Work so 

processing will not be delayed because of need to review submittals concurrently for 

coordination. 

a. Architect reserves the right to withhold action on a submittal requiring 

coordination with other submittals until related submittals are received. 

C. Processing Time: Allow time for submittal review, including time for resubmittals, as follows. 

Time for review shall commence on Architect's receipt of submittal. No extension of the 

Contract Time will be authorized because of failure to transmit submittals enough in advance of 

the Work to permit processing, including resubmittals. 

1. Initial Review: Allow 15 days for initial review of each submittal. Allow additional time 

if coordination with subsequent submittals is required. Architect will advise Contractor 

when a submittal being processed must be delayed for coordination. 

2. Intermediate Review: If intermediate submittal is necessary, process it in same manner as 

initial submittal. 

3. Resubmittal Review: Allow 15 days for review of each resubmittal. 

D. Electronic Submittals: Identify and incorporate information in each electronic submittal file as 

follows: 

1. Assemble complete submittal package into a single indexed file incorporating submittal 

requirements of a single Specification Section and transmittal form with links enabling 

navigation to each item. 

2. Name file with submittal number or other unique identifier, including revision identifier. 

a. File name shall use project identifier and Specification Section number followed 

by a decimal point and then a sequential number (e.g., LNHS-061000.01). 

Resubmittals shall include an alphabetic suffix after another decimal point (e.g., 

LNHS-061000.01.A). 

3. Provide means for insertion to permanently record Contractor's review and approval 

markings and action taken by Architect. 

4. Transmittal Form for Electronic Submittals: Use software-generated form from electronic 

project management software acceptable to Owner, containing the following information: 

a. Project name. 

b. Date. 

c. Name and address of Architect. 

d. Name of Construction Manager. 

e. Name of Contractor. 

f. Name of firm or entity that prepared submittal. 

g. Names of subcontractor, manufacturer, and supplier. 

h. Category and type of submittal. 

i. Submittal purpose and description. 

j. Specification Section number and title. 

k. Specification paragraph number or drawing designation and generic name for each 

of multiple items. 
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l. Drawing number and detail references, as appropriate. 

m. Location(s) where product is to be installed, as appropriate. 

n. Related physical samples submitted directly. 

o. Indication of full or partial submittal. 

p. Transmittal number, numbered consecutively. 

q. Submittal and transmittal distribution record. 

r. Other necessary identification. 

s. Remarks. 

5. Metadata: Include the following information as keywords in the electronic submittal file 

metadata: 

a. Project name. 

b. Number and title of appropriate Specification Section. 

c. Manufacturer name. 

d. Product name. 

E. Options: Identify options requiring selection by Architect. 

F. Deviations: Identify deviations from the Contract Documents on submittals. 

G. Resubmittals: Make resubmittals in same form and number of copies as initial submittal. 

1. Note date and content of previous submittal. 

2. Note date and content of revision in label or title block and clearly indicate extent of 

revision. 

3. Resubmit submittals until they are marked with approval notation from Architect's action 

stamp. 

H. Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 

fabricators, installers, authorities having jurisdiction, and others as necessary for performance of 

construction activities. Show distribution on transmittal forms. 

I. Use for Construction: Retain complete copies of submittals on Project site. Use only final action 

submittals that are marked with approval notation from Architect's action stamp. 

PART 2 - PRODUCTS 

2.1 SUBMITTAL PROCEDURES 

A. General Submittal Procedure Requirements: 

1. Post electronic submittals as PDF electronic files directly to Architect's FTP site 

specifically established for Project. 

a. Architect will return annotated file. Annotate and retain one copy of file as an 

electronic Project record document file. 

2. Submit electronic submittals via email as PDF electronic files. 
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a. Architect will return annotated file. Annotate and retain one copy of file as an 

electronic Project record document file. 

3. Certificates and Certifications Submittals: Provide a statement that includes signature of 

entity responsible for preparing certification. Certificates and certifications shall be 

signed by an officer or other individual authorized to sign documents on behalf of that 

entity. 

a. Provide a digital signature with digital certificate on electronically-submitted 

certificates and certifications where indicated. 

b. Provide a notarized statement on original paper copy certificates and certifications 

where indicated. 

B. Product Data: Collect information into a single submittal for each element of construction and 

type of product or equipment. 

1. If information must be specially prepared for submittal because standard published data 

are not suitable for use, submit as Shop Drawings, not as Product Data. 

2. Mark each copy of each submittal to show which products and options are applicable. 

3. Include the following information, as applicable: 

a. Manufacturer's catalog cuts. 

b. Manufacturer's product specifications. 

c. Standard color charts. 

d. Statement of compliance with specified referenced standards. 

e. Testing by recognized testing agency. 

f. Application of testing agency labels and seals. 

g. Notation of coordination requirements. 

h. Availability and delivery time information. 

4. For equipment, include the following in addition to the above, as applicable: 

a. Wiring diagrams showing factory-installed wiring. 

b. Printed performance curves. 

c. Operational range diagrams. 

d. Clearances required to other construction, if not indicated on accompanying Shop 

Drawings. 

5. Submit Product Data before or concurrent with Samples. 

6. Submit Product Data in the following format: 

a. PDF electronic file. 

b. Three paper copies of Product Data unless otherwise indicated. Architect will 

return two copies. 

C. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base 

Shop Drawings on reproductions of the Contract Documents or standard printed data, unless 

submittal based on Architect's digital data drawing files is otherwise permitted. 

1. Preparation: Fully illustrate requirements in the Contract Documents. Include the 

following information, as applicable: 
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a. Identification of products. 

b. Schedules. 

c. Compliance with specified standards. 

d. Notation of coordination requirements. 

e. Notation of dimensions established by field measurement. 

f. Relationship and attachment to adjoining construction clearly indicated. 

g. Seal and signature of professional engineer if specified. 

2. Sheet Size: Except for templates, patterns, and similar full-size drawings, submit Shop 

Drawings on sheets at least 8-1/2 by 11 inches (215 by 280 mm), but no larger than 30 by 

42 inches (750 by 1067 mm). 

3. Submit Shop Drawings in the following format: 

a. PDF electronic file. 

D. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of these 

characteristics with other elements and for a comparison of these characteristics between 

submittal and actual component as delivered and installed. 

1. Transmit Samples that contain multiple, related components such as accessories together 

in one submittal package. 

2. Identification: Attach label on unexposed side of Samples that includes the following: 

a. Generic description of Sample. 

b. Product name and name of manufacturer. 

c. Sample source. 

d. Number and title of applicable Specification Section. 

3. For projects where electronic submittals are required, provide corresponding electronic 

submittal of Sample transmittal, digital image file illustrating Sample characteristics, and 

identification information for record. 

4. Disposition: Maintain sets of approved Samples at Project site, available for quality-

control comparisons throughout the course of construction activity. Sample sets may be 

used to determine final acceptance of construction associated with each set. 

a. Samples that may be incorporated into the Work are indicated in individual 

Specification Sections. Such Samples must be in an undamaged condition at time 

of use. 

b. Samples not incorporated into the Work, or otherwise designated as Owner's 

property, are the property of Contractor. 

5. Samples for Initial Selection: Submit manufacturer's color charts consisting of units or 

sections of units showing the full range of colors, textures, and patterns available. 

a. Number of Samples: Submit one full set of available choices where color, pattern, 

texture, or similar characteristics are required to be selected from manufacturer's 

product line. Architect will return submittal with options selected. 

E. Product Schedule: As required in individual Specification Sections, prepare a written summary 

indicating types of products required for the Work and their intended location. Include the 

following information in tabular form: 
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1. Submit product schedule in the following format: 

a. PDF electronic file. 

F. Coordination Drawings Submittals: Comply with requirements specified in Section 013100 

"Project Management and Coordination." 

G. Contractor's Construction Schedule: Comply with requirements specified in Section 013200 

"Construction Progress Documentation." 

H. Application for Payment and Schedule of Values: Comply with requirements specified in 

Section 012900 "Payment Procedures. 

I. Closeout Submittals and Maintenance Material Submittals: Comply with requirements specified 

in Section 017700 "Closeout Procedures." 

J. Qualification Data: Prepare written information that demonstrates capabilities and experience of 

firm or person. Include lists of completed projects with project names and addresses, contact 

information of architects and owners, and other information specified. 

K. Welding Certificates: Prepare written certification that welding procedures and personnel 

comply with requirements in the Contract Documents. Submit record of Welding Procedure 

Specification and Procedure Qualification Record on AWS forms. Include names of firms and 

personnel certified. 

L. Installer Certificates: Submit written statements on manufacturer's letterhead certifying that 

Installer complies with requirements in the Contract Documents and, where required, is 

authorized by manufacturer for this specific Project. 

M. Manufacturer Certificates: Submit written statements on manufacturer's letterhead certifying 

that manufacturer complies with requirements in the Contract Documents. Include evidence of 

manufacturing experience where required. 

N. Product Certificates: Submit written statements on manufacturer's letterhead certifying that 

product complies with requirements in the Contract Documents. 

O. Material Certificates: Submit written statements on manufacturer's letterhead certifying that 

material complies with requirements in the Contract Documents. 

P. Material Test Reports: Submit reports written by a qualified testing agency, on testing agency's 

standard form, indicating and interpreting test results of material for compliance with 

requirements in the Contract Documents. 

Q. Product Test Reports: Submit written reports indicating that current product produced by 

manufacturer complies with requirements in the Contract Documents. Base reports on 

evaluation of tests performed by manufacturer and witnessed by a qualified testing agency, or 

on comprehensive tests performed by a qualified testing agency. 

R. Research Reports: Submit written evidence, from a model code organization acceptable to 

authorities having jurisdiction, that product complies with building code in effect for Project. 
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S. Schedule of Tests and Inspections: Comply with requirements specified in Section 014000 

"Quality Requirements." 

T. Preconstruction Test Reports: Submit reports written by a qualified testing agency, on testing 

agency's standard form, indicating and interpreting results of tests performed before installation 

of product, for compliance with performance requirements in the Contract Documents. 

U. Compatibility Test Reports: Submit reports written by a qualified testing agency, on testing 

agency's standard form, indicating and interpreting results of compatibility tests performed 

before installation of product. Include written recommendations for primers and substrate 

preparation needed for adhesion. 

V. Field Test Reports: Submit written reports indicating and interpreting results of field tests 

performed either during installation of product or after product is installed in its final location, 

for compliance with requirements in the Contract Documents. 

W. Design Data: Prepare and submit written and graphic information, including, but not limited to, 

performance and design criteria, list of applicable codes and regulations, and calculations. 

Include list of assumptions and other performance and design criteria and a summary of loads. 

Include load diagrams if applicable. Provide name and version of software, if any, used for 

calculations. Include page numbers. 

PART 3 - EXECUTION 

3.1 CONTRACTOR'S REVIEW 

A. Action and Informational Submittals: Review each submittal and check for coordination with 

other Work of the Contract and for compliance with the Contract Documents. Note corrections 

and field dimensions. Mark with approval stamp before submitting to Architect[ and 

Construction Manager]. 

B. Project Closeout and Maintenance Material Submittals: See requirements in Section 017700 

"Closeout Procedures." 

C. Approval Stamp: Stamp each submittal with a uniform, approval stamp. Include Project name 

and location, submittal number, Specification Section title and number, name of reviewer, date 

of Contractor's approval, and statement certifying that submittal has been reviewed, checked, 

and approved for compliance with the Contract Documents. 

3.2 ARCHITECT'S ACTION 

A. General: Architect will not review submittals that do not bear Contractor's approval stamp and 

will return them without action. 

B. Action Submittals: Architect will review each submittal, make marks to indicate corrections or 

revisions required, and return it. Architect will stamp each submittal with an action stamp and 

will mark stamp appropriately to indicate action. 
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C. Informational Submittals: Architect will review each submittal and will not return it, or will 

return it if it does not comply with requirements. Architect will forward each submittal to 

appropriate party. 

D. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned 

for resubmittal without review. 

E. Submittals not required by the Contract Documents may not be reviewed and may be discarded. 

END OF SECTION 013300 
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SECTION 014000 - QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for quality assurance and quality 

control. 

B. Testing and inspecting services are required to verify compliance with requirements specified or 

indicated. These services do not relieve Contractor of responsibility for compliance with the 

Contract Document requirements. 

1. Specified tests, inspections, and related actions do not limit Contractor's other quality-

assurance and -control procedures that facilitate compliance with the Contract Document 

requirements. 

2. Requirements for Contractor to provide quality-assurance and -control services required 

by Architect, Owner, or authorities having jurisdiction are not limited by provisions of 

this Section. 

3. Specific test and inspection requirements are not specified in this Section. 

1.2 DEFINITIONS 

A. Quality-Assurance Services: Activities, actions, and procedures performed before and during 

execution of the Work to guard against defects and deficiencies and substantiate that proposed 

construction will comply with requirements. 

B. Quality-Control Services: Tests, inspections, procedures, and related actions during and after 

execution of the Work to evaluate that actual products incorporated into the Work and 

completed construction comply with requirements. Services do not include contract 

enforcement activities performed by Architect. 

C. Mockups: Full-size physical assemblies that are constructed on-site. Mockups are constructed to 

verify selections made under Sample submittals; to demonstrate aesthetic effects and, where 

indicated, qualities of materials and execution; to review coordination, testing, or operation; to 

show interface between dissimilar materials; and to demonstrate compliance with specified 

installation tolerances. Mockups are not Samples. Unless otherwise indicated, approved 

mockups establish the standard by which the Work will be judged. 

1. Laboratory Mockups: Full-size physical assemblies constructed at testing facility to 

verify performance characteristics. 

D. Preconstruction Testing: Tests and inspections performed specifically for Project before 

products and materials are incorporated into the Work, to verify performance or compliance 

with specified criteria. 



DEMOLITION OF MEADOWBROOK SCHOOL  WTS PROJECT 1401 

QUALITY REQUIREMENTS 014000 - 2 

E. Product Testing: Tests and inspections that are performed by an NRTL, an NVLAP, or a testing 

agency qualified to conduct product testing and acceptable to authorities having jurisdiction, to 

establish product performance and compliance with specified requirements. 

F. Source Quality-Control Testing: Tests and inspections that are performed at the source, e.g., 

plant, mill, factory, or shop. 

G. Field Quality-Control Testing: Tests and inspections that are performed on-site for installation 

of the Work and for completed Work. 

H. Testing Agency: An entity engaged to perform specific tests, inspections, or both. Testing 

laboratory shall mean the same as testing agency. 

I. Installer/Applicator/Erector: Contractor or another entity engaged by Contractor as an 

employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation, 

including installation, erection, application, and similar operations. 

1. Use of trade-specific terminology in referring to a trade or entity does not require that 

certain construction activities be performed by accredited or unionized individuals, or 

that requirements specified apply exclusively to specific trade(s). 

J. Experienced: When used with an entity or individual, "experienced" means having successfully 

completed a minimum of five previous projects similar in nature, size, and extent to this Project; 

being familiar with special requirements indicated; and having complied with requirements of 

authorities having jurisdiction. 

1.3 CONFLICTING REQUIREMENTS 

A. Referenced Standards: If compliance with two or more standards is specified and the standards 

establish different or conflicting requirements for minimum quantities or quality levels, comply 

with the most stringent requirement. Refer conflicting requirements that are different, but 

apparently equal, to Architect for a decision before proceeding. 

B. Minimum Quantity or Quality Levels: The quantity or quality level shown or specified shall be 

the minimum provided or performed. The actual installation may comply exactly with the 

minimum quantity or quality specified, or it may exceed the minimum within reasonable limits. 

To comply with these requirements, indicated numeric values are minimum or maximum, as 

appropriate, for the context of requirements. Refer uncertainties to Architect for a decision 

before proceeding. 

1.4 INFORMATIONAL SUBMITTALS 

A. Contractor's Statement of Responsibility: When required by authorities having jurisdiction, 

submit copy of written statement of responsibility sent to authorities having jurisdiction before 

starting work on the following systems: 

1. Seismic-force-resisting system, designated seismic system, or component listed in the 

designated seismic system quality-assurance plan prepared by Architect. 
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2. Main wind-force-resisting system or a wind-resisting component listed in the wind-force-

resisting system quality-assurance plan prepared by Architect. 

B. Testing Agency Qualifications: For testing agencies specified in "Quality Assurance" Article to 

demonstrate their capabilities and experience. Include proof of qualifications in the form of a 

recent report on the inspection of the testing agency by a recognized authority. 

1.5 REPORTS AND DOCUMENTS 

A. Test and Inspection Reports: Prepare and submit certified written reports specified in other 

Sections. Include the following: 

1. Date of issue. 

2. Project title and number. 

3. Name, address, and telephone number of testing agency. 

4. Dates and locations of samples and tests or inspections. 

5. Names of individuals making tests and inspections. 

6. Description of the Work and test and inspection method. 

7. Identification of product and Specification Section. 

8. Complete test or inspection data. 

9. Test and inspection results and an interpretation of test results. 

10. Record of temperature and weather conditions at time of sample taking and testing and 

inspecting. 

11. Comments or professional opinion on whether tested or inspected Work complies with 

the Contract Document requirements. 

12. Name and signature of laboratory inspector. 

13. Recommendations on retesting and reinspecting. 

B. Manufacturer's Field Reports: Prepare written information documenting tests and inspections 

specified in other Sections. Include the following: 

1. Name, address, and telephone number of representative making report. 

2. Statement on condition of substrates and their acceptability for installation of product. 

3. Summary of installation procedures being followed, whether they comply with 

requirements and, if not, what corrective action was taken. 

4. Results of operational and other tests and a statement of whether observed performance 

complies with requirements. 

5. Other required items indicated in individual Specification Sections. 

C. Permits, Licenses, and Certificates: For Owner's records, submit copies of permits, licenses, 

certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 

payments, judgments, correspondence, records, and similar documents, established for 

compliance with standards and regulations bearing on performance of the Work. 

1.6 QUALITY ASSURANCE 

A. General: Qualifications paragraphs in this article establish the minimum qualification levels 

required; individual Specification Sections specify additional requirements. 
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B. Manufacturer Qualifications: A firm experienced in manufacturing products or systems similar 

to those indicated for this Project and with a record of successful in-service performance, as 

well as sufficient production capacity to produce required units. 

C. Fabricator Qualifications: A firm experienced in producing products similar to those indicated 

for this Project and with a record of successful in-service performance, as well as sufficient 

production capacity to produce required units. 

D. Installer Qualifications: A firm or individual experienced in installing, erecting, or assembling 

work similar in material, design, and extent to that indicated for this Project, whose work has 

resulted in construction with a record of successful in-service performance. 

E. Professional Engineer Qualifications: A professional engineer who is legally qualified to 

practice in jurisdiction where Project is located and who is experienced in providing 

engineering services of the kind indicated. Engineering services are defined as those performed 

for installations of the system, assembly, or product that are similar in material, design, and 

extent to those indicated for this Project. 

F. Specialists: Certain Specification Sections require that specific construction activities shall be 

performed by entities who are recognized experts in those operations. Specialists shall satisfy 

qualification requirements indicated and shall be engaged for the activities indicated. 

1. Requirements of authorities having jurisdiction shall supersede requirements for 

specialists. 

G. Testing Agency Qualifications: An NRTL, an NVLAP, or an independent agency with the 

experience and capability to conduct testing and inspecting indicated, as documented according 

to ASTM E 329; and with additional qualifications specified in individual Sections; and, where 

required by authorities having jurisdiction, that is acceptable to authorities. 

1. NRTL: A nationally recognized testing laboratory according to 29 CFR 1910.7. 

2. NVLAP: A testing agency accredited according to NIST's National Voluntary Laboratory 

Accreditation Program. 

H. Manufacturer's Representative Qualifications: An authorized representative of manufacturer 

who is trained and approved by manufacturer to observe and inspect installation of 

manufacturer's products that are similar in material, design, and extent to those indicated for this 

Project. 

I. Preconstruction Testing: Where testing agency is indicated to perform preconstruction testing 

for compliance with specified requirements for performance and test methods, comply with the 

following: 

1. Contractor responsibilities include the following: 

a. Provide test specimens representative of proposed products and construction. 

b. Submit specimens in a timely manner with sufficient time for testing and analyzing 

results to prevent delaying the Work. 

c. Build laboratory mockups at testing facility using personnel, products, and 

methods of construction indicated for the completed Work. 
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d. When testing is complete, remove test specimens, assemblies, and mockups; do 

not reuse products on Project. 

2. Testing Agency Responsibilities: Submit a certified written report of each test, 

inspection, and similar quality-assurance service to Architect, with copy to Contractor. 

Interpret tests and inspections and state in each report whether tested and inspected work 

complies with or deviates from the Contract Documents. 

J. Mockups: Before installing portions of the Work requiring mockups, build mockups for each 

form of construction and finish required to comply with the following requirements, using 

materials indicated for the completed Work: 

1. Build mockups in location and of size indicated or, if not indicated, as directed by 

Architect. 

2. Notify Architect seven days in advance of dates and times when mockups will be 

constructed. 

3. Demonstrate the proposed range of aesthetic effects and workmanship. 

4. Obtain Architect's approval of mockups before starting work, fabrication, or construction. 

a. Allow seven days for initial review and each re-review of each mockup. 

5. Maintain mockups during construction in an undisturbed condition as a standard for 

judging the completed Work. 

6. Demolish and remove mockups when directed unless otherwise indicated. 

K. Laboratory Mockups: Comply with requirements of preconstruction testing and those specified 

in individual Specification Sections. 

1.7 QUALITY CONTROL 

A. Owner Responsibilities: Where quality-control services are indicated as Owner's responsibility, 

Owner will engage a qualified testing agency to perform these services. 

1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing 

agencies engaged and a description of types of testing and inspecting they are engaged to 

perform. 

2. Costs for retesting and reinspecting construction that replaces or is necessitated by work 

that failed to comply with the Contract Documents will be charged to Contractor. 

B. Contractor Responsibilities: Tests and inspections not explicitly assigned to Owner are 

Contractor's responsibility. Perform additional quality-control activities required to verify that 

the Work complies with requirements, whether specified or not. 

1. Where services are indicated as Contractor's responsibility, engage a qualified testing 

agency to perform these quality-control services. 

a. Contractor shall not employ same entity engaged by Owner, unless agreed to in 

writing by Owner. 
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2. Notify testing agencies at least 24 hours in advance of time when Work that requires 

testing or inspecting will be performed. 

3. Where quality-control services are indicated as Contractor's responsibility, submit a 

certified written report, in duplicate, of each quality-control service. 

4. Testing and inspecting requested by Contractor and not required by the Contract 

Documents are Contractor's responsibility. 

5. Submit additional copies of each written report directly to authorities having jurisdiction, 

when they so direct. 

C. Manufacturer's Field Services: Where indicated, engage a manufacturer's representative to 

observe and inspect the Work. Manufacturer's representative's services include examination of 

substrates and conditions, verification of materials, inspection of completed portions of the 

Work, and submittal of written reports. 

D. Retesting/Reinspecting: Regardless of whether original tests or inspections were Contractor's 

responsibility, provide quality-control services, including retesting and reinspecting, for 

construction that replaced Work that failed to comply with the Contract Documents. 

E. Testing Agency Responsibilities: Cooperate with Architect and Contractor in performance of 

duties. Provide qualified personnel to perform required tests and inspections. 

1. Notify Architect and Contractor promptly of irregularities or deficiencies observed in the 

Work during performance of its services. 

2. Determine the location from which test samples will be taken and in which in-situ tests 

are conducted. 

3. Conduct and interpret tests and inspections and state in each report whether tested and 

inspected work complies with or deviates from requirements. 

4. Submit a certified written report, in duplicate, of each test, inspection, and similar 

quality-control service through Contractor. 

5. Do not release, revoke, alter, or increase the Contract Document requirements or approve 

or accept any portion of the Work. 

6. Do not perform any duties of Contractor. 

F. Associated Services: Cooperate with agencies performing required tests, inspections, and 

similar quality-control services, and provide reasonable auxiliary services as requested. Notify 

agency sufficiently in advance of operations to permit assignment of personnel. Provide the 

following: 

1. Access to the Work. 

2. Incidental labor and facilities necessary to facilitate tests and inspections. 

3. Adequate quantities of representative samples of materials that require testing and 

inspecting. Assist agency in obtaining samples. 

4. Facilities for storage and field curing of test samples. 

5. Delivery of samples to testing agencies. 

6. Preliminary design mix proposed for use for material mixes that require control by testing 

agency. 

7. Security and protection for samples and for testing and inspecting equipment at Project 

site. 
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G. Coordination: Coordinate sequence of activities to accommodate required quality-assurance and 

-control services with a minimum of delay and to avoid necessity of removing and replacing 

construction to accommodate testing and inspecting. 

1. Schedule times for tests, inspections, obtaining samples, and similar activities. 

1.8 SPECIAL TESTS AND INSPECTIONS 

A. Special Tests and Inspections: Engage a qualified testing agency to conduct special tests and 

inspections required by authorities having jurisdiction, and as follows: 

B. Special Tests and Inspections: Conducted by a qualified testing agency as required by 

authorities having jurisdiction, as indicated in individual Specification Sections, and as follows: 

1. Verifying that manufacturer maintains detailed fabrication and quality-control procedures 

and reviews the completeness and adequacy of those procedures to perform the Work. 

2. Notifying Architect and Contractor promptly of irregularities and deficiencies observed 

in the Work during performance of its services. 

3. Submitting a certified written report of each test, inspection, and similar quality-control 

service to Architect with copy to Contractor and to authorities having jurisdiction. 

4. Submitting a final report of special tests and inspections at Substantial Completion, 

which includes a list of unresolved deficiencies. 

5. Interpreting tests and inspections and stating in each report whether tested and inspected 

work complies with or deviates from the Contract Documents. 

6. Retesting and reinspecting corrected work. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 TEST AND INSPECTION LOG 

A. Test and Inspection Log: Prepare a record of tests and inspections. Include the following: 

1. Date test or inspection was conducted. 

2. Description of the Work tested or inspected. 

3. Date test or inspection results were transmitted to Architect. 

4. Identification of testing agency or special inspector conducting test or inspection. 

B. Maintain log at Project site. Post changes and revisions as they occur. Provide access to test and 

inspection log for Architect's reference during normal working hours. 

3.2 REPAIR AND PROTECTION 

A. General: On completion of testing, inspecting, sample taking, and similar services, repair 

damaged construction and restore substrates and finishes. 
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1. Provide materials and comply with installation requirements specified in other 

Specification Sections or matching existing substrates and finishes. Restore patched areas 

and extend restoration into adjoining areas with durable seams that are as invisible as 

possible. Comply with the Contract Document requirements for cutting and patching in 

Section 017300 "Execution." 

B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of 

responsibility for quality-control services. 

END OF SECTION 014000 
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SECTION 014200 - REFERENCES 

PART 1 - GENERAL 

1.1 DEFINITIONS 

A. General: Basic Contract definitions are included in the Conditions of the Contract. 

B. "Approved": When used to convey Architect's action on Contractor's submittals, applications, 

and requests, "approved" is limited to Architect's duties and responsibilities as stated in the 

Conditions of the Contract. 

C. "Directed": A command or instruction by Architect. Other terms including "requested," 

"authorized," "selected," "required," and "permitted" have the same meaning as "directed." 

D. "Indicated": Requirements expressed by graphic representations or in written form on 

Drawings, in Specifications, and in other Contract Documents. Other terms including "shown," 

"noted," "scheduled," and "specified" have the same meaning as "indicated." 

E. "Regulations": Laws, ordinances, statutes, and lawful orders issued by authorities having 

jurisdiction, and rules, conventions, and agreements within the construction industry that control 

performance of the Work. 

F. "Furnish": Supply and deliver to Project site, ready for unloading, unpacking, assembly, 

installation, and similar operations. 

G. "Install": Unload, temporarily store, unpack, assemble, erect, place, anchor, apply, work to 

dimension, finish, cure, protect, clean, and similar operations at Project site. 

H. "Provide": Furnish and install, complete and ready for the intended use. 

I. "Project Site": Space available for performing construction activities. The extent of Project site 

is shown on Drawings and may or may not be identical with the description of the land on 

which Project is to be built. 

1.2 INDUSTRY STANDARDS 

A. Applicability of Standards: Unless the Contract Documents include more stringent 

requirements, applicable construction industry standards have the same force and effect as if 

bound or copied directly into the Contract Documents to the extent referenced. Such standards 

are made a part of the Contract Documents by reference. 

B. Publication Dates: Comply with standards in effect as of date of the Contract Documents unless 

otherwise indicated. 

C. Copies of Standards: Each entity engaged in construction on Project should be familiar with 

industry standards applicable to its construction activity. Copies of applicable standards are not 

bound with the Contract Documents. 
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1. Where copies of standards are needed to perform a required construction activity, obtain 

copies directly from publication source. 

1.3 ABBREVIATIONS AND ACRONYMS 

A. Industry Organizations: Where abbreviations and acronyms are used in Specifications or other 

Contract Documents, they shall mean the recognized name of the entities indicated in Gale's 

"Encyclopedia of Associations: National Organizations of the U.S." or in Columbia Books' 

"National Trade & Professional Associations of the United States." 

B. Industry Organizations: Where abbreviations and acronyms are used in Specifications or other 

Contract Documents, they shall mean the recognized name of the entities in the following list. 

1. AABC - Associated Air Balance Council; www.aabc.comwww.aabc.com. 

2. AAMA - American Architectural Manufacturers Association; www.aamanet.org. 

3. AAPFCO - Association of American Plant Food Control Officials; www.aapfco.org. 

4. AASHTO - American Association of State Highway and Transportation Officials; 

www.transportation.org. 

5. AATCC - American Association of Textile Chemists and Colorists; www.aatcc.org. 

6. ABMA - American Bearing Manufacturers Association; www.americanbearings.org. 

7. ABMA - American Boiler Manufacturers Association; www.abma.com. 

8. ACI - American Concrete Institute; (Formerly: ACI International); www.abma.com. 

9. ACPA - American Concrete Pipe Association; www.concrete-pipe.org. 

10. AEIC - Association of Edison Illuminating Companies, Inc. (The); www.aeic.org. 

11. AF&PA - American Forest & Paper Association; www.afandpa.org. 

12. AGA - American Gas Association; www.aga.org. 

13. AHAM - Association of Home Appliance Manufacturers; www.aham.org. 

14. AHRI - Air-Conditioning, Heating, and Refrigeration Institute (The); www.ahrinet.org. 

15. AI - Asphalt Institute; www.asphaltinstitute.org. 

16. AIA - American Institute of Architects (The); www.aia.org. 

17. AISC - American Institute of Steel Construction; www.aisc.org. 

18. AISI - American Iron and Steel Institute; www.steel.org. 

19. AITC - American Institute of Timber Construction; www.aitc-glulam.org. 

20. AMCA - Air Movement and Control Association International, Inc.; www.amca.org. 

21. ANSI - American National Standards Institute; www.ansi.org. 

22. AOSA - Association of Official Seed Analysts, Inc.; www.aosaseed.com. 

23. APA - APA - The Engineered Wood Association; www.apawood.org. 

24. APA - Architectural Precast Association; www.archprecast.org. 

25. API - American Petroleum Institute; www.api.org. 

26. ARI - Air-Conditioning & Refrigeration Institute; (See AHRI). 

27. ARI - American Refrigeration Institute; (See AHRI). 

28. ARMA - Asphalt Roofing Manufacturers Association; www.asphaltroofing.org. 

29. ASCE - American Society of Civil Engineers; www.asce.org. 

30. ASCE/SEI - American Society of Civil Engineers/Structural Engineering Institute; (See 

ASCE). 

31. ASHRAE - American Society of Heating, Refrigerating and Air-Conditioning Engineers; 

www.ashrae.org. 

32. ASME - ASME International; (American Society of Mechanical Engineers); 

www.asme.org. 

33. ASSE - American Society of Safety Engineers (The); www.asse.org. 
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34. ASSE - American Society of Sanitary Engineering; www.asse-plumbing.org. 

35. ASTM - ASTM International; www.astm.org. 

36. ATIS - Alliance for Telecommunications Industry Solutions; www.atis.org. 

37. AWEA - American Wind Energy Association; www.awea.org. 

38. AWI - Architectural Woodwork Institute; www.awinet.org. 

39. AWMAC - Architectural Woodwork Manufacturers Association of Canada; 

www.awmac.com. 

40. AWPA - American Wood Protection Association; www.awpa.com. 

41. AWS - American Welding Society; www.aws.org. 

42. AWWA - American Water Works Association; www.awwa.org. 

43. BHMA - Builders Hardware Manufacturers Association; www.buildershardware.com. 

44. BIA - Brick Industry Association (The); www.gobrick.com. 

45. BICSI - BICSI, Inc.; www.bicsi.org. 

46. BIFMA - BIFMA International; (Business and Institutional Furniture Manufacturer's 

Association); www.bifma.org. 

47. BISSC - Baking Industry Sanitation Standards Committee; www.bissc.org. 

48. BWF - Badminton World Federation; (Formerly: International Badminton Federation); 

www.bissc.org. 

49. CDA - Copper Development Association; www.copper.org. 

50. CEA - Canadian Electricity Association; www.electricity.ca. 

51. CEA - Consumer Electronics Association; www.ce.org. 

52. CFFA - Chemical Fabrics and Film Association, Inc.; www.chemicalfabricsandfilm.com. 

53. CFSEI - Cold-Formed Steel Engineers Institute; www.cfsei.org. 

54. CGA - Compressed Gas Association; www.cganet.com. 

55. CIMA - Cellulose Insulation Manufacturers Association; www.cellulose.org. 

56. CISCA - Ceilings & Interior Systems Construction Association; www.cisca.org. 

57. CISPI - Cast Iron Soil Pipe Institute; www.cispi.org. 

58. CLFMI - Chain Link Fence Manufacturers Institute; www.chainlinkinfo.org. 

59. CPA - Composite Panel Association; www.pbmdf.com. 

60. CRI - Carpet and Rug Institute (The); www.carpet-rug.org. 

61. CRRC - Cool Roof Rating Council; www.coolroofs.org. 

62. CRSI - Concrete Reinforcing Steel Institute; www.crsi.org. 

63. CSA - Canadian Standards Association; www.csa.ca. 

64. CSA - CSA International; (Formerly: IAS - International Approval Services); www.csa-

international.org. 

65. CSI - Construction Specifications Institute (The); www.csinet.org. 

66. CSSB - Cedar Shake & Shingle Bureau; www.cedarbureau.org. 

67. CTI - Cooling Technology Institute; (Formerly: Cooling Tower Institute); www.cti.org. 

68. CWC - Composite Wood Council; (See CPA). 

69. DASMA - Door and Access Systems Manufacturers Association; www.dasma.com. 

70. DHI - Door and Hardware Institute; www.dhi.org. 

71. ECA - Electronic Components Association; (See ECIA). 

72. ECAMA - Electronic Components Assemblies & Materials Association; (See ECIA). 

73. ECIA - Electronic Components Industry Association; www.eciaonline.org. 

74. EIA - Electronic Industries Alliance; (See TIA). 

75. EIMA - EIFS Industry Members Association; www.eima.com. 

76. EJMA - Expansion Joint Manufacturers Association, Inc.; www.ejma.org. 

77. ESD - ESD Association; (Electrostatic Discharge Association); www.esda.org. 

78. ESTA - Entertainment Services and Technology Association; (See PLASA). 

79. EVO - Efficiency Valuation Organization; www.evo-world.org. 

80. FCI - Fluid Controls Institute; www.fluidcontrolsinstitute.org. 
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81. FIBA - Federation Internationale de Basketball; (The International Basketball 

Federation); www.fiba.com. 

82. FIVB - Federation Internationale de Volleyball; (The International Volleyball 

Federation); www.fivb.org. 

83. FM Approvals - FM Approvals LLC; www.fmglobal.com. 

84. FM Global - FM Global; (Formerly: FMG - FM Global); www.fmglobal.com. 

85. FRSA - Florida Roofing, Sheet Metal & Air Conditioning Contractors Association, Inc.; 

www.floridaroof.com. 

86. FSA - Fluid Sealing Association; www.fluidsealing.com. 

87. FSC - Forest Stewardship Council U.S.; www.fscus.org. 

88. GA - Gypsum Association; www.gypsum.org. 

89. GANA - Glass Association of North America; www.glasswebsite.com. 

90. GS - Green Seal; www.greenseal.org. 

91. HI - Hydraulic Institute; www.pumps.org. 

92. HI/GAMA - Hydronics Institute/Gas Appliance Manufacturers Association; (See AHRI). 

93. HMMA - Hollow Metal Manufacturers Association; (See NAAMM). 

94. HPVA - Hardwood Plywood & Veneer Association; www.hpva.org. 

95. HPW - H. P. White Laboratory, Inc.; www.hpwhite.com. 

96. IAPSC - International Association of Professional Security Consultants; www.iapsc.org. 

97. IAS - International Accreditation Service; www.iasonline.org. 

98. IAS - International Approval Services; (See CSA). 

99. ICBO - International Conference of Building Officials; (See ICC). 

100. ICC - International Code Council; www.iccsafe.org. 

101. ICEA - Insulated Cable Engineers Association, Inc.; www.icea.net. 

102. ICPA - International Cast Polymer Alliance; www.icpa-hq.org. 

103. ICRI - International Concrete Repair Institute, Inc.; www.icri.org. 

104. IEC - International Electrotechnical Commission; www.iec.ch. 

105. IEEE - Institute of Electrical and Electronics Engineers, Inc. (The); www.ieee.org. 

106. IES - Illuminating Engineering Society; (Formerly: Illuminating Engineering Society of 

North America); www.ies.org. 

107. IESNA - Illuminating Engineering Society of North America; (See IES). 

108. IEST - Institute of Environmental Sciences and Technology; www.iest.org. 

109. IGMA - Insulating Glass Manufacturers Alliance; www.igmaonline.org. 

110. IGSHPA - International Ground Source Heat Pump Association; 

www.igshpa.okstate.edu. 

111. ILI - Indiana Limestone Institute of America, Inc.; www.iliai.com. 

112. Intertek - Intertek Group; (Formerly: ETL SEMCO; Intertek Testing Service NA); 

www.intertek.com. 

113. ISA - International Society of Automation (The); (Formerly: Instrumentation, Systems, 

and Automation Society); www.isa.org. 

114. ISAS - Instrumentation, Systems, and Automation Society (The); (See ISA). 

115. ISFA - International Surface Fabricators Association; (Formerly: International Solid 

Surface Fabricators Association); www.isfanow.org. 

116. ISO - International Organization for Standardization; www.iso.org. 

117. ISSFA - International Solid Surface Fabricators Association; (See ISFA). 

118. ITU - International Telecommunication Union; www.itu.int/home. 

119. KCMA - Kitchen Cabinet Manufacturers Association; www.kcma.org. 

120. LMA - Laminating Materials Association; (See CPA). 

121. LPI - Lightning Protection Institute; www.lightning.org. 

122. MBMA - Metal Building Manufacturers Association; www.mbma.com. 

123. MCA - Metal Construction Association; www.metalconstruction.org. 



DEMOLITION OF MEADOWBROOK SCHOOL  WTS PROJECT 1401 

REFERENCES 014200 - 5 

124. MFMA - Maple Flooring Manufacturers Association, Inc.; www.maplefloor.org. 

125. MFMA - Metal Framing Manufacturers Association, Inc.; www.metalframingmfg.org. 

126. MHIA - Material Handling Industry of America; www.mhia.org. 

127. MIA - Marble Institute of America; www.marble-institute.com. 

128. MMPA - Moulding & Millwork Producers Association; www.wmmpa.com. 

129. MPI - Master Painters Institute; www.paintinfo.com. 

130. MSS - Manufacturers Standardization Society of The Valve and Fittings Industry Inc.; 

www.mss-hq.org. 

131. NAAMM - National Association of Architectural Metal Manufacturers; 

www.naamm.org. 

132. NACE - NACE International; (National Association of Corrosion Engineers 

International); www.nace.org. 

133. NADCA - National Air Duct Cleaners Association; www.nadca.com. 

134. NAIMA - North American Insulation Manufacturers Association; www.naima.org. 

135. NBGQA - National Building Granite Quarries Association, Inc.; www.nbgqa.com. 

136. NBI - New Buildings Institute; www.newbuildings.org. 

137. NCAA - National Collegiate Athletic Association (The); www.ncaa.org. 

138. NCMA - National Concrete Masonry Association; www.ncma.org. 

139. NEBB - National Environmental Balancing Bureau; www.nebb.org. 

140. NECA - National Electrical Contractors Association; www.necanet.org. 

141. NeLMA - Northeastern Lumber Manufacturers Association; www.nelma.org. 

142. NEMA - National Electrical Manufacturers Association; www.nema.org. 

143. NETA - InterNational Electrical Testing Association; www.netaworld.org. 

144. NFHS - National Federation of State High School Associations; www.nfhs.org. 

145. NFPA - National Fire Protection Association; www.nfpa.org. 

146. NFPA - NFPA International; (See NFPA). 

147. NFRC - National Fenestration Rating Council; www.nfrc.org. 

148. NHLA - National Hardwood Lumber Association; .www.nhla.com. 

149. NLGA - National Lumber Grades Authority; www.nlga.org. 

150. NOFMA - National Oak Flooring Manufacturers Association; (See NWFA). 

151. NOMMA - National Ornamental & Miscellaneous Metals Association; www.nomma.org. 

152. NRCA - National Roofing Contractors Association; www.nrca.net. 

153. NRMCA - National Ready Mixed Concrete Association; www.nrmca.org. 

154. NSF - NSF International; www.nsf.org. 

155. NSPE - National Society of Professional Engineers; www.nspe.org. 

156. NSSGA - National Stone, Sand & Gravel Association; www.nssga.org. 

157. NTMA - National Terrazzo & Mosaic Association, Inc. (The); www.ntma.com. 

158. NWFA - National Wood Flooring Association; www.nwfa.org. 

159. PCI - Precast/Prestressed Concrete Institute; www.pci.org. 

160. PDI - Plumbing & Drainage Institute; www.pdionline.org. 

161. PLASA - PLASA; (Formerly: ESTA - Entertainment Services and Technology 

Association); www.plasa.org. 

162. RCSC - Research Council on Structural Connections; www.boltcouncil.org. 

163. RFCI - Resilient Floor Covering Institute; www.rfci.com. 

164. RIS - Redwood Inspection Service; www.redwoodinspection.com. 

165. SAE - SAE International; www.sae.org. 

166. SCTE - Society of Cable Telecommunications Engineers; www.scte.org. 

167. SDI - Steel Deck Institute; www.sdi.org. 

168. SDI - Steel Door Institute; www.steeldoor.org. 

169. SEFA - Scientific Equipment and Furniture Association (The); www.sefalabs.com. 
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170. SEI/ASCE - Structural Engineering Institute/American Society of Civil Engineers; (See 

ASCE). 

171. SIA - Security Industry Association; www.siaonline.org. 

172. SJI - Steel Joist Institute; www.steeljoist.org. 

173. SMA - Screen Manufacturers Association; www.smainfo.org. 

174. SMACNA - Sheet Metal and Air Conditioning Contractors' National Association; 

www.smacna.org. 

175. SMPTE - Society of Motion Picture and Television Engineers; www.smpte.org. 

176. SPFA - Spray Polyurethane Foam Alliance; www.sprayfoam.org. 

177. SPIB - Southern Pine Inspection Bureau; www.spib.org. 

178. SPRI - Single Ply Roofing Industry; www.spri.org. 

179. SRCC - Solar Rating & Certification Corporation; www.solar-rating.org. 

180. SSINA - Specialty Steel Industry of North America; www.ssina.com. 

181. SSPC - SSPC: The Society for Protective Coatings; www.sspc.org. 

182. STI - Steel Tank Institute; www.steeltank.com. 

183. SWI - Steel Window Institute; www.steelwindows.com. 

184. SWPA - Submersible Wastewater Pump Association; www.swpa.org. 

185. TCA - Tilt-Up Concrete Association; www.tilt-up.org. 

186. TCNA - Tile Council of North America, Inc.; www.tileusa.com. 

187. TEMA - Tubular Exchanger Manufacturers Association, Inc.; www.tema.org. 

188. TIA - Telecommunications Industry Association (The); (Formerly: TIA/EIA - 

Telecommunications Industry Association/Electronic Industries Alliance); 

www.tiaonline.org. 

189. TIA/EIA - Telecommunications Industry Association/Electronic Industries Alliance; (See 

TIA). 

190. TMS - The Masonry Society; www.masonrysociety.org. 

191. TPI - Truss Plate Institute; www.tpinst.org. 

192. TPI - Turfgrass Producers International; www.turfgrasssod.org. 

193. TRI - Tile Roofing Institute; www.tileroofing.org. 

194. UL - Underwriters Laboratories Inc.; www.ul.com. 

195. UNI - Uni-Bell PVC Pipe Association; www.uni-bell.org. 

196. USAV - USA Volleyball; www.usavolleyball.org. 

197. USGBC - U.S. Green Building Council; www.usgbc.org. 

198. USITT - United States Institute for Theatre Technology, Inc.; www.usitt.org. 

199. WASTEC - Waste Equipment Technology Association; www.wastec.org. 

200. WCLIB - West Coast Lumber Inspection Bureau; www.wclib.org. 

201. WCMA - Window Covering Manufacturers Association; www.wcmanet.org. 

202. WDMA - Window & Door Manufacturers Association; www.wdma.com. 

203. WI - Woodwork Institute; www.wicnet.org. 

204. WSRCA - Western States Roofing Contractors Association; www.wsrca.com. 

205. WWPA - Western Wood Products Association; www.wwpa.org. 

C. Code Agencies: Where abbreviations and acronyms are used in Specifications or other Contract 

Documents, they shall mean the recognized name of the entities in the following list. 

1. DIN - Deutsches Institut fur Normung e.V.; www.din.de. 

2. IAPMO - International Association of Plumbing and Mechanical Officials; 

www.iapmo.org. 

3. ICC - International Code Council; www.iccsafe.org. 

4. ICC-ES - ICC Evaluation Service, LLC; www.icc-es.org. 
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D. Federal Government Agencies: Where abbreviations and acronyms are used in Specifications or 

other Contract Documents, they shall mean the recognized name of the entities in the following 

list. 

1. COE - Army Corps of Engineers; www.usace.army.mil. 

2. CPSC - Consumer Product Safety Commission; www.cpsc.gov. 

3. DOC - Department of Commerce; National Institute of Standards and Technology; 

www.nist.gov. 

4. DOD - Department of Defense; www.quicksearch.dla.mil. 

5. DOE - Department of Energy; www.energy.gov. 

6. EPA - Environmental Protection Agency; www.epa.gov. 

7. FAA - Federal Aviation Administration; www.faa.gov. 

8. FG - Federal Government Publications; www.gpo.gov/fdsys. 

9. GSA - General Services Administration; www.gsa.gov. 

10. HUD - Department of Housing and Urban Development; www.hud.gov. 

11. LBL - Lawrence Berkeley National Laboratory; Environmental Energy Technologies 

Division; www.eetd.lbl.gov. 

12. OSHA - Occupational Safety & Health Administration; www.osha.gov. 

13. SD - Department of State; www.state.gov. 

14. TRB - Transportation Research Board; National Cooperative Highway Research 

Program; The National Academies; www.trb.org. 

15. USDA - Department of Agriculture; Agriculture Research Service; U.S. Salinity 

Laboratory; www.ars.usda.gov. 

16. USDA - Department of Agriculture; Rural Utilities Service; www.usda.gov. 

17. USDJ - Department of Justice; Office of Justice Programs; National Institute of Justice; 

www.ojp.usdoj.gov. 

18. USP - U.S. Pharmacopeial Convention; www.usp.org. 

19. USPS - United States Postal Service; www.usps.com. 

E. Standards and Regulations: Where abbreviations and acronyms are used in Specifications or 

other Contract Documents, they shall mean the recognized name of the standards and 

regulations in the following list. 

1. CFR - Code of Federal Regulations; Available from Government Printing Office; 

www.gpo.gov/fdsys. 

2. DOD - Department of Defense; Military Specifications and Standards; Available from 

DLA Document Services; www.quicksearch.dla.mil. 

3. DSCC - Defense Supply Center Columbus; (See FS). 

4. FED-STD - Federal Standard; (See FS). 

5. FS - Federal Specification; Available from DLA Document Services; 

www.quicksearch.dla.mil. 

a. Available from Defense Standardization Program; www.dsp.dla.mil. 

b. Available from General Services Administration; www.gsa.gov. 

c. Available from National Institute of Building Sciences/Whole Building Design 

Guide; www.wbdg.org/ccb. 

6. MILSPEC - Military Specification and Standards; (See DOD). 

7. USAB - United States Access Board; www.access-board.gov. 

8. USATBCB - U.S. Architectural & Transportation Barriers Compliance Board; (See 

USAB). 
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F. State Government Agencies: Where abbreviations and acronyms are used in Specifications or 

other Contract Documents, they shall mean the recognized name of the entities in the following 

list. 

1. CBHF; State of California; Department of Consumer Affairs; Bureau of Electronic and 

Appliance Repair, Home Furnishings and Thermal Insulation; www.bearhfti.ca.gov. 

2. CCR; California Code of Regulations; Office of Administrative Law; California Title 24 

Energy Code; www.calregs.com. 

3. CDHS; California Department of Health Services; (See CDPH). 

4. CDPH; California Department of Public Health; Indoor Air Quality Program; www.cal-

iaq.org. 

5. CPUC; California Public Utilities Commission; www.cpuc.ca.gov. 

6. SCAQMD; South Coast Air Quality Management District; www.aqmd.gov. 

7. TFS; Texas A&M Forest Service; Sustainable Forestry and Economic Development; 

www.txforestservice.tamu.edu. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 014200 
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SECTION 015000 - TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes requirements for temporary utilities, support facilities, and security and 

protection facilities. 

B. Related Requirements: 

1. Section 011000 "Summary" for work restrictions and limitations on utility interruptions. 

1.2 USE CHARGES 

A. General: Installation and removal of and use charges for temporary facilities shall be included in 

the Contract Sum unless otherwise indicated. Allow other entities to use temporary services and 

facilities without cost, including, but not limited to, Owner's construction forces, Architect, 

testing agencies, and authorities having jurisdiction. 

1.3 INFORMATIONAL SUBMITTALS 

A. Site Plan: Show temporary facilities, utility hookups, staging areas, and parking areas for 

construction personnel. 

B. Erosion- and Sedimentation-Control Plan: Show compliance with requirements of EPA 

Construction General Permit or authorities having jurisdiction, whichever is more stringent. 

C. Fire-Safety Program: Show compliance with requirements of NFPA 241 and authorities having 

jurisdiction. Indicate Contractor personnel responsible for management of fire prevention 

program. 

1.4 QUALITY ASSURANCE 

A. Electric Service: Comply with NECA, NEMA, and UL standards and regulations for temporary 

electric service. Install service to comply with NFPA 70. 

B. Tests and Inspections: Arrange for authorities having jurisdiction to test and inspect each 

temporary utility before use. Obtain required certifications and permits. 
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PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Portable Chain-Link Fencing: Minimum 2-inch (50-mm), 0.148-inch- (3.8-mm-) thick, 

galvanized-steel, chain-link fabric fencing; minimum 6 feet (1.8 m) high with galvanized-steel 

pipe posts; minimum 2-3/8-inch- (60-mm-) OD line posts and 2-7/8-inch- (73-mm-) OD corner 

and pull posts, with 1-5/8-inch- (42-mm-) OD top and bottom rails. Provide concrete bases for 

supporting posts. 

2.2 TEMPORARY FACILITIES 

A. Field Offices, General: Prefabricated or mobile units with serviceable finishes, temperature 

controls, and foundations adequate for normal loading. 

B. Storage and Fabrication Sheds: Provide sheds sized, furnished, and equipped to accommodate 

materials and equipment for construction operations. 

2.3 EQUIPMENT 

A. Fire Extinguishers: Portable, UL rated; with class and extinguishing agent as required by 

locations and classes of fire exposures. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Locate facilities where they will serve Project adequately and result in minimum interference 

with performance of the Work. Relocate and modify facilities as required by progress of the 

Work. 

1. Locate facilities to limit site disturbance as specified in Section 011000 "Summary." 

B. Provide each facility ready for use when needed to avoid delay. Do not remove until facilities 

are no longer needed or are replaced by authorized use of completed permanent facilities. 

3.2 TEMPORARY UTILITY INSTALLATION 

A. General: Install temporary service or connect to existing service. 

1. Arrange with utility company, Owner, and existing users for time when service can be 

interrupted, if necessary, to make connections for temporary services. 
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3.3 SUPPORT FACILITIES INSTALLATION 

A. General: Comply with the following: 

1. Provide construction for temporary offices, shops, and sheds located within construction 

area or within 30 feet (9 m) of building lines that is noncombustible according to 

ASTM E 136. Comply with NFPA 241. 

2. Maintain support facilities until Architect schedules Substantial Completion inspection. 

Remove before Substantial Completion. Personnel remaining after Substantial 

Completion will be permitted to use permanent facilities, under conditions acceptable to 

Owner. 

B. Traffic Controls: Comply with requirements of authorities having jurisdiction. 

1. Protect existing site improvements to remain including curbs, pavement, and utilities. 

2. Maintain access for fire-fighting equipment and access to fire hydrants. 

C. Parking: Provide temporary parking areas for construction personnel. 

D. Dewatering Facilities and Drains: Comply with requirements of authorities having jurisdiction. 

Maintain Project site, excavations, and construction free of water. 

1. Dispose of rainwater in a lawful manner that will not result in flooding Project or 

adjoining properties or endanger permanent Work or temporary facilities. 

2. Remove snow and ice as required to minimize accumulations. 

E. Project Signs: Provide Project signs as indicated. Unauthorized signs are not permitted. 

1. Identification Signs: Provide Project identification signs as indicated on Drawings. 

2. Temporary Signs: Provide other signs as indicated and as required to inform public and 

individuals seeking entrance to Project. 

a. Provide temporary, directional signs for construction personnel and visitors. 

3. Maintain and touchup signs so they are legible at all times. 

F. Waste Disposal Facilities: Comply with requirements specified in Section 017419 

"Construction Waste Management and Disposal." 

G. Waste Disposal Facilities: Provide waste-collection containers in sizes adequate to handle waste 

from construction operations. Comply with requirements of authorities having jurisdiction. 

Comply with progress cleaning requirements in Section 017300 "Execution." 

3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Protection of Existing Facilities: Protect existing vegetation, equipment, structures, utilities, and 

other improvements at Project site and on adjacent properties, except those indicated to be 

removed or altered. Repair damage to existing facilities. 
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B. Environmental Protection: Provide protection, operate temporary facilities, and conduct 

construction as required to comply with environmental regulations and that minimize possible 

air, waterway, and subsoil contamination or pollution or other undesirable effects. 

C. Temporary Erosion and Sedimentation Control: Provide measures to prevent soil erosion and 

discharge of soil-bearing water runoff and airborne dust to undisturbed areas and to adjacent 

properties and walkways, according to requirements of 2003 EPA Construction General Permit 

or authorities having jurisdiction, whichever is more stringent. 

D. Stormwater Control: Comply with requirements of authorities having jurisdiction. Provide 

barriers in and around excavations and subgrade construction to prevent flooding by runoff of 

stormwater from heavy rains. 

E. Tree and Plant Protection: Comply with requirements specified in Section 015639 "Temporary 

Tree and Plant Protection." 

F. Tree and Plant Protection: Install temporary fencing located as indicated or outside the drip line 

of trees to protect vegetation from damage from construction operations. Protect tree root 

systems from damage, flooding, and erosion. 

G. Pest Control: Engage pest-control service to recommend practices to minimize attraction and 

harboring of rodents, roaches, and other pests and to perform extermination and control 

procedures at regular intervals so Project will be free of pests and their residues at Substantial 

Completion. Perform control operations lawfully, using environmentally safe materials. 

H. Site Enclosure Fence: Before demolition operations begin, furnish and install site enclosure 

fence in a manner that will prevent people and animals from easily entering site except by 

entrance gates. 

1. Extent of Fence: As required to enclose entire Project site or portion determined 

sufficient to accommodate construction operations. 

I. Barricades, Warning Signs, and Lights: Comply with requirements of authorities having 

jurisdiction for erecting structurally adequate barricades, including warning signs and lighting. 

3.5 OPERATION, TERMINATION, AND REMOVAL 

A. Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste and 

abuse, limit availability of temporary facilities to essential and intended uses. 

B. Maintenance: Maintain facilities in good operating condition until removal. 

1. Maintain operation of temporary enclosures, heating, cooling, humidity control, 

ventilation, and similar facilities on a 24-hour basis where required to achieve indicated 

results and to avoid possibility of damage. 

C. Temporary Facility Changeover: Do not change over from using temporary security and 

protection facilities to permanent facilities until Substantial Completion. 
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D. Termination and Removal: Remove each temporary facility when need for its service has ended, 

when it has been replaced by authorized use of a permanent facility, or no later than Substantial 

Completion. Complete or, if necessary, restore permanent construction that may have been 

delayed because of interference with temporary facility. Repair damaged Work, clean exposed 

surfaces, and replace construction that cannot be satisfactorily repaired. 

1. Materials and facilities that constitute temporary facilities are property of Contractor. 

Owner reserves right to take possession of Project identification signs. 

2. At Substantial Completion, repair, renovate, and clean permanent facilities used during 

construction period. 

END OF SECTION 015000 
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SECTION 017419 - CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for the following: 

1. Salvaging nonhazardous demolition waste. 

2. Recycling nonhazardous demolition waste. 

3. Disposing of nonhazardous demolition waste. 

B. Related Requirements: 

1. Section 024116 "Structure Demolition" for disposition of waste resulting from demolition 

of buildings, structures, and site improvements, and for disposition of hazardous waste. 

1.2 DEFINITIONS 

A. Demolition Waste: Building and site improvement materials resulting from demolition or 

selective demolition operations. 

B. Disposal: Removal off-site of demolition and construction waste and subsequent sale, recycling, 

reuse, or deposit in landfill or incinerator acceptable to authorities having jurisdiction. 

C. Recycle: Recovery of demolition or construction waste for subsequent processing in preparation 

for reuse. 

D. Salvage: Recovery of demolition or construction waste and subsequent sale or reuse in another 

facility. 

1.3 PERFORMANCE REQUIREMENTS 

A. General: Achieve end-of-Project rates for salvage/recycling of 50 percent by weight of total 

non-hazardous solid waste generated by the Work. Facilitate recycling and salvage of materials. 

1.4 ACTION SUBMITTALS 

A. Waste Management Plan: Submit plan within 30 days of date established for the Notice to 

Proceed. 

1.5 INFORMATIONAL SUBMITTALS 

A. Waste Reduction Progress Reports: Concurrent with each Application for Payment, submit 

report. Include the following information: 
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1. Material category. 

2. Generation point of waste. 

3. Total quantity of waste in tons (tonnes). 

4. Quantity of waste salvaged, both estimated and actual in tons (tonnes). 

5. Quantity of waste recycled, both estimated and actual in tons (tonnes). 

6. Total quantity of waste recovered (salvaged plus recycled) in tons (tonnes). 

7. Total quantity of waste recovered (salvaged plus recycled) as a percentage of total waste. 

B. Waste Reduction Calculations: Before request for Substantial Completion, submit calculated 

end-of-Project rates for salvage, recycling, and disposal as a percentage of total waste generated 

by the Work. 

C. Records of Donations: Indicate receipt and acceptance of salvageable waste donated to 

individuals and organizations. Indicate whether organization is tax exempt. 

D. Recycling and Processing Facility Records: Indicate receipt and acceptance of recyclable waste 

by recycling and processing facilities licensed to accept them. Include manifests, weight tickets, 

receipts, and invoices. 

E. Landfill and Incinerator Disposal Records: Indicate receipt and acceptance of waste by landfills 

and incinerator facilities licensed to accept them. Include manifests, weight tickets, receipts, and 

invoices. 

F. Qualification Data: For waste management coordinator. 

1.6 QUALITY ASSURANCE 

A. Waste Management Coordinator Qualifications: Experienced firm, with a record of successful 

waste management coordination of projects with similar requirements. 

B. Waste Management Conference: Conduct conference at Project site to comply with 

requirements in Section 013100 "Project Management and Coordination." 

1.7 WASTE MANAGEMENT PLAN 

A. General: Develop a waste management plan according to ASTM E 1609 and requirements in 

this Section. Plan shall consist of waste identification, waste reduction work plan, and 

cost/revenue analysis.  Indicate quantities by weight or volume, but use same units of measure 

throughout waste management plan. 

B. Waste Identification: Indicate anticipated types and quantities of demolition waste generated by 

the Work. Include estimated quantities and assumptions for estimates. 

C. Waste Reduction Work Plan: List each type of waste and whether it will be salvaged, recycled, 

or disposed of in landfill or incinerator. Include points of waste generation, total quantity of 

each type of waste, quantity for each means of recovery, and handling and transportation 

procedures. 
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1. Salvaged Materials for Reuse: For materials that will be salvaged and reused in this 

Project, describe methods for preparing salvaged materials before incorporation into the 

Work. 

2. Salvaged Materials for Sale: For materials that will be sold to individuals and 

organizations, include list of their names, addresses, and telephone numbers. 

3. Salvaged Materials for Donation: For materials that will be donated to individuals and 

organizations, include list of their names, addresses, and telephone numbers. 

4. Recycled Materials: Include list of local receivers and processors and type of recycled 

materials each will accept. Include names, addresses, and telephone numbers. 

5. Disposed Materials: Indicate how and where materials will be disposed of. Include name, 

address, and telephone number of each landfill and incinerator facility. 

6. Handling and Transportation Procedures: Include method that will be used for separating 

recyclable waste including sizes of containers, container labeling, and designated location 

where materials separation will be performed. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 PLAN IMPLEMENTATION 

A. General: Implement approved waste management plan. Provide handling, containers, storage, 

signage, transportation, and other items as required to implement waste management plan 

during the entire duration of the Contract. 

B. Waste Management Coordinator: Engage a waste management coordinator to be responsible for 

implementing, monitoring, and reporting status of waste management work plan. 

C. Training: Train workers, subcontractors, and suppliers on proper waste management 

procedures, as appropriate for the Work occurring at Project site. 

1. Distribute waste management plan to everyone concerned within three days of submittal 

return. 

2. Distribute waste management plan to entities when they first begin work on-site. Review 

plan procedures and locations established for salvage, recycling, and disposal. 

D. Site Access and Temporary Controls: Conduct waste management operations to ensure 

minimum interference with roads, streets, walks, walkways, and other adjacent occupied and 

used facilities. 

1. Designate and label specific areas on Project site necessary for separating materials that 

are to be salvaged, recycled, reused, donated, and sold. 

2. Comply with Section 015000 "Temporary Facilities and Controls" for controlling dust 

and dirt, environmental protection, and noise control. 
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3.2 SALVAGING DEMOLITION WASTE 

A. Salvaged Items for Reuse in the Work: 

1. Clean salvaged items. 

2. Pack or crate items after cleaning. Identify contents of containers. 

3. Store items in a secure area until installation. 

4. Protect items from damage during transport and storage. 

5. Install salvaged items to comply with installation requirements for new materials and 

equipment. Provide connections, supports, and miscellaneous materials necessary to 

make items functional for use indicated. 

B. Salvaged Items for Sale and Donation: Not permitted on Project site. 

3.3 RECYCLING DEMOLITION WASTE, GENERAL 

A. General: Recycle paper and beverage containers used by on-site workers. 

B. Recycling Incentives: Revenues, savings, rebates, tax credits, and other incentives received for 

recycling waste materials shall accrue to Contractor. 

C. Procedures: Separate recyclable waste from other waste materials, trash, and debris. Separate 

recyclable waste by type at Project site to the maximum extent practical according to approved 

construction waste management plan. 

1. Provide appropriately marked containers or bins for controlling recyclable waste until 

they are removed from Project site. Include list of acceptable and unacceptable materials 

at each container and bin. 

a. Inspect containers and bins for contamination and remove contaminated materials 

if found. 

2. Stockpile processed materials on-site without intermixing with other materials. Place, 

grade, and shape stockpiles to drain surface water. Cover to prevent windblown dust. 

3. Stockpile materials away from construction area. Do not store within drip line of 

remaining trees. 

4. Store components off the ground and protect from the weather. 

5. Remove recyclable waste from Owner's property and transport to recycling receiver or 

processor. 

3.4 RECYCLING DEMOLITION WASTE 

A. Asphalt Paving: Break up and transport paving to asphalt-recycling facility. 

B. Concrete: Remove reinforcement and other metals from concrete and sort with other metals. 

C. Masonry: Remove metal reinforcement, anchors, and ties from masonry and sort with other 

metals. 

D. Metals: Separate metals by type. 
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1. Structural Steel: Stack members according to size, type of member, and length. 

2. Remove and dispose of bolts, nuts, washers, and other rough hardware. 

3.5 DISPOSAL OF WASTE 

A. General: Except for items or materials to be salvaged, recycled, or otherwise reused, remove 

waste materials from Project site and legally dispose of them in a landfill or incinerator 

acceptable to authorities having jurisdiction. 

1. Except as otherwise specified, do not allow waste materials that are to be disposed of 

accumulate on-site. 

2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces 

and areas. 

B. Burning: Do not burn waste materials. 

C. Disposal: Remove waste materials and dispose of at designated spoil areas on Owner's property. 

D. Disposal: Remove waste materials from Owner's property and legally dispose of them. 

END OF SECTION 017419 
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SECTION 024116 - STRUCTURE DEMOLITION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Demolition and removal of buildings and site improvements. 

2. Removing below-grade construction. 

3. Disconnecting, capping or sealing, and abandoning in-place site utilities. 

B. Related Requirements: 

1. Section 011000 "Summary" for use of the premises and phasing requirements. 

2. Section 013200 "Construction Progress Documentation" for preconstruction photographs 

taken before building demolition. 

3. Section 311000 "Site Clearing" for site clearing and removal of above- and below-grade 

site improvements not part of building demolition. 

1.3 DEFINITIONS 

A. Remove: Detach items from existing construction and dispose of them off-site unless indicated 

to be salvaged. 

1.4 MATERIALS OWNERSHIP 

A. Unless otherwise indicated, demolition waste becomes property of Contractor. 

B. Historic items, relics, antiques, and similar objects including, but not limited to, cornerstones 

and their contents, commemorative plaques and tablets, and other items of interest or value to 

Owner that may be uncovered during demolition remain the property of Owner. 

1. Carefully salvage in a manner to prevent damage and promptly return to Owner. 

1.5 PREINSTALLATION MEETINGS 

A. Predemolition Conference: Conduct conference at Project site. 

1. Inspect and discuss condition of construction to be demolished. 
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2. Review structural load limitations of existing structures. 

3. Review and finalize building demolition schedule and verify availability of demolition 

personnel, equipment, and facilities needed to make progress and avoid delays. 

4. Review and finalize protection requirements. 

5. Review procedures for noise control and dust control. 

6. Review procedures for protection of adjacent buildings. 

7. Review items to be salvaged and returned to Owner. 

1.6 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For refrigerant recovery technician. 

B. Engineering Survey: Submit engineering survey of condition of building. 

C. Proposed Protection Measures: Submit report, including Drawings, that indicates the measures 

proposed for protecting individuals and property, for environmental protection, for dust control 

and, for noise control. Indicate proposed locations and construction of barriers. 

D. Schedule of Building Demolition Activities: Indicate the following: 

1. Detailed sequence of demolition work, with starting and ending dates for each activity. 

2. Temporary interruption of utility services. 

3. Shutoff and capping of utility services. 

E. Predemolition Photographs or Video: Show existing conditions of adjoining construction and 

site improvements, including finish surfaces, that might be misconstrued as damage caused by 

demolition operations. Comply with Section 013233 "Photographic Documentation." Submit 

before the Work begins. 

F. Statement of Refrigerant Recovery: Signed by refrigerant recovery technician responsible for 

recovering refrigerant, stating that all refrigerant that was present was recovered and that 

recovery was performed according to EPA regulations. Include name and address of technician 

and date refrigerant was recovered. 

1.7 QUALITY ASSURANCE 

A. Refrigerant Recovery Technician Qualifications: Certified by EPA-approved certification 

program. 

1.8 FIELD CONDITIONS 

A. Buildings to be demolished will be vacated and their use discontinued before start of the Work. 

B. Conditions existing at time of inspection for bidding purpose will be maintained by Owner as 

far as practical. 

C. Hazardous Materials: Present in buildings and structures to be demolished. A report on the 

presence of hazardous materials is on file for review and use. Examine report to become aware 

of locations where hazardous materials are present. 
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1. Hazardous material remediation is specified elsewhere in the Contract Documents. 

2. This section requires the removal and offsite disposal of all materials indicated in the 

Contract Documents. 

3. Refer to Appendix in specifications for reports for (1) Hazardous Material Inspection, (2) 

Asbestos Abatement Specification, (3) Lead in Construction Specification, and (4) 

Handling of PCB Ballasts and Mercury Lamps and Thermostats Specification. 

D. On-site storage or sale of removed items or materials is not permitted. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Regulatory Requirements: Comply with governing EPA notification regulations before 

beginning demolition. Comply with hauling and disposal regulations of authorities having 

jurisdiction. 

B. Standards: Comply with ASSE A10.6 and NFPA 241. 

2.2 SOIL MATERIALS 

A. Satisfactory Soils: Comply with requirements in Section 312000 "Earth Moving." 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Verify that utilities have been disconnected and capped before starting demolition operations. 

B. Review Project Record Documents of existing construction or other existing condition and 

hazardous material information provided by Owner. Owner does not guarantee that existing 

conditions are same as those indicated in Project Record Documents. 

C. Perform an engineering survey of condition of building to determine whether removing any 

element might result in structural deficiency or unplanned collapse of any portion of structure or 

adjacent structures during building demolition operations. 

D. Verify that hazardous materials have been remediated before proceeding with building 

demolition operations. 

E. Inventory and record the condition of items to be removed and salvaged. Provide photographs 

or video of conditions that might be misconstrued as damage caused by salvage operations. 

Comply with Section 013233 "Photographic Documentation. 
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3.2 PREPARATION 

A. Refrigerant: Before starting demolition, remove refrigerant from mechanical equipment 

according to 40 CFR 82 and regulations of authorities having jurisdiction. 

3.3 UTILITY SERVICES AND MECHANICAL/ELECTRICAL SYSTEMS 

A. Existing Utilities to be Disconnected: Locate, identify, disconnect, and seal or cap off utilities 

serving buildings and structures to be demolished.  Refer to Section 311000 Site Clearing for 

additional requirements. 

1. Arrange to shut off utilities with utility companies. 

2. If removal, relocation, or abandonment of utility services will affect adjacent occupied 

buildings, then provide temporary utilities that bypass buildings and structures to be 

demolished and that maintain continuity of service to other buildings and structures. 

3. Cut off pipe or conduit a minimum of 24 inches (610 mm) below grade. Cap, valve, or 

plug and seal remaining portion of pipe or conduit after bypassing according to 

requirements of authorities having jurisdiction. 

4. Do not start demolition work until utility disconnecting and sealing have been completed 

and verified in writing. 

3.4 PROTECTION 

A. Existing Facilities: Protect adjacent walkways, loading docks, building entries, and other 

building facilities during demolition operations. Maintain exits from existing buildings. 

B. Temporary Shoring: Provide and maintain interior and exterior shoring, bracing, or structural 

support to preserve stability and prevent unexpected movement or collapse of construction 

being demolished. 

1. Strengthen or add new supports when required during progress of demolition. 

C. Existing Utilities to Remain: Maintain utility services to remain and protect from damage 

during demolition operations. 

1. Do not interrupt existing utilities serving adjacent occupied or operating facilities unless 

authorized in writing by Owner and authorities having jurisdiction. 

2. Provide temporary services during interruptions to existing utilities, as acceptable to 

Owner and authorities having jurisdiction. 

a. Provide at least 72 hours' notice to occupants of affected buildings if shutdown of 

service is required during changeover. 

D. Temporary Protection: Erect temporary protection, such as walks, fences, railings, canopies, and 

covered passageways, where required by authorities having jurisdiction and as indicated. 

Comply with requirements in Section 015000 "Temporary Facilities and Controls." 

1. Protect adjacent buildings and facilities from damage due to demolition activities. 

2. Protect existing site improvements, appurtenances, and landscaping to remain. 
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3. Erect a plainly visible fence around drip line of individual trees or around perimeter drip 

line of groups of trees to remain. 

4. Provide temporary barricades and other protection required to prevent injury to people 

and damage to adjacent buildings and facilities to remain. 

5. Provide protection to ensure safe passage of people around building demolition area and 

to and from occupied portions of adjacent buildings and structures. 

6. Protect walls, windows, roofs, and other adjacent exterior construction that are to remain 

and that are exposed to building demolition operations. 

7. Erect and maintain dustproof partitions and temporary enclosures to limit dust, noise, and 

dirt migration to occupied portions of adjacent buildings. 

E. Remove temporary barriers and protections where hazards no longer exist. Where open 

excavations or other hazardous conditions remain, leave temporary barriers and protections in 

place. 

3.5 DEMOLITION, GENERAL 

A. General: Demolish indicated buildings and site improvements completely. Use methods 

required to complete the Work within limitations of governing regulations and as follows: 

1. Do not use cutting torches until work area is cleared of flammable materials. Maintain 

portable fire-suppression devices during flame-cutting operations. 

2. Maintain fire watch during and for at least 24 hours after flame-cutting operations. 

3. Maintain adequate ventilation when using cutting torches. 

4. Locate building demolition equipment and remove debris and materials so as not to 

impose excessive loads on supporting walls, floors, or framing. 

B. Site Access and Temporary Controls: Conduct building demolition and debris-removal 

operations to ensure minimum interference with roads, streets, walks, walkways, and other 

adjacent occupied and used facilities. 

1. Do not close or obstruct streets, walks, walkways, or other adjacent occupied or used 

facilities without permission from Owner and authorities having jurisdiction. Provide 

alternate routes around closed or obstructed trafficways if required by authorities having 

jurisdiction. 

2. Use water mist and other suitable methods to limit spread of dust and dirt. Comply with 

governing environmental-protection regulations. Do not use water when it may damage 

adjacent construction or create hazardous or objectionable conditions, such as ice, 

flooding, and pollution. 

C. Explosives: Use of explosives is not permitted. 

3.6 DEMOLITION BY MECHANICAL MEANS 

A. Proceed with demolition of structural framing members systematically, from higher to lower 

level. Complete building demolition operations above each floor or tier before disturbing 

supporting members on the next lower level. 
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B. Remove debris from elevated portions of the building by chute, hoist, or other device that will 

convey debris to grade level in a controlled descent. 

1. Remove structural framing members and lower to ground by method suitable to minimize 

ground impact and dust generation. 

C. Below-Grade Construction: Demolish foundation walls and other below-grade construction that 

are within footprint of new construction and extending 5 feet (1.5 m) outside footprint indicated 

for new construction. Abandon below-grade construction outside this area. 

1. Remove below-grade construction, including basements, foundation walls, and footings, 

completely. 

D. Existing Utilities: Demolish and remove existing utilities and below-grade utility structures.  

Cap all existing utilities at the property line unless otherwise noted. 

3.7 SITE RESTORATION 

A. Below-Grade Areas: Completely fill below-grade areas and voids resulting from building 

demolition operations with satisfactory soil materials according to backfill requirements in 

Section 312000 "Earth Moving." 

B. Site Grading: Uniformly rough grade area of demolished construction to a smooth surface, free 

from irregular surface changes. Provide a smooth transition between adjacent existing grades 

and new grades. 

3.8 REPAIRS 

A. Promptly repair damage to adjacent buildings or onsite feature to remain caused by demolition 

operations. 

3.9 DISPOSAL OF DEMOLISHED MATERIALS 

A. Remove demolition waste materials from Project site and dispose of them in an EPA-approved 

construction and demolition waste landfill acceptable to authorities having jurisdiction. 

1. Do not allow demolished materials to accumulate on-site. 

2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces 

and areas. 

B. Do not burn demolished materials. 

3.10 CLEANING 

A. Clean adjacent structures and improvements of dust, dirt, and debris caused by building 

demolition operations. Return adjacent areas to condition existing before building demolition 

operations began. 
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1. Clean roadways of debris caused by debris transport. 

END OF SECTION 024116 
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SECTION 311000 - SITE CLEARING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section.  

B. Virginia Department of Conservation and Recreation, Division of Soil and Water Conservation, 

Virginia Erosion and Sediment Control Handbook, 1992 (VSWC VESCH) applies to this 

section. 

C. City of Norfolk, Department of Utilities, Standard Design Criteria Manual, latest edition, as 

amended. 

D. City of Norfolk, Department Public Works, Norfolk City Design Standards, latest edition, as 

amended. 

E. City of Norfolk, Department of Public Works, Right-of-Way Excavation and Restoration 

Manual, latest edition, as amended. 

F. HRPDC Regional Standards, 5th Edition, with latest City of Norfolk Modifications. 

1.2 SUMMARY 

A. Section Includes: 

1. Protecting existing vegetation to remain. 

2. Removing existing vegetation. 

3. Clearing and grubbing. 

4. Removing above- and below-grade site improvements. 

5. Disconnecting, capping or sealing, and removing site utilities. 

6. Temporary erosion- and sedimentation-control measures. 

B. Related Sections: 

1. Division 01 Section "Temporary Facilities and Controls" for temporary utility services, 

construction and support facilities, security and protection facilities. 

2. Section 024116 – Structure Demotion. 

1.3 DEFINITIONS 

A. Subsoil:  All soil beneath the topsoil layer of the soil profile, and typified by the lack of organic 

matter and soil organisms. 
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B. Surface Soil:  Soil that is present at the top layer of the existing soil profile at the Project site.  

In undisturbed areas, the surface soil is typically topsoil; but in disturbed areas such as urban 

environments, the surface soil can be subsoil. 

C. Topsoil:  Top layer of the soil profile consisting of existing native surface topsoil or existing in-

place surface soil and is the zone where plant roots grow. 

D. Plant-Protection Zone:  Area surrounding individual trees, groups of trees, shrubs, or other 

vegetation to be protected during construction, and indicated on Drawings. 

E. Vegetation:  Trees, shrubs, groundcovers, grass, and other plants. 

1.4 MATERIAL OWNERSHIP 

A. Cleared materials shall become Contractor's property and shall be removed from Project site. 

1.5 SUBMITTALS 

A. Existing Conditions:  Documentation of existing trees and plantings, adjoining construction, and 

site improvements that establishes preconstruction conditions that might be misconstrued as 

damage caused by site clearing. 

1. Use sufficiently detailed photographs or videotape. 

2. Include plans and notations to indicate specific wounds and damage conditions of each 

tree or other plants designated to remain. 

B. Record Drawings:  Identifying and accurately showing locations of capped utilities and other 

subsurface structural, electrical, and mechanical conditions. 

1.6 PROJECT CONDITIONS 

A. Traffic:  Minimize interference with adjoining roads, streets, walks, and other adjacent occupied 

or used facilities during site-clearing operations. 

1. Do not close or obstruct streets, walks, or other adjacent occupied or used facilities 

without permission from Owner and authorities having jurisdiction. 

2. Provide alternate routes around closed or obstructed traffic ways if required by Owner or 

authorities having jurisdiction. 

B. Utility Locator Service:  Notify Miss Utility for area where Project is located before site 

clearing. 

C. Do not commence site clearing operations until temporary erosion- and sedimentation-

control and plant-protection measures are in place. 

D. The following practices are prohibited within protection zones: 

1. Storage of construction materials, debris, or excavated material. 

2. Parking vehicles or equipment. 
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3. Foot traffic. 

4. Erection of sheds or structures. 

5. Impoundment of water. 

6. Excavation or other digging unless otherwise indicated. 

7. Attachment of signs to or wrapping materials around trees or plants unless otherwise 

indicated. 

E. Do not direct vehicle or equipment exhaust towards protection zones. 

F. Prohibit heat sources, flames, ignition sources, and smoking within or near protection zones. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Satisfactory Soil Material:  Requirements for satisfactory soil material are specified in 

Division 31 Section "Earth Moving." 

1. Obtain approved borrow soil material off-site when satisfactory soil material is not 

available on-site. 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Protect and maintain benchmarks and survey control points from disturbance during 

construction. 

B. Locate and clearly identify trees, shrubs, and other vegetation to remain.   

C. Protect existing site improvements to remain from damage during construction. 

1. Restore damaged improvements to their original condition, as acceptable to Owner. 

3.2 TEMPORARY EROSION AND SEDIMENTATION CONTROL 

A. Provide temporary erosion- and sedimentation-control measures to prevent soil erosion and 

discharge of soil-bearing water runoff or airborne dust to adjacent properties and walkways, 

according to the requirements of VSWC VESCH, the City of Norfolk, and as indicated. 

B. Verify that flows of water redirected from construction areas or generated by construction 

activity do not enter or cross protection zones. 

C. Inspect, maintain, and repair erosion- and sedimentation-control measures during construction 

until permanent vegetation has been established. 
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D. Remove erosion and sedimentation controls and restore and stabilize areas disturbed during 

removal. 

3.3 TREE AND PLANT PROTECTION 

A. Erect and maintain temporary fencing around tree protection zones before starting site clearing.  

Remove fence when construction is complete. 

1. Do not store construction materials, debris, or excavated material within fenced area. 

2. Do not permit vehicles, equipment, or foot traffic within fenced area. 

3. Maintain fenced area free of weeds and trash. 

B. Do not excavate within tree protection zones, unless otherwise indicated. 

C. Where excavation for new construction is required within tree protection zones, excavate in 

accordance with the notes and details on the drawings. 

D. Repair or replace trees, shrubs, and other vegetation indicated to remain or be relocated that are 

damaged by construction operations, in a manner approved by City Forester. 

3.4 EXISTING UTILITIES 

A. Locate, identify, disconnect, and seal or cap utilities indicated to be removed. 

1. Arrange with utility companies to shut off indicated utilities. 

B. Interrupting Existing Utilities:  Do not interrupt utilities serving facilities occupied by Owner or 

others unless permitted under the following conditions and then only after arranging to provide 

temporary utility services according to requirements indicated: 

1. Notify Architect not less than two days in advance of proposed utility interruptions. 

2. Do not proceed with utility interruptions without Architect's written permission. 

C. Excavate for and remove underground utilities indicated to be removed. 

D. Removal of underground utilities is included in Division 22 Sections. 

3.5 CLOSING UNDERGROUND UTILITY 

A. Close open ends of underground piping indicated to be removed.  Include closures strong 

enough to withstand hydrostatic and earth pressures that may result after ends of abandoned 

piping have been closed.  Use either procedure below: 

1. Close open ends of piping with at least 8-inch (203 mm) thick, brick masonry bulkheads. 

2. Close open ends of piping with threaded metal caps, plastic plugs, or other acceptable 

methods suitable for size and type of material being closed.  Do not use wood plugs. 

B. Manholes and Structures Indicated to be Removed:  Excavate around manholes and structures 

as required and use one procedure below: 
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1. Remove manhole or structure. 

2. Remove top of manhole or structure down to at least 36 inches (915mm) below final 

grade.  Fill to within 12 inches (300 mm) of top with stone, rubble, gravel, or compacted 

dirt.  Fill to top with soil backfill. 

C. Backfill to grade according to Section 312000 “Earth Moving”. 

3.6 CLEARING AND GRUBBING 

A. Remove obstructions, trees, shrubs, and other vegetation where indicated. 

1. Do not remove trees, shrubs, and other vegetation indicated to remain. 

2. Grind down stumps and remove roots, obstructions, and debris to a depth of 18 inches 

below exposed subgrade. 

3. Use only hand methods for grubbing within protection zones. 

4. Chip removed tree branches and dispose of off-site. 

B. Fill depressions caused by clearing and grubbing operations with satisfactory soil material 

unless further excavation or earthwork is indicated. 

1. Place fill material in horizontal layers not exceeding a loose depth of 8 inches, and 

compact each layer to a density equal to adjacent original ground. 

3.7 SITE IMPROVEMENTS 

A. Remove existing above- and below-grade improvements as indicated. 

B. Remove slabs, paving, curbs, gutters, and aggregate base as indicated. 

1. Unless existing full-depth joints coincide with line of demolition, neatly saw-cut along 

line of existing pavement to remain before removing adjacent existing pavement.  Saw-

cut faces vertically. 

3.8 DISPOSAL OF SURPLUS AND WASTE MATERIALS 

A. Remove surplus soil material, unsuitable topsoil, obstructions, demolished materials, and waste 

materials including trash and debris, and legally dispose of them off Owner's property. 

END OF SECTION 311000 
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SECTION 312000 - EARTH MOVING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Excavating and filling for rough grading the Site. 

2. Excavating and backfilling trenches for utilities and pits for buried utility structures. 

3. Section 311000 "Site Clearing" for removal of above- and below-grade improvements 

and utilities. 

1.3 DEFINITIONS 

A. Backfill: Soil material used to fill an excavation. 

B. Borrow Soil: Satisfactory soil imported from off-site for use as fill or backfill. 

C. Excavation: Removal of material encountered above subgrade elevations and to lines and 

dimensions indicated. 

D. Fill: Soil materials used to raise existing grades. 

E. Structures: Buildings, footings, foundations, retaining walls, slabs, tanks, curbs, mechanical and 

electrical appurtenances, or other man-made stationary features constructed above or below the 

ground surface. 

F. Subgrade: Uppermost surface of an excavation or the top surface of a fill or backfill 

immediately below topsoil materials. 

G. Utilities: On-site underground pipes, conduits, ducts, and cables as well as underground services 

within buildings. 

1.4 PREINSTALLATION MEETINGS 

A. Preinstallation Conference: Conduct preexcavation conference at Project site. 

1. Review methods and procedures related to earthmoving, including, but not limited to, the 

following: 
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a. Personnel and equipment needed to make progress and avoid delays. 

b. Coordination of Work with utility locator service. 

c. Coordination of Work and equipment movement with the locations of tree- and 

plant-protection zones. 

d. Extent of trenching by hand or with air spade. 

e. Field quality control. 

1.5 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For qualified testing agency. 

B. Material Test Reports: For each on-site and borrow soil material proposed for fill and backfill as 

follows: 

1. Classification according to ASTM D 2487. 

2. Laboratory compaction curve according to ASTM D 698. 

1.6 QUALITY ASSURANCE 

A. Geotechnical Testing Agency Qualifications: Qualified according to ASTM E 329 and 

ASTM D 3740 for testing indicated. 

1.7 FIELD CONDITIONS 

A. Traffic: Minimize interference with adjoining roads, streets, walks, and other adjacent occupied 

or used facilities during earth-moving operations. 

1. Do not close or obstruct streets, walks, or other adjacent occupied or used facilities 

without permission from Owner and authorities having jurisdiction. 

2. Provide alternate routes around closed or obstructed traffic ways if required by Owner or 

authorities having jurisdiction. 

B. Utility Locator Service: Notify "Miss Utility" for area where Project is located before beginning 

earth-moving operations. 

C. Do not commence earth-moving operations until temporary site fencing and erosion- and 

sedimentation-control measures specified in Section 015000 "Temporary Facilities and 

Controls" andSection 311000 "Site Clearing" are in place. 

D. The following practices are prohibited within protection zones: 

1. Storage of construction materials, debris, or excavated material. 

2. Parking vehicles or equipment. 

3. Foot traffic. 

4. Erection of sheds or structures. 

5. Impoundment of water. 

6. Excavation or other digging unless otherwise indicated. 

7. Attachment of signs to or wrapping materials around trees or plants unless otherwise 

indicated. 
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E. Do not direct vehicle or equipment exhaust towards protection zones. 

F. Prohibit heat sources, flames, ignition sources, and smoking within or near protection zones. 

PART 2 - PRODUCTS 

2.1 SOIL MATERIALS 

A. General: Provide borrow soil materials when sufficient satisfactory soil materials are not 

available from excavations. 

B. Satisfactory Soils: Soil Classification Groups GW, GP, GM, SW, SP, and SM according to 

ASTM D 2487, or a combination of these groups; free of rock or gravel larger than 3 inches (75 

mm) in any dimension, debris, waste, frozen materials, vegetation, and other deleterious matter. 

C. Unsatisfactory Soils: Soil Classification Groups GC, SC, CL, ML, OL, CH, MH, OH, and PT 

according to ASTM D 2487, or a combination of these groups. 

1. Unsatisfactory soils also include satisfactory soils not maintained within 2 percent of 

optimum moisture content at time of compaction. 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Protect structures, utilities, sidewalks, pavements, and other facilities from damage caused by 

settlement, lateral movement, undermining, washout, and other hazards created by earth-moving 

operations. 

B. Protect and maintain erosion and sedimentation controls during earth-moving operations. 

C. Protect subgrades and foundation soils from freezing temperatures and frost. Remove temporary 

protection before placing subsequent materials. 

3.2 DEWATERING 

A. Prevent surface water and ground water from entering excavations, from ponding on prepared 

subgrades, and from flooding Project site and surrounding area. 

B. Protect subgrades from softening, undermining, washout, and damage by rain or water 

accumulation. 

1. Reroute surface water runoff away from excavated areas. Do not allow water to 

accumulate in excavations. Do not use excavated trenches as temporary drainage ditches. 
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3.3 EXPLOSIVES 

A. Explosives: Do not use explosives. 

3.4 EXCAVATION, GENERAL 

A. Unclassified Excavation: Excavate to subgrade elevations regardless of the character of surface 

and subsurface conditions encountered. Unclassified excavated materials may include rock, soil 

materials, and obstructions. No changes in the Contract Sum or the Contract Time will be 

authorized for removal of obstructions. 

1. If excavated materials intended for fill and backfill include unsatisfactory soil materials  

replace with satisfactory soil materials. 

3.5 EXCAVATION FOR SITE CLEARING 

A. Excavate as required to remove items indicated. 

B. Excavations at Edges of Tree- and Plant-Protection Zones: 

1. Excavate by hand or with an air spade to indicated lines, cross sections, elevations, and 

subgrades. If excavating by hand, use narrow-tine spading forks to comb soil and expose 

roots. Do not break, tear, or chop exposed roots. Do not use mechanical equipment that 

rips, tears, or pulls roots. 

2. Cut and protect roots according to requirements in Section 015639 "Temporary Tree and 

Plant Protection." 

3.6 STORAGE OF SOIL MATERIALS 

A. Stockpile borrow soil materials and excavated satisfactory soil materials without intermixing. 

Place, grade, and shape stockpiles to drain surface water. Cover to prevent windblown dust. 

1. Stockpile soil materials away from edge of excavations. Do not store within drip line of 

remaining trees. 

3.7 BACKFILL 

A. Place and compact backfill in excavations promptly, but not before completing the following: 

1. Removing trash and debris. 

2. Removing temporary shoring, bracing, and sheeting. 

B. Place backfill on subgrades free of mud, frost, snow, or ice. 

3.8 UTILITY TRENCH BACKFILL 

A. Place backfill on subgrades free of mud, frost, snow, or ice. 
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B. Backfill voids with satisfactory soil while removing shoring and bracing. 

C. Final Backfill: 

1. Soil Backfill: Place and compact final backfill of satisfactory soil to final subgrade 

elevation. 

3.9 SOIL FILL 

A. Plow, scarify, bench, or break up sloped surfaces steeper than 1 vertical to 4 horizontal so fill 

material will bond with existing material. 

B. Place and compact fill material in layers to required elevations as follows: 

1. Under grass and planted areas, use satisfactory soil material. 

C. Place soil fill on subgrades free of mud, frost, snow, or ice. 

3.10 SOIL MOISTURE CONTROL 

A. Uniformly moisten or aerate subgrade and each subsequent fill or backfill soil layer before 

compaction to within 2 percent of optimum moisture content. 

1. Do not place backfill or fill soil material on surfaces that are muddy, frozen, or contain 

frost or ice. 

2. Remove and replace, or scarify and air dry, otherwise satisfactory soil material that 

exceeds optimum moisture content by 2 percent and is too wet to compact to specified 

dry density. 

3.11 COMPACTION OF SOIL BACKFILLS AND FILLS 

A. Place backfill and fill soil materials in layers not more than 8 inches (200 mm) in loose depth 

for material compacted by heavy compaction equipment and not more than 4 inches (100 mm) 

in loose depth for material compacted by hand-operated tampers. 

B. Compact soil materials to not less than the following percentages of maximum dry density 

according to ASTM D 698: 

1. Under turf or unpaved areas, scarify and recompact top 6 inches (150 mm) below 

subgrade and compact each layer of backfill or fill soil material at 85 percent, or equal to 

adjacent soils whichever is greater. 

2. For utility trenches, compact each layer of initial and final backfill soil material at 85 

percent. 

3.12 GRADING 

A. General: Uniformly grade areas to a smooth surface, free of irregular surface changes. Comply 

with compaction requirements and grade to cross sections, lines, and elevations indicated. 



DEMOLITION OF MEADOWBROOK SCHOOL  WTS PROJECT 1401 

EARTH MOVING 312000 - 6 

1. Provide a smooth transition between adjacent existing grades and new grades. 

2. Cut out soft spots, fill low spots, and trim high spots to comply with required surface 

tolerances. 

B. Site Rough Grading: Slope grades to prevent ponding. Finish subgrades to elevations required 

to achieve indicated finish elevations, within the following subgrade tolerances: 

1. Turf or Unpaved Areas: Plus or minus 1 inch (25 mm). 

3.13 FIELD QUALITY CONTROL 

A. Testing Agency: Owner will engage a qualified geotechnical engineering testing agency to 

perform tests and inspections. 

B. Allow testing agency to inspect and test subgrades and each fill or backfill layer. Proceed with 

subsequent earth moving only after test results for previously completed work comply with 

requirements. 

C. Testing agency will test compaction of soils in place according to ASTM D 1556, 

ASTM D 2167, ASTM D 2937, and ASTM D 6938, as applicable. Tests will be performed at 

the following locations and frequencies: 

1. Trench Backfill: At each compacted initial and final backfill layer, at least one test for 

every 150 feet (46 m) or less of trench length but no fewer than two tests. 

2. General Site Fill:  At least 1 test for every 10,000 sq. ft. 

D. When testing agency reports that subgrades, fills, or backfills have not achieved degree of 

compaction specified, scarify and moisten or aerate, or remove and replace soil materials to 

depth required; recompact and retest until specified compaction is obtained. 

3.14 PROTECTION 

A. Protecting Graded Areas: Protect newly graded areas from traffic, freezing, and erosion. Keep 

free of trash and debris. 

B. Repair and reestablish grades to specified tolerances where completed or partially completed 

surfaces become eroded, rutted, settled, or where they lose compaction due to subsequent 

construction operations or weather conditions. 

1. Scarify or remove and replace soil material to depth as directed by Architect; reshape and 

recompact. 

C. Where settling occurs before Project correction period elapses, remove finished surfacing, 

backfill with additional soil material, compact, and reconstruct surfacing. 

1. Restore appearance, quality, and condition of finished surfacing to match adjacent work, 

and eliminate evidence of restoration to greatest extent possible. 
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3.15 DISPOSAL OF SURPLUS AND WASTE MATERIALS 

A. Remove surplus satisfactory soil and waste materials, including unsatisfactory soil, trash, and 

debris, and legally dispose of them off Owner's property. 

B. Transport surplus satisfactory soil to designated storage areas on Owner's property. Stockpile or 

spread soil as directed by Architect. 

1. Remove waste materials, including unsatisfactory soil, trash, and debris, and legally 

dispose of them off Owner's property. 

END OF SECTION 312000 
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SECTION 329200 – TURF AND GRASSES 

PART 1 - GENERAL  

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Seeding. 
2. Sodding. 
3. Hydro-seeding 
4. Erosion-control material(s). 

B. Related Sections: 

1. Division 31 Section "Site Clearing" for topsoil stripping and stockpiling. 
2. Division 31 Section "Earthwork" for excavation, filling and backfilling, and rough grading. 

1.3 DEFINITIONS 

A. Duff Layer:  The surface layer of native topsoil that is composed of mostly decayed leaves, twigs, 
and detritus. 

B. Finish Grade:  Elevation of finished surface of planting soil. 

C. Manufactured Topsoil:  Soil produced off-site by homogeneously blending mineral soils or sand 
with stabilized organic soil amendments to produce topsoil or planting soil. 

D. Pesticide:  A substance or mixture intended for preventing, destroying, repelling, or mitigating a 
pest.  This includes insecticides, miticides, herbicides, fungicides, rodenticides, and 
molluscicides.  It also includes substances or mixtures intended for use as a plant regulator, 
defoliant, or desiccant. 

E. Pests:  Living organisms that occur where they are not desired or that cause damage to plants, 
animals, or people.  These include insects, mites, grubs, mollusks (snails and slugs), rodents 
(gophers, moles, and mice), unwanted plants (weeds), fungi, bacteria, and viruses. 

F. Planting Soil:  Standardized topsoil; existing, native surface topsoil; existing, in-place surface 
soil; imported topsoil; or manufactured topsoil that is modified with soil amendments and perhaps 
fertilizers to produce a soil mixture best for plant growth. 
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G. Subgrade:  Surface or elevation of subsoil remaining after excavation is complete, or top surface 
of a fill or backfill before planting soil is placed. 

H. Subsoil:  All soil beneath the topsoil layer of the soil profile, and typified by the lack of organic 
matter and soil organisms. 

I. Surface Soil:  Soil that is present at the top layer of the existing soil profile at the Project site.  In 
undisturbed areas, the surface soil is typically topsoil, but in disturbed areas such as urban 
environments, the surface soil can be subsoil. 

J. Landscaping Substantial Completion:  Inspection by the City of Norfolk’s - Department of 
Recreation, Parks, and Open Space, Division of Open Space Planning and Development, 
Landscape Architect to ensure that all work encompassing this specification section and the 
contract documents is satisfactory to the City of Norfolk.  This inspection will precede the 
awarding of the project’s substantial completion. 

1.4 SUBMITTALS 

A. Product Data:  For each type of product indicated. 

1. Pesticides and Herbicides:  Include product label and manufacturer's application 
instructions specific to this Project. 

B. Certification of Grass Seed:  From seed vendor for each grass-seed monostand or mixture stating 
the botanical and common name, percentage by weight of each species and variety, and 
percentage of purity, germination, and weed seed.  Include the year of production and date of 
packaging. 

1. Certification of each seed mixture for turfgrass sod.  Include identification of source and 
name and telephone number of supplier. 

C. Qualification Data:  For qualified landscape Installer. 

D. Product Certificates:  For soil amendments and fertilizers, from manufacturer. 

E. Material Test Reports:  For standardized ASTM D 5268 topsoil existing native surface topsoil 
existing in-place surface soil and imported or manufactured topsoil.  Copies of all testing results 
shall be submitted to the City of Norfolk’s Forester & Landscape Architect, and to the designated 
Public Works site inspector. 

F. Maintenance Instructions:  Recommended procedures to be established by Owner for 
maintenance of turf and meadows during a calendar year.  Submit before expiration of required 
initial maintenance periods. 

1.5 QUALITY ASSURANCE 

A. Installer Qualifications:  For all turf/seed restoration work within the Right-of-Way OR less than 
2,500-SF, the grass turf/seed installer and their Field Supervisor are NOT required to hold the 
memberships and Certifications from ANLA and Certified Turfgrass Professionals.  
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B. For all grass establishment work outside the Right-of-Way OR greater than 2,500-SF, the planting 
should be performed by a qualified landscape Installer whose work has resulted in successful 
turf and meadow establishment.   

1. Professional Membership:  Installer shall be a member in good standing of either the 
Professional Landcare Network or the American Nursery and Landscape Association. 

2. Experience:  Five years' experience in turf installation in addition to requirements in 
Division 01 Section "Quality Requirements." 

3. Installer's Field Supervision:  Require Installer to maintain an experienced full-time 
supervisor on Project site when work is in progress. 

4. Personnel Certifications:  Installer's field supervisor personnel assigned to the Work shall 
have certification in one of the following categories from the Professional Landcare 
Network: 
a. Certified Landscape Technician - Exterior, with installation maintenance irrigation 

specialty area(s), designated CLT-Exterior. 
b. Certified Turfgrass Professional designated CTP. 
c. Certified Turfgrass Professional of Cool Season Lawns, designated CTP-CSL. 

5. Pesticide Applicator:  State licensed, commercial. 

C. Soil-Testing Laboratory Qualifications:  An independent laboratory or university laboratory, 
recognized by the State Department of Agriculture, with the experience and capability to conduct 
the testing indicated and that specializes in types of tests to be performed. 

D. Soil Analysis:  For each unamended soil type, furnish soil analysis and a written report by a 
qualified soil-testing laboratory stating percentages of organic matter; gradation of sand, silt, and 
clay content; cation exchange capacity; sodium absorption ratio; deleterious material; pH; and 
mineral and plant-nutrient content of the soil. 

1. Testing methods and written recommendations shall comply with USDA's Handbook 
No. 60. 

2. The soil-testing laboratory shall be given soil sampling data, with depth, location, and 
number of samples taken to adequately represent each soil type on project site.  A minimum 
of three representative samples shall be taken from varied locations for each soil to be used 
or amended for planting purposes. 

3. Report suitability of tested soil for turf growth. 

a. Based on the test results, state recommendations for soil treatments and soil 
amendments to be incorporated.  State recommendations in weight per 1000 sq. ft. 
or volume per cu. yd. for nitrogen, phosphorus, and potash nutrients and soil 
amendments to be added to produce satisfactory planting soil suitable for healthy, 
viable plants. 

b. Report presence of problem salts, minerals, or heavy metals, including aluminum, 
arsenic, barium, cadmium, chromium, cobalt, lead, lithium, and vanadium.  If such 
problem materials are present, provide additional recommendations for corrective 
action. 

4. If soil testing does not meet particle size distribution, physical and/or chemical properties 
specified; the soil shall be adjusted and re-tested, or another source secured, tested, and 
submitted for approval. 

E. Preinstallation Conference:  Conduct conference at Project site; unless waived by all parties.   
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1.6 DELIVERY, STORAGE, AND HANDLING 

A. Seed and Other Packaged Materials:  Deliver packaged materials in original, unopened containers 
showing weight, certified analysis, name and address of manufacturer, and indication of 
conformance with state and federal laws, as applicable. 

B. Sod:  Harvest, deliver, store, and handle sod according to requirements in "Specifications for 
Turfgrass Sod Materials" and "Specifications for Turfgrass Sod Transplanting and Installation" 
in TPI's "Guideline Specifications to Turfgrass Sodding."  Deliver sod in time for planting within 
24 hours of harvesting.  Protect sod from breakage and drying. 

C. Bulk Materials: 

1. Do not dump or store bulk materials near structures, utilities, walkways and pavements, or 
on existing turf areas or plants. 

2. Provide erosion-control measures to prevent erosion or displacement of bulk materials, 
discharge of soil-bearing water runoff, and airborne dust reaching adjacent properties, 
water conveyance systems, or walkways. 

3. Accompany each delivery of bulk fertilizers, lime, and soil amendments with appropriate 
certificates. 

1.7 PROJECT CONDITIONS 

A. Planting Restrictions:  Plant during one of the following periods.  Coordinate planting periods 
with initial maintenance periods to provide required maintenance from date of Substantial 
Completion. 

1. Seed Planting: 
a. Bermuda – Unhulled:  September 1st – April 30th 
b. Bermuda – Hulled:  May 1st – August 30th 
c. Fescue:  September 15th – November 1st and April 1st – May 1st 
d. Tidal Areas:  

2. Sod Installation/Planting:  September 1st to April 30th at times when the ground temperature 
stays above 70 degrees Fahrenheit.  

3. Hydro-seeding:  ‘Savannah’ Bermuda 

B. Weather Limitations:  Proceed with planting only when existing and forecasted weather 
conditions permit planting to be performed when beneficial and optimum results may be obtained.  
Apply products during favorable weather conditions according to manufacturer's written 
instructions. 

1.8 MAINTENANCE SERVICE 

A. Initial Turf Maintenance Service:  Provide full maintenance by skilled employees of landscape 
Installer.  Maintain as required in Part 3.  Begin maintenance immediately after each area is 
planted and continue until acceptable turf is established but for not less than the following periods: 

1. Seeded Turf:  60 days from date of Substantial Completion. 
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a. When initial maintenance period has not elapsed before end of planting season, or if 
turf is not fully established, continue maintenance during next planting season. 

2. Sodded Turf:  60 days from date of Substantial Completion. 

PART 2 - PRODUCTS 

2.1 SEED 

A. Grass Seed:  Fresh, clean, dry, new-crop seed complying with AOSA's "Journal of Seed 
Technology; Rules for Testing Seeds" for purity and germination tolerances. 

B. Seed Species:  State-certified seed of grass species as follows: 

C. Seed Species:  Seed of grass species as follows, with not less than 95 percent germination, not 
less than 85 percent pure seed, and not more than 0.5 percent weed seed; refer to construction 
documents for appropriate seed type: 
1. Full Sun:  Bermuda. 

a. 100% ‘Savannah’ Bermuda 

2. Shade:  Proportioned by weight as follows: 

a. 50 percent chewings red fescue (Festuca rubra variety). 
b. 35 percent rough bluegrass (Poa trivialis). 
c. 15 percent redtop (Agrostis alba). 

D. Seed Species:  Upon approval, alternate seeds maybe acceptable to match existing conditions of 
the site or adjacent sites: 
1. Submit request for approval of State-Certified alternate species. 
2. Submit seed manufacture’s data on seed mix. 

2.2 TURFGRASS SOD 

A. Turfgrass Sod:  Certified Number 1 Quality/Premium, including limitations on thatch, weeds, 
diseases, nematodes, and insects, complying with "Specifications for Turfgrass Sod Materials" in 
TPI's "Guideline Specifications to Turfgrass Sodding."  Furnish viable sod of uniform density, 
color, and texture, strongly rooted, and capable of vigorous growth and development when 
planted. 

B. Turfgrass Species:  Sod of grass species as follows, with not less than 95 percent germination, 
not less than 85 percent pure seed, and not more than 0.5 percent weed seed: 

1. Full Sun:  Bermuda 
a. Sun and Partial Shade:  ‘Savannah’ Bermuda 
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2.3 INORGANIC SOIL AMENDMENTS 

A. Lime:  ASTM C 602, agricultural liming material containing a minimum of 80 percent calcium 
carbonate equivalent and as follows: 

1. Class:  T, with a minimum of 99 percent passing through No. 8 sieve and a minimum of 
75 percent passing through No. 60 sieve. 

2. Class:  O, with a minimum of 95 percent passing through No. 8 sieve and a minimum of 
55 percent passing through No. 60 sieve. 

3. Provide lime in form of ground dolomitic limestone. 

B. Sulfur:  Granular, biodegradable, containing a minimum of 90 percent sulfur, and with a minimum 
of 99 percent passing through No. 6 sieve and a maximum of 10 percent passing through No. 40 
sieve. 

C. Iron Sulfate:  Granulated ferrous sulfate containing a minimum of 20 percent iron and 10 percent 
sulfur. 

D. Aluminum Sulfate:  Commercial grade, unadulterated. 

E. Perlite:  Horticultural perlite, soil amendment grade. 

F. Agricultural Gypsum:  Minimum 90 percent calcium sulfate, finely ground with 90 percent 
passing through No. 50 sieve. 

G. Sand:  Clean, washed, natural or manufactured, and free of toxic materials. 

H. Diatomaceous Earth:  Calcined, 90 percent silica, with approximately 140 percent water 
absorption capacity by weight. 

I. Zeolites:  Mineral clinoptilolite with at least 60 percent water absorption by weight. 

2.4 ORGANIC SOIL AMENDMENTS 

A. Compost:  Well-composted, stable, and weed-free organic matter, pH range of 5.5 to 8; moisture 
content 35 to 55 percent by weight; 100 percent passing through 3/4-inch sieve; soluble salt 
content of 5 to 10 decisiemens/m; not exceeding 0.5 percent inert contaminants and free of 
substances toxic to plantings; and as follows: 

1. Organic Matter Content:  50 to 60 percent of dry weight. 
2. Feedstock:  Agricultural, food, or industrial residuals; biosolids; yard trimmings; or source-

separated or compostable mixed solid waste. 

B. Sphagnum Peat:  Partially decomposed sphagnum peat moss, finely divided or of granular texture, 
with a pH range of 3.4 to 4.8. 

C. Muck Peat:  Partially decomposed moss peat, native peat, or reed-sedge peat, finely divided or of 
granular texture, with a pH range of 6 to 7.5, and having a water-absorbing capacity of 1100 to 
2000 percent. 
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D. Wood Derivatives:  Decomposed, nitrogen-treated sawdust, ground bark, or wood waste; of 
uniform texture and free of chips, stones, sticks, soil, or toxic materials. 

1. In lieu of decomposed wood derivatives, mix partially decomposed wood derivatives with 
ammonium nitrate at a minimum rate of 0.15 lb/cu. ft. of loose sawdust or ground bark, or 
with ammonium sulfate at a minimum rate of 0.25 lb/cu. ft. of loose sawdust or ground 
bark. 

E. Manure:  Well-rotted, unleached, stable or cattle manure containing not more than 25 percent by 
volume of straw, sawdust, or other bedding materials; free of toxic substances, stones, sticks, soil, 
weed seed, and material harmful to plant growth. 

2.5 FERTILIZERS 

A. Bonemeal:  Commercial, raw or steamed, finely ground; a minimum of 4 percent nitrogen and 20 
percent phosphoric acid. 

B. Superphosphate:  Commercial, phosphate mixture, soluble; a minimum of 20 percent available 
phosphoric acid. 

C. Commercial Fertilizer:  Commercial-grade complete fertilizer of neutral character, consisting of 
fast- and slow-release nitrogen, 50 percent derived from natural organic sources of urea 
formaldehyde, phosphorous, and potassium in the following composition: 

1. Composition:  1 lb/1000 sq. ft. of actual nitrogen, 4 percent phosphorous, and 2 percent 
potassium, by weight. 

2. Composition:  Nitrogen, phosphorous, and potassium in amounts recommended in soil 
reports from a qualified soil-testing laboratory. 

D. Slow-Release Fertilizer:  Granular or pelleted fertilizer consisting of 50 percent water-insoluble 
nitrogen, phosphorus, and potassium in the following composition: 

1. Composition:  20 percent nitrogen, 10 percent phosphorous, and 10 percent potassium, by 
weight. 

2. Composition:  Nitrogen, phosphorous, and potassium in amounts recommended in soil 
reports from a qualified soil-testing laboratory. 

2.6 PLANTING SOILS 

A. All soil mixing shall be performed at contractor’s yard using appropriate soil mixing and 
shredding equipment of sufficient capacity to assure proper quality control.  No mixing of soils 
shall occur at project location unless suitable portable equipment approved by the city forester & 
Landscape Architect is permitted.  All soil testing shall be at the expense of the contractor: 

B. Planting Soil:  ASTM D 5268 topsoil, with pH range of 5.5 to 7, a minimum of 6 percent organic 
material content; free of stones 1 inch or larger in any dimension and other extraneous materials 
harmful to plant growth.  Mix ASTM D 5268 topsoil with the following soil amendments and 
fertilizers in the following quantities to produce planting soil: 
1. Soluble salt level:  less than 844ppm. 
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2. Ratio of Loose Compost to Topsoil by Volume:  1:2. 
3. Ratio of Loose Sphagnum Peat to Topsoil by Volume:  per soil test recommendations. 
4. Ratio of Loose Wood Derivatives to Topsoil by Volume:  per soil test recommendations. 
5. Weight of Lime per 1000 Sq. Ft.:  per soil test recommendations. 
6. Weight of Sulfur Iron Sulfate Aluminum Sulfate per 1000 Sq. Ft.:  per soil test 

recommendations. 
7. Weight of Agricultural Gypsum per 1000 Sq. Ft.:  per soil test recommendations. 
8. Volume of Sand Plus 10 Percent Diatomaceous Earth per 1000 Sq. Ft.:  per soil test 

recommendations. 
9. Weight of Bonemeal per 1000 Sq. Ft.:  per soil test recommendations. 
10. Weight of Superphosphate per 1000 Sq. Ft.:  per soil test recommendations. 
11. Weight of Commercial Fertilizer per 1000 Sq. Ft.:  per soil test recommendations. 
12. Weight of Slow-Release Fertilizer per 1000 Sq. Ft.:  per soil test recommendations. 

C. Planting Soil:  Existing, native surface topsoil formed under natural conditions with the duff layer 
retained during excavation process and stockpiled on-site.  Verify suitability of native surface 
topsoil to produce viable planting soil.  Clean soil of roots, plants, sod, stones, clay lumps, and 
other extraneous materials harmful to plant growth. 

1. Supplement with another specified planting soil when quantities are insufficient. 
2. Mix existing, native surface topsoil with the following soil amendments and fertilizers in 

the following quantities to produce planting soil: 

a. Ratio of Loose Compost to Topsoil by Volume:  1:2. 
b. Ratio of Loose Sphagnum Peat to Topsoil by Volume:  per soil test 

recommendations. 
c. Ratio of Loose Wood Derivatives to Topsoil by Volume:  per soil test 

recommendations. 
d. Weight of Lime per 1000 Sq. Ft.:  per soil test recommendations. 
e. Weight of Sulfur Iron Sulfate Aluminum Sulfate per 1000 Sq. Ft.:  per soil test 

recommendations. 
f. Weight of Agricultural Gypsum per 1000 Sq. Ft.:  per soil test recommendations. 
g. Volume of Sand Plus 10 Percent Diatomaceous Earth per 1000 Sq. Ft.:  per soil test 

recommendations. 
h. Weight of Bonemeal per 1000 Sq. Ft.:  per soil test recommendations. 
i. Weight of Superphosphate per 1000 Sq. Ft.:  per soil test recommendations. 
j. Weight of Commercial Fertilizer per 1000 Sq. Ft.:  per soil test recommendations. 
k. Weight of Slow-Release Fertilizer per 1000 Sq. Ft.:  per soil test recommendations. 

D. Planting Soil:  Existing, in-place surface soil.  Verify suitability of existing surface soil to produce 
viable planting soil.  Remove stones, roots, plants, sod, clods, clay lumps, pockets of coarse sand, 
concrete slurry, concrete layers or chunks, cement, plaster, building debris, and other extraneous 
materials harmful to plant growth.  Mix surface soil with the following soil amendments and 
fertilizers in the following quantities to produce planting soil: 

1. Ratio of Loose Compost to Surface Soil by Volume:  1:2. 
2. Ratio of Loose Sphagnum Peat to Surface Soil by Volume:  per soil test recommendations. 
3. Ratio of Loose Wood Derivatives to Surface Soil by Volume:  per soil test 

recommendations. 
4. Weight of Lime per 1000 Sq. Ft.:  per soil test recommendations. 
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5. Weight of Sulfur Iron Sulfate Aluminum Sulfate per 1000 Sq. Ft.:  per soil test 
recommendations. 

6. Weight of Agricultural Gypsum per 1000 Sq. Ft.:  per soil test recommendations. 
7. Volume of Sand Plus 10 Percent Diatomaceous Earth per 1000 Sq. Ft.:  per soil test 

recommendations. 
8. Weight of Bonemeal per 1000 Sq. Ft.:  per soil test recommendations. 
9. Weight of Superphosphate per 1000 Sq. Ft.:  per soil test recommendations. 
10. Weight of Commercial Fertilizer per 1000 Sq. Ft.:  per soil test recommendations. 
11. Weight of Slow-Release Fertilizer per 1000 Sq. Ft.:  per soil test recommendations. 

E. Planting Soil:  Imported topsoil or manufactured topsoil from off-site sources.  Obtain topsoil 
displaced from naturally well-drained construction or mining sites where topsoil occurs at least 4 
inches deep; do not obtain from agricultural land, bogs or marshes. 

1. Additional Properties of Imported Topsoil or Manufactured Topsoil:  Screened and free of 
stones 1 inch or larger in any dimension; free of roots, plants, sod, clods, clay lumps, 
pockets of coarse sand, paint, paint washout, concrete slurry, concrete layers or chunks, 
cement, plaster, building debris, oils, gasoline, diesel fuel, paint thinner, turpentine, tar, 
roofing compound, acid, and other extraneous materials harmful to plant growth; free of 
obnoxious weeds and invasive plants including quackgrass, Johnsongrass, poison ivy, 
nutsedge, nimblewill, Canada thistle, bindweed, bentgrass, wild garlic, ground ivy, 
perennial sorrel, and bromegrass; not infested with nematodes, grubs, other pests, pest 
eggs, or other undesirable organisms and disease-causing plant pathogens; friable and with 
sufficient structure to give good tilth and aeration.  Continuous, air-filled, pore-space 
content on a volume/volume basis shall be at least 15 percent when moisture is present at 
field capacity.  Soil shall have a field capacity of at least 15 percent on a dry weight basis. 

2. Mix imported topsoil or manufactured topsoil with the following soil amendments and 
fertilizers in the following quantities to produce planting soil: 

a. Ratio of Loose Compost to Topsoil by Volume:  1:2 per soil test recommendations. 
b. Ratio of Loose Sphagnum Peat to Topsoil by Volume:  per soil test 

recommendations. 
c. Ratio of Loose Wood Derivatives to Topsoil by Volume:  per soil test 

recommendations. 
d. Weight of Lime per 1000 Sq. Ft.:  per soil test recommendations. 
e. Weight of Sulfur Iron Sulfate Aluminum Sulfate per 1000 Sq. Ft.:  per soil test 

recommendations. 
f. Weight of Agricultural Gypsum per 1000 Sq. Ft.:  per soil test recommendations. 
g. Volume of Sand Plus 10 Percent Diatomaceous Earth per 1000 Sq. Ft.:  per soil test 

recommendations. 
h. Weight of Bonemeal per 1000 Sq. Ft.:  per soil test recommendations. 
i. Weight of Superphosphate per 1000 Sq. Ft.:  per soil test recommendations. 
j. Weight of Commercial Fertilizer per 1000 Sq. Ft.:  per soil test recommendations. 
k. Weight of Slow-Release Fertilizer per 1000 Sq. Ft.:  per soil test recommendations. 

2.7 MULCHES 

A. Straw Mulch:  Provide air-dry, clean, mildew- and seed-free, salt hay or threshed straw of wheat, 
rye, oats, or barley. 
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2.8 PESTICIDES 

A. General:  Pesticide, registered and approved by EPA, acceptable to authorities having jurisdiction, 
and of type recommended by manufacturer for each specific problem and as required for Project 
conditions and application. Do not use restricted pesticides unless authorized in writing by 
authorities having jurisdiction. 

B. Pre-Emergent Herbicide (Selective and Non-Selective):  Effective for controlling the germination 
or growth of weeds within planted areas at the soil level directly below the mulch layer. 

C. Post-Emergent Herbicide (Selective and Non-Selective):  Effective for controlling weed growth 
that has already germinated. 

2.9 EROSION-CONTROL MATERIALS 

A. Erosion-Control Blankets:  Biodegradable wood excelsior, straw, or coconut-fiber mat enclosed 
in a photodegradable plastic mesh.  Include manufacturer's recommended steel wire staples, 6 
inches long. 

B. Erosion-Control Fiber Mesh:  Biodegradable burlap or spun-coir mesh, a minimum of 0.92 lb/sq. 
yd., with 50 to 65 percent open area.  Include manufacturer's recommended steel wire staples, 6 
inches long. 

C. Erosion-Control Mats:  Cellular, non-biodegradable slope-stabilization mats designed to isolate 
and contain small areas of soil over steeply sloped surface, of 3-inch nominal mat thickness.  
Include manufacturer's recommended anchorage system for slope conditions. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine areas to be planted for compliance with requirements and other conditions affecting 
performance. 

1. Verify that no foreign or deleterious material or liquid such as paint, paint washout, 
concrete slurry, concrete layers or chunks, cement, plaster, oils, gasoline, diesel fuel, paint 
thinner, turpentine, tar, roofing compound, or acid has been deposited in soil within a 
planting area. 

2. Do not mix or place soils and soil amendments in frozen, wet, or muddy conditions. 
3. Suspend soil spreading, grading, and tilling operations during periods of excessive soil 

moisture until the moisture content reaches acceptable levels to attain the required results. 
4. Uniformly moisten excessively dry soil that is not workable and which is too dusty. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

C. If contamination by foreign or deleterious material or liquid is present in soil within a planting 
area, remove the soil and contamination as directed by Owner and replace with new planting soil. 
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3.2 PREPARATION 

A. Protect structures, utilities, sidewalks, pavements, and other facilities, trees, shrubs, and plantings 
from damage caused by planting operations. 

1. Protect adjacent and adjoining areas from hydroseeding and hydromulching overspray. 
2. Protect grade stakes set by others until directed to remove them. 

B. Install erosion-control measures to prevent erosion or displacement of soils and discharge of soil-
bearing water runoff or airborne dust to adjacent properties and walkways. 

3.3 TURF AREA PREPARATION 

A. Limit turf subgrade preparation to areas to be planted. 

B. Newly Graded Subgrades:  Loosen subgrade to a minimum depth of 8 inches.  Remove stones 
larger than 1 inch in any dimension and sticks, roots, rubbish, and other extraneous matter and 
legally dispose of them off Owner's property. 

1. Apply superphosphate fertilizer directly to subgrade before loosening. 
2. Thoroughly blend planting soil off-site before spreading or spread topsoil, apply soil 

amendments and fertilizer on surface, and thoroughly blend planting soil. 

a. Delay mixing fertilizer with planting soil if planting will not proceed within a few 
days. 

b. Mix lime with dry soil before mixing fertilizer. 

3. Spread planting soil to a depth of 6 inches but not less than required to meet finish grades 
after light rolling and natural settlement.  Do not spread if planting soil or subgrade is 
frozen, muddy, or excessively wet. 

a. Spread approximately 1/2 the thickness of planting soil over loosened subgrade.  
Mix thoroughly into top 4 inches of subgrade.  Spread remainder of planting soil. 

b. Reduce elevation of planting soil to allow for soil thickness of sod. 

C. Unchanged Subgrades:  If turf is to be planted in areas unaltered or undisturbed by excavating, 
grading, or surface-soil stripping operations, prepare surface soil as follows: 

1. Remove existing grass, vegetation, and turf.  Do not mix into surface soil. 
2. Loosen surface soil to a depth of at least 6 inches.  Apply soil amendments and fertilizers 

according to planting soil mix proportions and mix thoroughly into top 4 inches of soil.  
Till soil to a homogeneous mixture of fine texture. 

a. Apply superphosphate fertilizer directly to surface soil before loosening. 

3. Remove stones larger than 1 inch in any dimension and sticks, roots, trash, and other 
extraneous matter. 

4. Legally dispose of waste material, including grass, vegetation, and turf, off Owner's 
property. 
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D. Finish Grading:  Grade planting areas to a smooth, uniform surface plane with loose, uniformly 
fine texture.  Grade to within plus or minus 1/2 inch of finish elevation.  Roll and rake, remove 
ridges, and fill depressions to meet finish grades.  Limit finish grading to areas that can be planted 
in the immediate future. 

E. Moisten prepared area before planting if soil is dry.  Water thoroughly and allow surface to dry 
before planting.  Do not create muddy soil. 

F. Before planting, obtain Owner's acceptance of finish grading; restore planting areas if eroded or 
otherwise disturbed after finish grading. 

3.4 PREPARATION FOR EROSION-CONTROL MATERIALS 

A. Prepare area as specified in "Turf Area Preparation" Article. 

B. For erosion-control mats, install planting soil in two lifts, with second lift equal to thickness of 
erosion-control mats.  Install erosion-control mat and fasten as recommended by material 
manufacturer. 

C. Fill cells of erosion-control mat with planting soil and compact before planting. 

D. For erosion-control blanket or mesh, install from top of slope, working downward, and as 
recommended by material manufacturer for site conditions.  Fasten as recommended by material 
manufacturer. 

E. Moisten prepared area before planting if surface is dry.  Water thoroughly and allow surface to 
dry before planting.  Do not create muddy soil. 

3.5 SEEDING 

A. Sow seed with spreader or seeding machine.  Do not broadcast or drop seed when wind velocity 
exceeds 5 mph.  Evenly distribute seed by sowing equal quantities in two directions at right angles 
to each other. 

1. Do not use wet seed or seed that is moldy or otherwise damaged. 
2. Do not seed against existing trees.  Limit extent of seed to outside edge of planting saucer. 

B. Sow seed at a total rate of 8 lb/1000 sq. ft.. 

C. Rake seed lightly into top 1/8 inch of soil, roll lightly, and water with fine spray. 

D. Protect seeded areas with slopes exceeding 1:4 with erosion-control blankets and 1:6 with 
erosion-control fiber mesh installed and stapled according to manufacturer's written instructions. 

E. Protect seeded areas with erosion-control mats where shown on Drawings; install and anchor 
according to manufacturer's written instructions. 

F. Protect seeded areas with slopes not exceeding 1:6 by spreading straw mulch.  Spread uniformly 
at a minimum rate of 2 tons/acre to form a continuous blanket 1-1/2 inches in loose thickness over 
seeded areas.  Spread by hand, blower, or other suitable equipment. 
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1. Anchor straw mulch by crimping into soil with suitable mechanical equipment. 
2. Bond straw mulch by spraying with asphalt emulsion at a rate of 10 to 13 gal./1000 sq. ft..  

Take precautions to prevent damage or staining of structures or other plantings adjacent to 
mulched areas.  Immediately clean damaged or stained areas. 

G. Protect seeded areas from hot, dry weather or drying winds by applying compost mulch within 
24 hours after completing seeding operations.  Soak areas, scatter mulch uniformly to a thickness 
of 3/16 inch, and roll surface smooth. 

3.6 HYDROSEEDING 

A. Hydroseeding:  Mix specified seed, fertilizer, and fiber mulch in water, using equipment 
specifically designed for hydroseed application.  Continue mixing until uniformly blended into 
homogeneous slurry suitable for hydraulic application. 

1. Mix slurry with nonasphaltic tackifier. 
2. Apply slurry uniformly to all areas to be seeded in a one-step process.  Apply slurry at a 

rate so that mulch component is deposited at not less than 4000-lb/acre dry weight, and 
seed component is deposited at not less than the specified seed-sowing rate. 

3. Apply slurry uniformly to all areas to be seeded in a two-step process.  Apply first slurry 
coat at a rate so that mulch component is deposited at not less than 2000-lb/acre dry weight, 
and seed component is deposited at not less than the specified seed-sowing rate.  Apply 
slurry cover coat of fiber mulch (hydromulching) at a rate of 2000 lb/acre in opposing 
direction from the first application. 

3.7 SODDING 

A. Lay sod within 24 hours of harvesting.  Do not lay sod if dormant or if ground is frozen or muddy. 

B. Lay sod to form a solid mass with tightly fitted joints.  Butt ends and sides of sod; do not stretch 
or overlap.  Stagger sod strips or pads to offset joints in adjacent courses.  Avoid damage to 
subgrade or sod during installation.  Tamp and roll lightly to ensure contact with subgrade, 
eliminate air pockets, and form a smooth surface.  Work sifted soil or fine sand into minor cracks 
between pieces of sod; remove excess to avoid smothering sod and adjacent grass. 

1. Lay sod parallel to contour with staggered vertical joints for slopes exceeding 1:3.  In areas 
where sod may be displaced by foot traffic during sodding operations, ladders or treaded 
planks shall be used. 

2. Anchor sod on slopes exceeding 1:6 with wood pegs that are at least 8” in length and have 
a cross-sectional area of approximately 1 square inch or steel staples, set flush with sod 
surface and spaced as required to adequately hold sod securely in place; but not less than 
2 anchors per sod strip to prevent slippage.  Special attention shall be given to anchoring 
sod placed in drainage ditches, channels, and swales. 

C. Sodded areas shall be rolled or tamped to press the root system of the sod into full contact with 
underlying soil. 
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D. Saturate sod with fine water spray within two hours of planting.  During first week after planting, 
water daily or more frequently as necessary to maintain moist soil to a minimum depth of 1-1/2 
inches below sod. 

E. Sodded areas shall be kept watered to maintain the life and growth of the sod until final 
acceptance.   

3.8 PLUGGING 

A. Plant plugs in holes or furrows, spaced 12 inches apart in both directions.  On slopes, contour 
furrows to near level. 

3.9 SPRIGGING 

A. Plant freshly shredded sod sprigs in furrows 1 to 1-1/2 inches deep.  Place individual sprigs with 
roots and portions of stem in moistened soil, 6 inches apart in rows 10 inches apart, and fill 
furrows without covering growing tips.  Lightly roll and firm soil around sprigs after planting. 

B. Broadcast sprigs uniformly over prepared surface at a rate of 10 cu. ft./1000 sq. ft. and 
mechanically force sprigs into lightly moistened soil. 

1. Spread a 1/4-inch- thick layer of compost mulch and planting soil on sprigs. 
2. Lightly roll and firm soil around sprigs after planting. 
3. Water sprigs immediately after planting and keep moist by frequent watering until well 

rooted. 

3.10 TURF RENOVATION 

A. Renovate existing turf. 

B. Renovate existing turf damaged by Contractor's operations, such as storage of materials or 
equipment and movement of vehicles. 

1. Reestablish turf where settlement or washouts occur or where minor regrading is required. 
2. Install new planting soil as required. 

C. Remove sod and vegetation from diseased or unsatisfactory turf areas; do not bury in soil. 

D. Remove topsoil containing foreign materials such as oil drippings, fuel spills, stones, gravel, and 
other construction materials resulting from Contractor's operations, and replace with new planting 
soil. 

E. Mow, dethatch, core aerate, and rake existing turf. 

F. Remove weeds before seeding.  Where weeds are extensive, apply selective herbicides as 
required.  Do not use pre-emergence herbicides. 

G. Remove waste and foreign materials, including weeds, soil cores, grass, vegetation, and turf, and 
legally dispose of them off Owner's property. 
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H. Till stripped, bare, and compacted areas thoroughly to a soil depth of 6 inches. 

I. Apply soil amendments and initial fertilizers required for establishing new turf and mix 
thoroughly into top 4 inches of existing soil.  Install new planting soil to fill low spots and meet 
finish grades. 

J. Apply seed and protect with straw mulch and sod as required for new turf. 

K. Water newly planted areas and keep moist until new turf is established. 

3.11 TURF MAINTENANCE 

A. Maintain and establish turf by watering, fertilizing, weeding, mowing, trimming, replanting, and 
performing other operations as required to establish healthy, viable turf.  Roll, regrade, and replant 
bare or eroded areas and re-mulch to produce a uniformly smooth turf.  Provide materials and 
installation the same as those used in the original installation. 

1. Fill in as necessary soil subsidence that may occur because of settling or other processes.  
Replace materials and turf damaged or lost in areas of subsidence. 

2. In areas where mulch has been disturbed by wind or maintenance operations, add new 
mulch and anchor as required to prevent displacement. 

3. Apply treatments as required to keep turf and soil free of pests and pathogens or disease.  
Use integrated pest management practices whenever possible to minimize the use of 
pesticides and reduce hazards. 

B. Watering:  Install and maintain temporary piping, hoses, and turf-watering equipment to convey 
water from contractor supplied sources and to keep turf uniformly moist to a depth of 4 inches. 

1. Schedule watering to prevent wilting, puddling, erosion, and displacement of seed or 
mulch.  Lay out temporary watering system to avoid walking over muddy or newly planted 
areas. 

2. Water turf with fine spray at a minimum rate of 1 inch per week unless rainfall precipitation 
is adequate. 

C. Mow turf as soon as top growth is tall enough to cut.  Repeat mowing to maintain specified height 
without cutting more than 1/3 of grass height.  Remove no more than 1/3 of grass-leaf growth in 
initial or subsequent mowings.  Do not delay mowing until grass blades bend over and become 
matted.  Do not mow when grass is wet.  Schedule initial and subsequent mowings to maintain 
the following grass height: 
1. Mow Bermuda grass to a height of 1 1/2 to 2 inches. 
2. Mow Kentucky bluegrass, annual ryegrass and chewings red fescue to a height of 1 1/2 to 

2 inches. 
3. Mow Fescue to a height of 3 – 3 1/2 inches. 

D. Turf Postfertilization:  Apply fertilizer after initial mowing and when grass is dry. 

1. Use fertilizer that will provide actual nitrogen of at least 1 lb/1000 sq. ft. to turf area. 
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3.12 SATISFACTORY TURF 

A. Turf installations shall meet the following criteria as determined by Owner: 

1. Satisfactory Turf:  All turf must be installed and have been maintained a minimum of 60 
days prior to acceptance.  

2. Satisfactory Seeded Turf:  At end of maintenance period, a healthy, uniform, close stand 
of grass has been established, free of weeds and surface irregularities, with coverage 
exceeding 90 percent over any 10 sq. ft. and bare spots not exceeding 5 by 5 inches. 

3. Satisfactory Sodded Turf:  At end of maintenance period, a healthy, well-rooted, even-
colored, viable turf has been established, free of weeds, open joints, bare areas, and surface 
irregularities.  

4. Satisfactory Plugged Turf:  At end of maintenance period, the required number of plugs 
has been established as well-rooted, viable patches of grass, and areas between plugs are 
free of weeds and other undesirable vegetation. 

5. Satisfactory Sprigged Turf:  At end of maintenance period, the required number of sprigs 
has been established as well-rooted, viable plants, and areas between sprigs are free of 
weeds and other undesirable vegetation. 

B. Use specified materials to reestablish turf that does not comply with requirements and continue 
maintenance until turf is satisfactory. 

3.13 PESTICIDE APPLICATION 

A. Apply pesticides and other chemical products and biological control agents in accordance with 
requirements of authorities having jurisdiction and manufacturer's written recommendations.  
Coordinate applications with Owner's operations and others in proximity to the Work.  Notify 
Owner before each application is performed. 

B. Post-Emergent Herbicides (Selective and Non-Selective):  Apply only as necessary to treat 
already-germinated weeds and in accordance with manufacturer's written recommendations. 

3.14 CLEANUP AND PROTECTION 

A. Promptly remove soil and debris created by turf work from paved areas.  Clean wheels of vehicles 
before leaving site to avoid tracking soil onto roads, walks, or other paved areas. 

B. Erect temporary fencing or barricades and warning signs as required to protect newly planted 
areas from traffic.  Maintain fencing and barricades throughout initial maintenance period and 
remove after plantings are established. 

C. Remove nondegradable erosion-control measures after grass establishment period and 
approval/release by Owner’s Erosion and Sediment Control Inspector. 
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PART 4 - INSPECTION AND ACCEPTANCE 

4.1 LANDSCAPE SUBSTANTIAL COMPLETION 

A. The contractor shall perform all necessary weeding, mowing and trimming, and shall replace 
sections larger than 1 square foot that are bare or otherwise damaged.  

B. City of Norfolk - Department of Recreation, Parks, and Open Space, Division of Open Space 
Planning and Development, Division of Open Space Planning and Development’s Landscape 
Architect shall inspect all work and materials for the Landscape Substantial Completion upon 
written request by the Contractor.  The request shall be received at least ten (10) calendar days 
before the anticipated date of inspection and sent to City of Norfolk - Department of 
Recreation, Parks, and Open Space, Division of Open Space Planning and Development, 
Attention: City Landscape Architect. 

C. Upon correction and/or replacement of all substandard work and materials by the Contractor, the 
Owner shall issue a Project Certificate of Substantial Completion.  The responsibility for 
obtaining the overall Project Certificate of Substantial Completion rests with the Contractor.  
Progress payments may be withheld unless the Contractor obtains the Project Certificate of 
Substantial Completion.   

D. The work may be accepted in parts when it is deemed to be in the Owner’s best interest to do so, 
and when written approval is given to the Contractor to incrementally complete the work.  
Acceptance and use of such areas by the Owner shall not waive any of the provisions of this 
Contract. 

4.2 LANDSCAPE INSPECTION, GUARANTEE AND REPLACEMENT 

A. Landscape Inspection:  Inspection of the work to determine its completion for beginning of the 
Landscape Guarantee and Maintenance Period will be made by the Owner upon request for such 
inspection submitted by the Contractor at least (10) days prior to the anticipated date.  ALL 
SEEDED AREAS MUST BE ALIVE AND HEALTHY.  

B. After inspection, the Owner will notify the Contractor of the date of the beginning of the 
Landscape Guarantee and Maintenance Period by issuing a notice of Acceptance, or in the event 
of any deficiencies, of the requirements for beginning the Landscape Guarantee and Maintenance 
Period. 

C. Landscape Guarantee and Replacement:  All seeded areas shall be guaranteed to be alive and 
healthy as determined by the Owner at the end of Guarantee and Maintenance Period.  The 
Guarantee and Maintenance Period shall extend for a period of one (1) full calendar year from 
the date of Notice of Acceptance.  The Contractor shall replace, in accordance with the drawings 
and specifications, any area that dies, or in the opinion of the Owner, is in an unhealthy or 
unsightly condition throughout the Guarantee and Maintenance Period. 

D. Re-seeding shall occur within the planting season following the death or rejection of any 
previously seeded areas.  All costs incurred shall be borne by the Contractor.  Seeding procedures 
shall comply with the requirements specified above.  Newly seeded areas shall also be guaranteed 
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to remain alive and healthy for one (1) full calendar year from time of seeding.  The Guarantee 
and Maintenance Period for replacement seed shall begin on the date of re-seeding. 

E. Inspections shall be made at the discretion of the owner during the Guarantee and Maintenance 
Period to determine that maintenance work is being performed in accordance with the Contract.  
The Contractor shall accompany the Owner on these inspections. 

4.3 FINAL ACCEPTANCE 

A. At the end of the Guarantee and Maintenance Period the  City of Norfolk – Department of 
Recreation, Parks, and Open Space, Division of Open Space Planning and Development’s 
Landscape Architect shall inspect all guaranteed work for Final Acceptance upon written request 
of the Contractor.  The request shall be received at least ten (10) calendar days before the 
anticipated date for Final Inspection and sent to City of Norfolk - Department of Recreation, 
Parks, and Open Space, Division of Open Space Planning and Development, Attention: 
Landscape Architect. 

B. If the Owner’s inspection reveals that the Contractor has satisfactorily completed the 
requirements of all the contract documents, the Owner shall issue a Certificate of Final 
Acceptance.   

END OF SECTION 329200 



 

 

 

 

APPENDIX 

HAZARDOUS MATERIALS INSPECTION 

ASBESTOS ABATEMENT SPECIFICATION 

LEAD IN CONSTRUCTION SPECIFICATION 

HANDLING OF PCB BALLASTS, MERCURY LAMPS AND 

THERMOSTATS SPECIFICATION 
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